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INVITATION TO TENDER 

PROCURING ENTITY: 

 
KISII NATIONAL POLYTECHNIC 

P.O. BOX 222-40200 
KISII 

CONTRACT NAME AND DESCRIPTION: 

   
 

1. Kisii National Polytechnic invites sealed tenders for the SUPPLY, DELIVERY, 

INSTALLATION, TESTING AND COMMISSIONING OF A BOREHOLE 

DRILLING AND EQUIPPING WORKS 

2. Tendering will be conducted under open competitive method (National) using a 

standardized tender document. Tendering is open to all qualified and interested 

Tenderers. 

3. Qualified and interested tenderers may obtain further information and inspect the 

Tender Documents during office hours [0800 to 1700 hours] at the address given 

below. 

4. A complete set of tender documents may be purchased or obtained by interested 

tenders upon payment of anon- refundable fees of (KSh.1000) in cash or Banker's 

Cheque and payable to the address given below. Tender documents may be obtained 

electronically from the Website(s) www.kisiipoly.ac.ke or www.ppra.go.ke Tender 

documents obtained electronically will be free of charge. 

5. Tender documents may be viewed and downloaded for free from the websites 

www.kisiipoly.ac.ke or www.ppra.go.ke. Tenderers who download the tender 

document must forward their particulars immediately to Kisii National Polytechnic 

via email - info@kisiipoly.ac.ke  to facilitate any further clarification or addendum. 

6. Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders 

shall remain valid for 120days from the date of opening of tenders. 

7. A tender Security of (As indicated in the advertisement) must accompany all Tenders 

8. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

9. Completed tenders must be delivered to the address below on or before 5th July 2025 

11.00 a.m. Electronic Tenders will not be permitted. 

10. Tenders will be opened immediately after the deadline date and time specified above 

or any dead line date and time specified later. Tenders will be publicly opened in the 

presence of the Tenderers' designated representatives who choose to attend at the 

address below. 

11. Late tenders will be rejected. 

12. The addresses referred to above are: 

  

http://www.kisiipoly.ac.ke/
http://www.kisiipoly.ac.ke/
mailto:info@kisiipoly.ac.ke
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A. Address for obtaining further information, purchasing tender documents and for hand 

courier delivery to an office or Tender Box addressed to 

The Chief Principal 
•  
Kisii National Polytechnic 
•  
P. O. BOX 222-40200, Kisii 

 

 

B. Address for Submission of Tenders. 

 

The Chief Principal 
•  
Kisii National Polytechnic 
•  
P. O. BOX 222-40200, Kisii 

 

C. Address for Opening of Tenders. 

 

The Chief Principal 
•  
Kisii National Polytechnic 
•  
P. O. BOX 222-40200, Kisii 

 

 

[Authorized Official (name, designation, signature and date)] 

 

John Akola 

CHIEF PRINCPAL KISII NATIONAL POLYTECHNIC 
 

 

Signature   

 

 

                    Date           
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SECTION I - INSTRUCTIONS TO TENDERERS 

A GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for 
Works Contract as described in the tender documents. The name, identification, and number 
of lots (contracts) of this Tender Document are specified in the TDS. 

1.2 Throughout this tendering document: 
a) The term “in writing” means communicated in written form (e.g., by mail, e-mail, fax, 

including if specified in the TDS, distributed or received through the electronic- 
procurement system used by the Procuring Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 
c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business 

Day is any day that is an official working day of the Procuring Entity. It excludes official 
public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and 
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender 
submitted by a person shall include a declaration that the person shall not engage in any 
corrupt or fraudulent practice and a declaration that the person or his or her sub-contractors 
are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, 
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive 
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this 
effect, Tenders shall be required to complete and sign the “Certificate of Independent Tender 
Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, 
sub-consultants, service providers, suppliers, and their personnel, to permit the Procuring 
Entity to inspect all accounts, records and other documents relating to any initial selection 
process, pre-qualification process, tender submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by auditors appointed by the 
Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that 
the firms or their Affiliates competing for a specific assignment do not derive a competitive 
advantage from having provided consulting services related to this tender. To that end, the 
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together 
with this tender document all in formation that would in that respect give such firm any unfair 
competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution 
subject to ITT 3.8, or an individual or any combination of such entities in the form of a joint 
venture (JV) under an existing agreement with the intent to enter in to such an agreement 
supported by a letter of intent. In the case of a joint venture, all members shall be jointly and 
severally liable for the execution of the entire Contract in accordance with the Contract terms. 
The JV shall nominate a Representative who shall have the authority to conduct all business 
for and on behalf of any and all the members of the JV during the tendering process and, in 
the event the JV is awarded the Contract, during contract execution. Members of a joint 
venture may not also make an individual tender, be a subcontractor in a separate tender or be 
part of another joint venture for the purposes of the same Tender. The maximum number of 
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JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or 
Sister. Child, Parent, Brother or Sister of a Spouse, their business associates or agents 
and firms/organizations in which they have a substantial or controlling interest shall 
not be eligible to tender or be awarded a contract. Public Officers are also not allowed 
to participate in any procurement proceedings. 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 
interest shall be disqualified. A tenderer may be considered to have a conflict of interest for 
the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; 

b) Receives or has received any direct or indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that 
puts it in a position to influence the tender of another tenderer, or influence the decisions 
of the Procuring Entity regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as 
a consultant for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract 
specified in this Tender Document; 

h) Has a close business or personal relationship with senior management or professional 
staff of the Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or 
specifications of the Contract, and/or the Tender evaluation process of such contract; or 

j) May be involved in the implementation or supervision of such Contract unless the 
conflicts stemming from such relationship has been resolved in a manner acceptable to 
the Procuring Entity throughout the tendering process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A 
tenderer that is proven to have been involved in any of these practices shall be automatically 
disqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a 
subcontractor in other Tenders. Such participation shall result in the disqualification of all 
Tenders in which the firm is involved. Members of a joint venture may not also make an 
individual tender, be a sub-contractor in a separate tender or be part of another joint venture 
for the purposes of the same Tender. A firm that is not a tenderer or a JV member may 
participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 
ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated or registered in and operates in conformity with the provisions of 
the laws of that country, as evidenced by its articles of incorporation (or equivalent documents 
of constitution or association) and its registration documents, as the case may be. This 
criterion also shall apply to the determination of the nationality of proposed sub- contractors 
or sub-consultants for any part of the Contract including related Services. 
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3.7 A Tenderer that has been debarred from participating in public procurement shall be 
ineligible to tender or be awarded a contract. The list of debarred firms and individuals is 
available from the website of PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible 
to tender and be awarded Contract(s) only if it is determined by the Procuring Entity to meet 
the following conditions, i.e., if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support 
from any public entity or Government, and; 

(iii) Operating under commercial law and vested with legal rights and liabilities similar to 
any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that 

country; 
(b) By an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of 
goods or contracting of works or services from that country, or any payments to any 
country, person, or entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the 
Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs 
(in supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this 
end, a foreign tenderer shall provide in its tender documentary evidence that this 
requirement is met. Foreign tenderers not meeting this criterion will be automatically 
disqualified. Information required to enable the Procuring Entity determine if this condition 
is met shall be provided for this purpose in “SECTIONI II - EVALUATION AND 
QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign 
tenderer, If it is registered in Kenya and has less than 51 percent ownership by nationals of 
Kenya and if it does not subcontract to foreign firms or individuals more than 10 percent 
of the contract price, excluding provisional sums. JVs are considered as foreign tenderers 
if the individual member firms registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of 
the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract award 
and signature. A selected tenderer shall be given opportunity to register before such award 
and signature of contract. Application for registration with National Construction Authority 
may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 
undertakings which may prevent, distort or lessen competition in provision of services are 
prohibited unless they are exempt in accordance with the provisions of Section 25 of the 
Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of 
contract award and signature. A JV tenderer shall be given opportunity to seek such 
exemption as a condition of award and signature of contract. Application for exemption 
from the Competition Authority of Kenya may be accessed from the website 
www.cak.go.ke. 

http://www.ppra.go.ke/
http://www.nca.go.ke/
http://www.cak.go.ke/
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3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled 
his/her tax obligations by producing valid tax compliance certificate or tax exemption 
certificate issued by the Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in 
any country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers 
may be required to provide evidence of the origin of Goods, equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared 
by the relevant national environmental protection agency or by other competent authority 
as harmful to human beings and to the environment shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and 
examine and inspect the Site of the Works and its surroundings and obtain all information 
that may be necessary for preparing the tender and entering into a contract for construction 
of the Works. The costs of visiting the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 
Entity to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity again stall liability arising from death or personal injury, 
loss of or damage to property, and any other losses and expenses incurred as a result of the 
examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a 
preliminary description of the proposed work method and schedule, including charts, as 
necessary or required. 

 

B. CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 
below, and which should be read in conjunction with any Addenda issued in accordance 
with ITT 10. 

PART 1: Tendering Procedures 
Section I – Instructions to Tenderers 
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification Criteria 
Section IV – Tendering Forms 

 
PART 2: Works' Requirements Section V - Bills of Quantities Section VI - Specifications 
Section VII - Drawings 

 
PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC) 
Section IX - Special Conditions of Contract 
Section X- Contract Forms 
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6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract 

documents. 
Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible 
for the completeness of the Tender document, responses to requests for clarification, the 
minutes of a pre-arranged site visit and those of the pre-Tender meeting (if any), or 
Addenda to the Tender document in accordance with ITT 10. In case of any contradiction, 
documents obtained directly from the Procuring Entity shall prevail. 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in 
the Tender Document and to furnish with its Tender all information and documentation as 
is required by the Tender document. 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring 

Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries 

during the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring 

Entity will respond in writing to any request for clarification, provided that such request is 

received no later than the period specified in the TDS prior to the deadline for submission 

of tenders. The Procuring Entity shall forward copies of its response to all tenderers who 

have acquired the Tender documents in accordance with IT T 7.4, including a description 

of the inquiry but without identifying its source. If so specified in the TDS, the Procuring 

Entity shall also promptly publish its response at the web page identified in the TDS. 

Should the clarification result in changes to the essential elements of the Tender 

Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and 

examine and inspect the site(s) of the required contracts and obtain all information that may 

be necessary for preparing a tender. The costs of visiting the Site shall be at the Tenderer's 

own expense. The Procuring Entity shall specify in the TDS if a pre-arranged Site visit and 

or a pre-tender meeting will be held, when and where. The Tenderer's designated 

representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the 

case may be. The purpose of the site visit and the pre-tender meeting will be to clarify 

issues and to answer questions on any matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity 

not later than the period specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, 

including the text of the questions asked by Tenderers and the responses given, together 

with any responses prepared after the meeting, will be transmitted promptly to all Tenderers 

who have acquired the Tender Documents. Minutes shall not identify the source of the 

questions asked. 

7.5 The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the 
pre-arranged site visit and those of the pre-tender meeting at the web page identified in the 
TDS. Any modification to the Tender Documents that may become necessary as a result of 
the pre-arranged site visit and those of the pre-tender meeting shall be made by the 
Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not 
through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site 
visit and the pre-tender meeting will not be a cause for disqualification of a Tenderer. 
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8.0 Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may 
amend the Tender Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated 
in writing to all who have obtained the Tender Documents from the Procuring Entity. The 
Procuring Entity shall also promptly publish the addendum on the Procuring Entity's 
website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing 
their Tenders, the Procuring Entity should extend the dead line for the submission of 
Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9.0 Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, 
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by 
the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 
documents and printed literature that are part of the Tender may be in another language 
provided they are accompanied by an accurate and notarized translation of the relevant 
passages into the English Language, in which case, for purposes of interpretation of the 
Tender, such translation shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 

and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit 
the Tenderer, in accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the 
Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a 

copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter of 
intent to execute a Joint Venture Agreement in the event of a successful Tender shall be 
signed by all members and submitted with the Tender, together with a copy of the proposed 
JV Agreement. Change of membership and conditions of the JV prior to contract signature 
will render the tender liable for disqualification. 
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12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared 
using the relevant forms furnished in Section IV, Tendering Forms. The forms must be 
completed without any alterations to the text, and no substitutes shall be accepted except 
as provided under ITT 20.3. All blank spaces shall be filled in with the information 
requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and 
gratuities, if any, paid or to be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will 
be included in the TDS, and the method of evaluating different alternative times for 
completion will be described in Section III, Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives 
to the requirements of the Tender Documents must first price the Procuring Entity's design 
as described in the Tender Documents and shall further provide all information necessary 
for a complete evaluation of the alternative by the Procuring Entity, including drawings, 
design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, 
of the Tenderer with the Winning Tender conforming to the basic technical requirements 
shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical 
solutions for specified parts of the Works, and such parts will be identified in the TDS, as 
will the method for their evaluating, and described in Section VII, Works' Requirements. 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the 
Form of Tender and in the Bill of Quantities shall conform to the requirements specified 
below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed 
covered by the rates for other items in the Bill of Quantities and will not be paid for 
separately by the Procuring Entity. An item not listed in the priced Bill of Quantities shall 
be assumed to be not included in the Tender, and provided that the Tender is determined 
substantially responsive notwithstanding this omission, the average price of the item quoted 
by substantially responsive Tenderers will be added to the Tender price and the equivalent 
total cost of the Tender so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the 
total price of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the 
Form of Tender, in accordance with ITT 12.1. 
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14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 
subject to adjustment during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract, except in cases where the contract is subject to 
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the 
indices and weightings for the price adjustment formulae in the Schedule of Adjustment 
Data and the Procuring Entity may require the Tenderer to justify its proposed indices and 
weightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract 
shall specify in their Tender the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Discounts shall be submitted in 
accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at the 
same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be 
included in the rates and prices and the total Tender Price submitted by the Tenderer. 

 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be 
quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 

supplied from outside Kenya (referred to as “the foreign currency requirements”) shall 
(if so allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the 
Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment of 
such foreign currency requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency 
equivalent and the percentage(s) mentioned in (a) above shall be specified by the 
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided 
by the Central Bank of Kenya on the date 30 days prior to the actual date of tender 
opening. Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the 
amounts included in the unit rates and prices and shown in the Schedule of Adjustment 
Data in the Appendix to Tender are reasonable, in which case a detailed breakdown of the 
foreign currency requirements shall be provided by Tenderers. 

 

16.0 Documents Comprising the Technical Proposal 

 
The Tenderer shall furnish a technical proposal including a statement of work methods, 
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 
Forms,and insufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet 
the work's requirements and the completion time. 

 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 
establish Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information requested 
in the corresponding information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, nation al 
tenderers, individually or in joint ventures, applying for eligibility for national preference 
shall supply all information required to satisfy the criteria for eligibility specified in 
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accordance with ITT 33.1. 

 
17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 

including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contractor or group of 
contractors qualifies for a margin of preference. Further the information will enable the 
Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or a possibility of collusion between 
tenderers, and thereby help to prevent any corrupt influence in relation to the procurement 
process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to 
confidentiality which a tenderer may have. There can be no circumstances in which it would 
be justified for a tenderer to keep information relating to its ownership and control 
confidential where it is tendering to undertake public sector work and receive public sector 
funds. Thus, confidentiality will not be accepted by the Procuring Entity as a justification 
for a Tenderer's failure to disclose, or failure to provide required information on its 
ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that 
the Procuring Entity may request in relation to owner ship and control which in formation 
on any changes to the information which was provided by the tenderer under ITT 6.4. The 
obligations to require this information shall continue for the duration of the procurement 
process and contract performance and after completion of the contract, if any change to the 
information previously provided may reveal a conflict of interest in relation to the award 
or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, 
current and accurate as at the date of provision to the Procuring Entity. In submitting the 
information required pursuant to these requirements, the Tenderer shall warrant that the 
information submitted is complete, current and accurate as at the date of submission to the 
Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will 
be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to 
verify to a reasonable degree the information submitted by a tenderer pursuant to these 
requirements, then the tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit 
the tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the 

procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as if 
depending the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other person shave committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in 
accurate or out-of-date, or attempts to obstruct the verification process, then the 
consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable 
satisfaction of the Procuring Entity that any such act was not material, or was due to genuine 
error which was not attributable to the intentional act, negligence or recklessness of the 
tender. 
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18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 
Validity period starts from the date fixed for the Tender submission deadline (as prescribed 
by the Procuring Entity in accordance with ITT 22). At ender valid for a shorter period shall 
be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the 
Procuring Entity may request Tenderers to extend the period of validity of their Tenders. 
The request and the responses shall be made in writing. If a Tender Security is requested 
in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the deadline 
of the extended validity period. A Tenderer may refuse the request without forfeiting its 
Tender security. A Tenderer granting the request shall not be required or permitted to 
modify its Tender. 

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender 
Security, in the amount and currency specified in the TDS. A Tender-Securing Declaration 
shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a 
demand guarantee in any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 
Authority listed by the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 
Kenya, from a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 

bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender 
Security shall be valid for thirty (30) days beyond the original validity period of the Tender, 
or beyond any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing 
the Contract and furnishing the Performance Security and any other documents required in 
the TDS. The Procuring Entity shall also promptly return the tender security to the tenderers 
where the procurement proceedings are terminated, all tenders were determined non- 
responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 
once the successful Tenderer has signed the Contract and furnished the required 
Performance Security, and any other documents required in the TDS. 
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19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 
Tenderer on the Form of Tender, or any extension there to be provided by the Tenderer; 
or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 
required in the TDS. 

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to 
the PPRA todebar the Tenderer from participating in public procurement as provided in the 
law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 
JV that submits the Tender. If the JV has not been legally constituted into a legally 
enforceable JV at the time of tendering, the Tender Security or the Tender-Securing 
Declaration shall be in the names of all future members as named in the letter of intent 
referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as 
described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in 
accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the 
Tenderer shall submit copies of the Tender, in the number specified in the TDS and clearly 
mark them “COPY.” In the event of any discrepancy between the original and the copies, 
the original shall prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 
confidential to their business. This may include proprietary information, trade secrets, or 
commercial or financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall 
be signed by a person duly authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS and shall be attached to the 
Tender. The name and position held by each person signing the authorization must be typed 
or printed below the signature. All pages of the Tender where entries or amendments have 
been made shall be signed or initialed by the person signing the Tender. 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of 
the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced 
by a power of attorney signed by their legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 
initialed by the person signing the Tender. 
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D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 
package, or in a single sealed container bearing the name and Reference number of the 
Tender, addressed to the Procuring Entity and a warning not to open before the time and 
date for Tender opening date. Within the single envelope, package or container, the 
Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents 
comprising the Tender, as described in ITT 11; and 

b) in a envelope or package or container marked “COPIES”, all required copies of the 

Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 
TENDER”, the alternative Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE 
TENDER”, all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 
a) bear the name and address of the Procuring Entity, 
b) bear the name and address of the Tenderer; and 
c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the 
Tender. Tenders misplaced or opened prematurely will not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and 
no later than the date and time also specified in the TDS. When so specified in the TDS, 
tenderers shall have the option of submitting their Tenders electronically. Tenderers 
submitting Tenders electronically shall follow the electronic Tender submission procedures 
specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of 
Tenders by amending the Tender Documents in accordance with ITT 8, in which case all 
rights and obligations of the Procuring Entity and Tenderers previously subject to the 
deadline shall thereafter be subject to the deadline as extended. 

23.0 Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for 
submission of tenders, in accordance with ITT 22. Any Tender received by the Procuring 
Entity after the deadline for submission of Tenders shall be declared late, rejected, and 
returned unopened to the Tenderer. 

24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a 
copy of the authorization in accordance with ITT 20.3, (except that withdrawal notices do 
not require copies). The corresponding substitution or modification of the Tender must 
accompany the respective written notice. All notices must be: 
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24.2  

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, 
in accordance with ITT 22. 

24.3 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened 

to the Tenderers. 

24.4 No Tender may be withdrawn, substituted, or modified in the interval between the deadline 
for submission of Tenders and the expiration of the period of Tender validity specified by 
the Tenderer on the Form of Tender or any extension thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly 
open and read out all Tenders received by the deadline, at the date, time and place specified 
in the TDS, in the presence of Tenderers' designated representatives who chooses to attend. 
Any specific electronic Tender opening procedures required if electronic Tendering is 
permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes 
with the corresponding Tender shall not be opened but returned to the Tenderer. No Tender 
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid 
authorization to request the withdrawal and is read out at Tender opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged 
with the corresponding Tender being substituted, and the substituted Tender shall not be 
opened, but returned to the Tenderer. No Tender substitution shall be permitted unless the 
corresponding substitution notice contains a valid authorization to request the substitution 
and is read out at Tender opening. 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 
corresponding Tender. No Tender modification shall be permitted unless the corresponding 
modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 
applicable, including any discounts and alternative Tenders; the presence or absence of a 
Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. The Form of Tender and pages of the 
Bill of Quantities (to be decided on by the tender opening committee) are to be initialed by 
the members of the tender opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender 
nor reject any Tender (except for late Tenders, in accordance with ITT 23.1). 
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25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or 

modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 
omission of a Tenderer's signature on the minutes shall not invalidate the contents and 
effect of the minutes. A copy of the tender opening register shall be distributed to all 
Tenderers. 

E. EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award 
shall not be disclosed to Tenderers or any other persons not officially concerned with the 
Tender process until information on Intention to Award the Contract is transmitted to all 
Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders 
or Contract award decisions may result in the rejection of its tender. 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, 
if a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing. 

27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification 
of the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a 
clarification of its tender, given a reasonable time for a response. Any clarification 
submitted by a tenderer that is not in response to a request by the Procuring Entity shall not 
be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. No change, including any voluntary increase or decrease, in the prices or substance 
of the tender shall be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Procuring Entity in the evaluation of the tenders, in 
accordance with ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 
b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the tender document; and 
c) “Omission” is the failure to submit part or all of the information or documentation required 

in the Tender document. 
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29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of the tender itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender 
document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works specified in 

the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's 
rights or the tenderer's obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

 

 
29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in 

accordance with ITT 16, to confirm that all requirements of Section VII, Works' 
Requirements have been met without any material deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it 
shall be rejected by the Procuring Entity and may not subsequently be made responsive by 
correction of the material deviation, reservation, or omission. 

30.0 Non-material non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non- 
conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that 
the tenderer submit the necessary information or documentation, within a reasonable period 
of time, to rectify non-material non- conformities in the tender related to documentation 
requirements. Requesting information or documentation on such non-conformities shall not 
be related to any aspect of the price of the tender. Failure of the tenderer to comply with 
the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable non-material non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component in the manner specified in the TDS. 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and 
final and shall not be the subject of correction, adjustment or amendment in any way by 
any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle 

errors on the following basis: - 
a) Any error detected if considered a major deviation that affects the substance of the tender, 

shall lead to disqualification of the tender as non-responsive. 
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 

subtotal and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 
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31.3 Tenderers shall be notified of any error detected in their bid during the notification of 

award. 

32.0 Conversion to Single Currency 

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in 
to a single currency as specified in the TDS. 

33.0 Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international 
competitive tendering where foreign contractors are expected to participate in the tendering 
process and where the contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups 
are Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises 
of persons living with disability, as the case may be), and who are appropriately registered 
as such by the authority to be specified in the TDS, a procuring entity shall ensure that the 
invitation to tender specifically indicates that only businesses or firms belonging to the 
specified group are eligible to tender. No tender shall be reserved to more than one group. 
If not so stated in the Invitation to Tender and in the Tender documents, the invitation to 
tender will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any 
specific elements of the Works by subcontractors selected/nominated by the Procuring 
Entity. In case the Procuring Entity nominates a subcontractor, the subcontract agreement 
shall be signed by the Subcontractor and the Procuring Entity. The main contract shall 
specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or 
the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer 
shall be fully qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the 
Works unless their specialized parts of the Works were previously designated so by the 
Procuring Entity in the TDS a scan be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized 
Subcontractors proposed by the Tenderer may be added to the qualifications of the 
Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 
III, Evaluation and Qualification Criteria No other evaluation criteria or methodologies 
shall be permitted. By applying the criteria and methodologies the Procuring Entity shall 
determine the Lowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 
contingencies, if any, but including Day work items, where priced competitively; 
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b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with ITT 
30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be considered in Tender 
evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender 
for one or more lots (contracts). Each lot or contract will be evaluated in accordance with 
ITT 35.2. The methodology to determine the lowest evaluated tenderer or tenderers base 
done lot (contract) or based on a combination of lots (contracts), will be specified in Section 
III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer 
will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36.0 Comparison of tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive 
Tenders established in accordance with ITT 35.2 to determine the Tender that has the 
lowest evaluated cost. 

37.0 Abnormally low tenders and abnormally high tenders 

Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other 
elements of the Tender, appears so low that it raises material concerns as to the capability 
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered 
Tender Price or that genuine competition between Tenderers is compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other requirements of the Tender 
document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that 
the Tenderer has failed to demonstrate its capability to perform the Contract for the offered 
Tender Price, the Procuring Entity shall reject the Tender. 

Abnormally high tenders 

37.4 An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money or it may be paying too high a price for the contract compared with market prices 
or that genuine competition between Tenderers is compromised. 

37.5 In case of a nab normally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
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clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

 

 
i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 

Procuring Entity may accept or not accept the tender depending on the Procuring Entity's 
budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender 
for the contract based on revised estimates, specifications, scope of work and conditions of 
contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, corruption 
or other manipulations), the Procuring Entity shall reject all Tenders and shall institute or 
cause competent Government Agencies to institute an investigation on the cause of the 
compromise, before retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated 
price is seriously unbalanced and/or frontloaded, the Procuring Entity may require the 
Tenderer to provide written clarifications. Clarifications may include detailed price 
analyses to demonstrate the consistency of the tender prices with the scope of works, 
proposed methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the 
Tenderer, the Procuring Entity may as appropriate: 

a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense of the 
Tenderer to a level not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying 
too much for undelivered works; 

d) reject the Tender, 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that 
is selected as having submitted the lowest evaluated cost and substantially responsive 
Tender, meets the qualifying criteria specified in Section III, Evaluation and Qualification 
Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination 
shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Sub- 
contractors if permitted in the Tender document), or any other firm(s) different from the 
Tenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the 
Tenderer. A negative determination shall result in disqualification of the Tender, in which 
event the Procuring Entity shall proceed to the Tenderer who offers a substantially 
responsive Tender with the next lowest evaluated price to make a similar determination of 
that Tenderer's qualifications to perform satisfactorily. 
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40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the 
Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that 
meets the Qualification Criteria and whose Tender has been determined to be: 

a) Most responsive to the Tender document; and 

b) the lowest evaluated price. 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process 
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to 
Tenderers. In case of annulment, all Tenders submitted and specifically, Tender securities, shall be 
promptly returned to the Tenderers. 

F. AWARD OF CONTRACT 

42.0 Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 
been determined to be the Lowest Evaluated Tender. 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 

Upon award of the contract and prior to the expiry of the Tender Validity Period the 
Procuring Entity shall issue a Notification of Intention to Enter into a Contract/Notification 
of award to all tenderers which shall contain, at a minimum, the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter 
is addressed was unsuccessful, unless the price information in (c) above already reveals 
the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand 
still period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 
allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 
Standstill Period shall not apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer. 

45.0 Debriefing by the Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract 
referred to in ITT 43, an unsuccessful tenderer may make a written request to the Procuring 
Entity for a debriefing on specific issues or concerns regarding their tender. The Procuring 
Entity shall provide the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 
shall bear its own costs of attending such a debriefing meeting. 
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46.0 Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 
specified in ITT 42.1, upon addressing a complaint that has been filed with in the Standstill 
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. 
The letter of award shall request the successful tenderer to furnish the Performance Security 
within 21 days of the date of the letter. 

47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract 
and upon the parties meeting their respective statutory requirements, the Procuring Entity 
shall send the successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer 
shall sign, date, and return it to the Procuring Entity. 

47.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring 
Entity, the successful Tenderer shall furnish the Performance Security and, any other 
documents required in the TDS, in accordance with the General Conditions of Contract, 
subject to ITT 38.2 (b), using the Performance Security and other Forms included in Section 
X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution 
providing a bank guarantee shall have a correspondent financial institution located in 
Kenya, unless the Procuring Entity has agreed in writing that a correspondent bank is not 
required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security 
and other documents required in the TDS or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the Tender Security. In that event 
the Procuring Entity may award the Contract to the Tenderer offering the next Best 
Evaluated Tender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the 
amount specified in the Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
contract at its notice boards and websites; and on the Website of the Authority. At the 
minimum, the notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the 
selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender 

opening. 

50 Procurement related Complaint 

The procedures for making Procurement-related Complaints are as specified in the TDS. 
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ITT1.1 The Name of the Contract is:  

SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF A 

BOREHOLE DRILLING AND EQUIPPING WORKS 

 

The Reference Number of the Contract is: RWN/KNP/SW//01/2025 

 

The Number and Identification of Lots (Contracts) Comprising this Tender are: None 

 

 
ITT2.3 The information made available on competing firms is as follows; 

• Bill Of Quantities 

• Drawings 

• Bank Statements 

• Audited Bank Accounts 

• Personnel Academic and Professional Qualifications 

ITT2.4 The firms that provided consulting services for the contract being tendered for are: - 

STATE DEPARTMENT FOR PUBLIC WORKS 

P. O. BOX 821 – 40100, KISUMU 

 

The roles are defined as follows; 

Project Manager – Regional Work Office 

Architect - Regional Architect 

Quantity Surveyor - Regional Quantity Surveyor 

Structural Engineer - Regional Structural Engineer 

Electrical Engineer - Regional Electrical Engineer 

Mechanical Engineer - Regional Mechanical Engineer 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: One (1) 

 

ITT 7.1 

 

 

 

 

 

 

 

 

 

 

ITT 7.2 

 

 

ITT 7.3 

 

 

ITT 7.5

 

For clarification of Tender purposes, for obtaining further information and for purchasing 
tender documents, the Procuring Entity’s address is: 

1. Name of Procuring Entity: KISII NATIONAL POLYTECHNIC 
Physical address for hand Courier Delivery to an office or Tender Box (City, Street, Building 

Floor Number and Room): KISII NATIONAL POLYTECHNIC 
Postal Address P.O. BOX 222-40200 KISII 

Insert Name, telephone number e-mail address of the officer to be contacted: The Chief 

Principal, KISII NATIONAL POLYTECHNIC P.O. BOX 222-40200 KISII. 

(A) Pre-Tender site visit shall not take place 

(B)Pre-Tender meeting shall not take place 

Tenderer will submit any questions in writing to reach the procuring entity no later 

than the date of submission of the tenders. 

The Procuring Entity's website where Minutes of the pre-Tender meeting and the pre- 
arranged pretender will be published is………shall not apply 

 

                 
  

A. General 

B.  Contents of Tender Document 
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ITT 9.1 

For Clarification of Tender purposes, for obtaining further information and for 
purchasing tender documents, the Procuring Entity's addresses: 

(1) Name of Procuring Entity 
(2) KISII NATIONAL POLYTECHNIC Physical address for hand Courier 

Delivery to an office or Tender Box at 
KISII NATIONAL POLYTECHNIC  
Postal Address P.O. BOX 222-40200 KISII. 

(3) THE PRINCIPAL 

KISII NATIONAL POLYTECHNIC  

P. O. BOX 222-40200 KISII.

 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: The list of 

additional documents should include the following: 

a. Evidence of Personnel Academic & Professional Qualifications 

b. Evidence of completed projects of similar nature, complexity or magnitude 

c. Evidence of completed projects of similar nature, complexity or magnitude 

d. Proof / Evidence of Ownership for all the relevant equipment and transport 

e. Audited Financial Reports for the last three (3) years (2021, 2020 & 2019) 

f. Evidence of Financial Resources (Cash in hand, lines of credit, overdraft etc.) 

g. Manufacturers Authorization Letter for Active Equipment Being Offered. 

h. Technical brochures for the item in the Technical Schedule. 

i. NCA valid registration certificate in the following Mechanical Services in : 

 Borehole Drilling and Equipping Works. 

j. NCA valid annual practicing license in any of the mechanical services 

highlighted in (i). 

 

 

 

 

 

 

 

ITT 13.1 
Alternative Tenders SHALL NOT BE considered. 

C. Preparation of Tenders 
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ITT 13.2 
Alternative times for completion SHALL NOT BE permitted. 

ITT 13.4 
Alternative technical solutions shall be permitted for the following parts of the Works: 

NOT APPLICABLE 

ITT 14.5 
The prices quoted by the Tenderer shall be FIXED 

ITT 15.2 (a) Foreign currency requirements NOT ALLOWED. 

ITT 18.1 The Tender validity period shall be One twenty (120) days. 

ITT 18.3 (a) The Number of days beyond the expiry of the initial tender validity period will be 
Thirty (30) days. 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

(i) By NIL% the local currency portion of the Contract price adjusted to reflect local 

inflation during the period of extension, and 

(ii) By NIL% the foreign currency portion of the Contract price adjusted to reflect the 

international inflation during the period of extension. 
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ITT 19.1 Tender shall provide Tender Security. The type of Tender security shall be Bank 

Guarantee or Reputable Insurance Company in the amount of Kshs.50,000.00 of 

the tender sum. 

ITT 20.1 In addition to the original of the Tender, the number of copies is: ONE 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of: 

Written Power of Attorney 

 

ITT 22.1 For Tender submission purposes only, the Procuring Entity's address is: The Tender 
documents shall be submitted to the following address 

KISII NATIONAL POLYTECHNIC 

P.O Box 222-40200, KISII 

 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders 

Provided below: 

As indicated in the tender advert. 

ITT 25.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic 

tender submission procedures specified below. Not Applicable 

ITT25.5 The tenders shall be initialed by representatives of the Procuring Entity attending Tender 
opening. 

 

Initialization shall be conducted as follows: - 

ALL APPOINTED MEMBERS OF TENDER OPENING COMMITTEE SHALL INITIALIZE 

ALL BOQ PAGES INCLUDING THE SUMMARY PAGE, FORM OF TENDER AND BID 

BONDS (WHERE APPLICABLE) 

ITT 30.3 The adjustment shall be based on the AVERAGE price of the item or component as quoted 

in other substantially responsive Tenders. If the price of the item or component cannot be 

derived from the price of other substantially responsive Tenders, the Procuring Entity shall 

use its best estimate. 

ITT33.2 A margin of preference shall not apply. 
 

ITT 33.4 The invitation to tender is extended to ALL bidders who qualify. 

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works 

by subcontractors selected in advance. 

ITT 34.2 Contractor's may propose subcontracting: Maximum percentage of subcontracting permitted is: 

25% of the total contract amount. Tenderers planning to subcontract more than 10% of total 

volume of work shall specify, in the Form of Tender, the activity(ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their qualification and 

experience. 

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized 

Subcontractors are designated as follows: BOREHOLE DRILLING AND EQUIPING 
WORKS 
For the above-designated parts of the Works that may require Specialized Subcontractors, the 
relevant qualifications of the proposed Specialized Subcontractors will be added to the 
qualifications of the Tenderer for the purpose of evaluation. 

 

 

 
  

D. Submission and Opening of Tenders 

E. Evaluation, and Comparison of Tenders 
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ITT 35.2(d)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, 

Evaluation and Qualification Criteria. 

ITT 48.1 Other documents required in addition to the Performance Security are Not Applicable 

The procedures for making a Procurement-related Complaint are detailed in the "Notice of 

Intention to Award the Contract” herein and are also available from the PPRA Website 

www.ppra.go.ke or email complaints@ppra.go.ke. 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit 

its complaint following these procedures, in writing (by the quickest means available, that is either 

by hand delivery or email to: 

 

For the attention: 

THE PRINCIPAL KISII NATIONAL POLYTECHNIC  

Procuring Entity: KISII NATIONAL POLYTECHNIC 

       E-mail :info@kisiipoly.ac.ke 

 
In summary, a Procurement-related Complaint may challenge any of the following (among 

others): 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity's decision to award the contract. 
 

 

 

 

 

 

 

ITT 49.1 

Section II – Tender Data Sheets (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions 

to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and 
qualify tenderers. No other factors, methods or criteria shall be used other than 
specified in this tender document. The Tenderer shall provide all the information 
requested in the forms included in Section IV, Tendering Forms. The Procuring Entity 
shall use the Standard Tender Evaluation Document for Goods and Works for 
evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate 
the Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate 
prevailing on the last day of the respective calendar year (in which the amounts 
for that year are to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract 

signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the 
ITT 14.3. Any error in determining the exchange rates in the Tender may be 
corrected by the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to 
evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets 
the qualification criteria, (ii) has been determined to be substantially responsive to the 
Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price 
shall be selected for award of contract. 

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS  

Preliminary examination for Determination of Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all 
respects the eligibility criteria and other mandatory requirements in the ITT, and that 
the tender is complete in all aspects in meeting the requirements provided for in the 
preliminary evaluation criteria outlined below. The Standard Tender Evaluation Report 
Document for Goods and Works for evaluating Tenders provides very clear guide on 
how to deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered non- responsive and will not be considered further. 
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S/No MANDATORY REQUIREMENTS(MR) 

MR1 Valid Copy of certificate of incorporation/ Registration. 

MR2 Valid Current Tax Compliance Certificate from Bidding Company, and if Consortium, from each 
member of the consortium. 

MR3 Submission of valid CR12 form showing the list of directors /shareholding (issued within the last 

12 months) or National Identity Card(s) for Sole Proprietorship / Partnership 

MR4 Over Five years’ experience in works of similar nature. 

MR5 Dully filled form of tender 

MR6 Dully filled and signed Confidential business questionnaire 

MR7 Duly signed and stamped Statement of compliance. 

MR8 Submission of original tender document properly BOUND and sequentially serialized and all 

pages must be initialed or signed. (NB: Use of Spring or Box Files will not be allowed and will 

result in automatic disqualification.) 

MR9 Valid Copy of Current Single Business permit 

MR10 The Tender Security (Bid Bond) of Kshs. 50,000.00 of the tender sum in form of Bank 

Guarantee from a reputable bank or insurance company approved by Public Procurement 

Regulatory Authority (PPRA). 

MR11 Provide proof of authorization (in form of a Power of attorney signed by commissioner of oaths) 

as a Tender Signatory if the signatory is not a director or partner of the firm. 

MR12 NCA registration certificate and valid NCA 7 and above annual practicing license Mechanical 

Services - Borehole Drilling and Equipping Works in works category as per ITT 11.1(h) 

Note: 

 

The bid security shall be in accordance with the following notes; - 

 (A) The tenderer shall furnish as part of his tenders a tender surety in the amount as stated 

in the tender document on the Appendix to Instructions to Tenderers”. 

 (B) The unconditional Tender surety shall be in Kenya shillings and be in form of a certified 

cheque, bank draft, an irrevocable letter of credit or a guarantee from a reputable Bank/ 

Insurance approved by PPRA located in the Republic of Kenya. The format of the surety 

shall be in accordance with the sample form included in the tender documents and the 

tender surety shall be valid for 150 days from the date of tender opening”. 

 (C) A substantially responsive tender is one which conforms to all terms and condition and 
specifications of the tender document without material deviation or reservation and has a 

valid Bank/Insurance guarantee”. 

The employer/procuring entity may seek further clarification/confirmation, if necessary, to 

confirm authenticity/compliance of any condition of the tender. Further, in case of a 

discrepancy between the amounts stated in the appendix to instruction to tenderers and the 

one stated in the advertisement or invitation letter, the bid security shall be taken as the 

amount in the advertisement/ letter of invitation. 

The bidders’ who do not satisfy any of the above requirements shall be considered 

non-responsive and their tenders will not be evaluated further 
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3.0 TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following 

criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated 
as follows: 
………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if 
permitted under ITT 13.4, will be evaluated as 
follows……………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

…………………………………………………………………………………… 

4.0 MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers 
are evaluated on basis of Lots and a lowest evaluated tenderer identified for 
each Lot. The Procuring Entity will select one Option of the two Options 
listed below for award of Contracts. 

OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that 
Lot, provided the tenderer meets the Eligibility and Qualification Criteria for that 
Lot. 

(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all 
won Lots, provided the tenderer meets the aggregate Eligibility and Qualification 
Criteria for all the won Lots. The tenderer will be awarded only the combinations 
for which the tenderer qualifies and the others will be considered for award to 
second lowest the tenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots 
[contract(s)] and determine the combination with the lowest evaluated price. 
Tenders will then be awarded to the Tenderer or Tenderers in the combination 
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for 
all the won Lots. 

5.0 ALTERNATIVE TENDERS (ITT 13.1) 

Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 3.1, will be evaluated as follows: 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 
2 - Works requirements. Only the technical alternatives, if any, of the Tenderer with 
the Best Evaluated Tender conforming to the basic technical requirements shall be 
considered by the Procuring Entity. 

6.0 MARGIN OF PREFERENCE 

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen 
percent (15%) to be loaded on evaluated prices of the foreign tenderers, where the 
percentage of shareholding of Kenyan citizens is less than fifty- one percent (51%). 
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6.2 Contractors shall be asked to provide, as part of the data for qualification, such 
information, including details of ownership, as shall be required to determine whether, 
according to the classification established by the Procuring Entity, a particular 
contractor or group of contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive 
Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan 
citizens. Responsive tenders shall be classified into the following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where 

Kenyan citizens hold shares of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where 

Kenyan citizens hold shares of less than fifty one percent (51%). 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to 
determine the lowest tender, and the lowest evaluated tender in each group shall be 
further compared with each other. If, as a result of this comparison, a tender from Group 
A is the lowest, it shall be selected for the award of contract. If a tender from Group B 
is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective 
tender price, including unconditional discounts and excluding provisional sums and the 
cost of day works, if any, shall be added to the evaluated price offered in each tender 
from Group B. All tenders shall then be compared using new prices with added prices 
to Group B and the lowest evaluated tender from Group A. If the tender from Group A 
is still the lowest tender, it shall be selected for award. If not, the lowest evaluated 
tender from Group B based on the first evaluation price shall be selected. 

7. Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded 
to the lowest evaluated tenderer, subject to confirmation of pre-qualification data, 
if so required. 

b) In case the tender was not subject to post-qualification, the tender that has been 
determined to be the lowest evaluated tenderer shall be considered for contract 
award, subject to meeting each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of 

any contractual advance payment) sufficient to meet the construction cash flow of 

Kenya Shillings 5,000,000.00 

ii) Minimum average annual construction turnover of Kenya Shillings 2,000,000.00 
equivalent calculated as total certified payments received for contracts in progress 
and/or completed within the last 3 years (2022, 2023,& 2024). 

iii) At least 4 of contract(s) of a similar nature executed within Kenya, or the East African 
Community or a broad, that have been satisfactorily and substantially completed as a 
prime contractor, or joint venture member or sub-contractor each of minimum value 
Kenya shillings 3,000,000 equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as below 



 

 

KEY PERSONNEL (ATTACH EVIDENCE) 

1.  At least 1No. Foreman with a degree/diploma in relevant engineering field with a minimum of 10 
years relevant experience. 

2.  At least 1No. site supervisor with a diploma in mechanical engineering or related field with a minimum 

of 10 years relevant experience. 

a) At least 2No Technicians with a certificate in relevant field with a minimum of 5 years 
relevant experience; 

OR 
b) At least 2No Artisans with a trade test certificate in relevant field with a minimum of 8 

years relevant experience. 

 

 

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more specifically 

listed as [specify requirements for each lot as applicable] 
 

 

vi) Other conditions depending on their seriousness. 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall 
demonstrate that non-performance of a contract did not occur because of 
the default of the Tenderer, or the member of a JV in the last 2 years (2024 
and 2025) The required information shall be furnished in the appropriate 
form. 

b) Pending Litigation 

Financial position and prospective long-term profit ability of the Single 
Tenderer, and in the case the Tenderer is a JV, of each member of the JV, 
shall remain sound according to criteria established with respect to 
Financial Capability under Paragraph (i) above if all pending litigation will 
be resolved against the Tenderer. Tenderer shall provide information on 
pending litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last 2 years  

(2024 and 2025) 

All parties to the contract shall furnish the information in the appropriate form about any litigation or arbitration 

resulting from contracts completed or on going under its execution over the years specified.  

A consistent history of awards against the Tenderer or any member of a JV may result in rejection of the tender 

  

Relevant equipment for the works being tendered for 2 

At least 1No. relevant means of transport (Vehicle) 1 
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It

e

m 

N

o

. 

Qualification Subject Qualification Requirement Document to be 

Completed by 

Tenderer 

A. PRELIMINARY EVALUATION 

1. Nationality 
Nationality in accordance with ITT 4.5 Duly filled 1.2 

 

2. 
Tax Obligations for

 Kenyan Tenderers 

Has produced a current tax clearance certificate or 
tax exemption certificate issued by Kenya 

Revenue Authority in accordance with ITT 3.14. 

Valid Tax 
Compliance 

Certificate 

3. Company Registration Has produced Valid Copy of certificate of incorporation/ 

Registration from the registrar of companies 

Certified c 

Incorporation 
case may 

4. Allowed to do business Has produced a Copy of Current Single Business permit 

from the county government 

Certified  
Permit from County 
Government 

5. Directors Has produced a valid Copy of CR12 from the 
department of the registrar or National Identity Card(s) 
for Sole Proprietorship/Partnership. 

Certified Identity  

Cards & CR12 

6. NCA Registered 
Has produced Valid NCA registration certificate and 

annual practicing licenses as for NCA 7 category and 
above. 

Copy of Certificate 

and Practicing 

License 

 

7. 

Conflict of Interest No conflicts of interest in accordance with ITT 3.3 
Duly fill Conflict 

of interest Form   

 

8. 
Public Procurement 

Regulatory Authority 

(PPRA) Eligibility 

Not having been declared ineligible by the PPRA 

as described in ITT 3.7 

Duly fill 

Declaration Form 

 

9. 
State-Owned Enterprise Meets conditions of ITT 3.8 

Declared in 
- 1.1  
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Item 

No. 

Qualification Subject Qualification Requirement Documents To be 

Completed/provided by 

Tenderer 

For 

Procuring 

Entity's Use 

(Qualification 

met or  Not 

Met) 

 

11. 
History of Non- Performing 
Contracts, Pending Litigation 
and Litigation History 

Meets Post qualification and Contract ward (ITT 39) 

conditions set out in the Evaluation and 

Qualification Criteria 7 (iv) (a-c) 

Duly filled and signed self 

declaration Form CON-2 

 

12. 
Attendance of Pre-Tender Site 

Visit 
NOT MANDATORY Not Applicable 

 

 

13. 

 

Tender Security 
Tender Security document Tender Security in the 

prescribe Amount, Form and 

Format 

 

 

 

14. 

 

 

Submitted Tender Document 

 Tape-Bound Tender Document 
 Fill all rates, and amounts, 
 NO Alterations of the Quantities 
 All bidders own Corrections must be Countersigned 
 Sequentially serialized 
 All pages with tenderers entries either typed or hand- 

written initialized and corrections countersigned 

 

 

Tender Document in the 

Prescribed Format 

 

Note: Only tenderers who fully meet the preliminary evaluation stage requirements shall proceed to technical evaluation. The rest shall stand disqualified. 

B. TECHNICAL EVALUATION 

1. Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or 

has available, liquid assets, unencumbered real assets, lines 

of credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Kenya 

Shillings 5,000,000.00 equivalent for the subject contract(s) 

net of the Tenderer’s other commitments. 

1. Dully filled Form FIN – 3.1 

with proof of sources of 

finances which shall be in 

any of the following forms : 

a. Credit line letter from 

reputable bank or 

financial institution; 
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Item 

No. 

Qualification Subject Qualification Requirement Documents To be 

Completed/provided by 

Tenderer 

For 

Procuring 

Entity's Use 

(Qualification 

met or  Not 

Met) 

  
The Tenderers shall also demonstrate, to the satisfaction of 

the Procuring Entity, that it has adequate sources of finance 

to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 

 

The tenderer shall provide certified copies of Audited 

accounts (Signed by Auditors and directors) for the last three 

(3) years (2022,2023 and 2024). (Certified by an advocate). 

b. Overdraft facility from 

a reputable bank or 

financial institution; 

c. Credit facility from 

material suppliers or 

manufuctures 

2. Duly signed and certified 

Audited Accoounts for the 

last three years 

 

2. Average Annual Construction Turnover Minimum average annual construction turnover of Kenya 

Shillings 5,000,000.00 equivalent calculated as total certified 

payments received for contracts in progress and/or completed 

within the last 3 years (2022,2023 and 2024) divided by  

3 years 

Duly filled and signed Form FIN – 3.2  

3. General Construction Experience Experience under construction contracts in the role of 

borehole, sub-contractor, for at least the last 5 years 

(2021,2022,2023, 2024 and 2025)  

Duly filled and signed Form EXP – 

4.1 

 

4. Specific Construction & Contract 

Management Experience 

A minimum number of Three similar contracts specified 

below that have been satisfactorily and substantially 

completed as a prime contractor, joint venture member, 

management contractor or sub-contractor in the last 5 years 

(2021,2022,2023, 2024 and 2025) and tender submission 

deadline i.e., Three (3) contracts, each of minimum value 

Kenya shillings 3,000,000.00 equivalent. 

[In case the Works are to be tender as individual contracts 

under multiple contract procedure, the minimum number of 

contracts required for purposes of evaluating qualification 

shall be selected from the options mentioned in ITT 35.4] 

The similarity of the contracts shall be based on any of the 

following: (Builders works with the following)  

Duly filled and signed Form EXP 
4.2(a) complete with award letters 
and completion certificates. 
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Item 

No. 

Qualification Subject Qualification Requirement Documents To be 

Completed/provided by 

Tenderer 

For 

Procuring 

Entity's Use 

(Qualification 

met or  Not 

Met) 

  (i)  Plumbing works 
 (ii) Drainage works. 
(iii) Solar works.  
 

  

 

 

5. 

 

 

Directors’ qualifications 

At least one of the directors to have a 

degree/diploma in relevant engineering field with 

a minimum of 10 years relevant experience. 

 

 
Academic certificates and 
curriculum vitaes 

 

 

 

 

 

 

 

 

 

 

6. 

 

 

 

 

 

 

 

Contractor's Representative and 

Key Personnel 

Curriculum Vitae (CVs) of the Proposed Key Staff 

must be presented in the provided format and duly 

signed by the proposed individual together with 

their Academic Certificates. 

 
Duly filled and signed Forms 
PER. 1and PER. 2 

 

The site staff shall possess minimum levels set below; 

 

Site Supervisor 

At least a diploma in mechanical 

engineering or related field with a 

minimum of 5 years relevant 

experience. 

 

 

 

 

2No Technicians and 2No Artisans 

Technicians with a certificate in 
relevant field with a minimum of 
5 years relevant experience; 

Artisans with a trade test 
certificate in relevant field 
with a minimum of 8 years 
relevant experience. 

. 
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Item 

No. 

Qualification Subject Qualification Requirement Documents To be 

Completed/provided by 

Tenderer 

For 

Procuring 

Entity's Use 

(Qualification 

met or  Not 

Met) 

 

 

 

7. 

 

 

 

Contractors key tools and 

equipment 

i.  Bidders shall declare possession/Ownership of 

various equipment as proposed to be used in the 

Project by providing Logbooks that demonstrate 

proof of ownership 

ii. For Bidders planning to hire, they shall provide 
an Active Lease 

Agreement in Place that can be used 

Equipment/Transport: 

At least 1No. relevant means of 

transport (Vehicle) 

 

Relevant equipment for the works 

being tendered for 

 

 

 

8. 
Proposed methodology 

 Adequacy and quality of the proposed methodology. Technical approach and 

methodology 

Provided a detailed Work 

Methodology 

 

Provided a Methodology 

on safety during the 

construction period 

 

 Responsiveness  

Note: Only tenderers who fully meet the technical evaluation stage requirements shall proceed to financial evaluation. The rest shall stand disqualified. 

C) FINANCIAL EVALUATION: 

Financial Evaluation shall involve checking of the consistency of tender rates and any arithmetic errors in the submitted tender. Any tender which in the opinion of the 

procuring entity is seriously front-loaded shall be disqualified. Similarly, arithmetic errors if determined a major deviation that affects the substance of the 

tender shall also lead to disqualification of the tender. Recommendation for award of Contract shall done to the Lowest Evaluated Tender, subject to Post 

Qualification Evaluation 

D) POST QUALIFICATION EVALUATION: 

The procuring entity shall conduct due diligence for the purpose of satisfying itself that the information provided in the lowest evaluated tender is accurate. 

The lowest evaluated tender shall be rejected if misrepresentation of information or facts is detected during post qualification evaluation. 
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 
 

Item 
Description of Work 

Item 

Describe Location of 

Source 

Cost in K. 

Shillings 

Comments if 

Any 
A Local Labour 

1     

2     

3     

4     

5     

B Sub-Contracts from Local Sources 

1     

2     

3     

4     

5     

C Local Materials 

1     

2     

3     

4     

5     

D  

1     

2     

3     

4     

5     

E  

1     

2     

3     

4     

5     

 TOTAL COST OF LOCAL CONTENT   

 PERCENTAGE OF CONTRACT PRICE   
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2. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements 
for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for 
each item of equipment listed, or for alternative equipment proposed by the Tenderer. 

 

 

Item of Equipment 

Equipment 
Information 

Name of Manufacturer Model and Power Rating 

Current 
Capacity Year of Manufacture 

 Current Location 

 Indicate source of the equipment 

☐ Owned ☐ Rented ☐ Leased ☐ Specially Manufactured 

Omit the following information for equipment owned by the tenderer 

 

 

 

 

Owner 

Name of Owner 

Address of Owner 

Telephone Contact Name and Title 

Fax Telex 

Agreements Details of rental/lease/manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key Personnel 
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 

1. Title of Position 

Name of Candidate 

 Duration of 

Appointment 

 

Time Commitment 
for This Position 

 

Expected Time 

Schedule for This 

Position 

 

2. Title of Position 
 Name of Candidate 

 Duration of 
Appointment 

 

 Time Commitment 
for This Position 

 

 Expected Time 

Schedule for This 
Position 

 

3. Title of Position 
 Name of Candidate 

 Duration of 

Appointment 

 

 Time Commitment 
for This Position 

 

 Expected Time 

Schedule for This 

Position 

 

4. Title of Position  

 Name of Candidate  

 Duration of 

Appointment 

 

 Time Commitment 
for This Position 

 

 Expected Time 

Schedule for This 
Position 
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4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Declaration 

I, the undersigned ............................................................................................. [insert either “Contractor's Representative” 
or “Key Personnel” as applicable], certify that to the best of my knowledge and belief, the information contained in this 
Form PER-2 correctly describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this position 
as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 
available to work in this contract] 

Time commitment [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work in this contract] 

Name of Tenderer  
Position [#1] [title of position from Form Per-1] 

Personnel 
Informatio
n 

Name: Date of Birth: 

 Address: E-Mail: 

 Professional Qualifications: 

 Academic Qualifications: 

 Language Proficiency: [language and levels of speaking, reading and writing 
skills] 

 Address of Procuring Entity: 

 Telephone: Contact (Manager/Personnel Officer) 

 Fax:  

 Job Title: Years with present Procuring Entity: 
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I understand that any misrepresentation or omission in this form may: 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: 

Signature………………………………………………. 

Date: ......................................................................... (day month year): 

Counter signature of authorized representative of the Tenderer: 

Signature…………………………………………………………………. 

Date ...................................................................................................(day month year) 

5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

 
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria 
the Tenderer shall provide the information requested in the corresponding Information Sheets included hereunder. 

5.1.1. Form ELI-1.1 

Tenderer Information Form 

Date:   

ITT No. and Title:   

 

Tenderer’s Name 

In case of Joint Venture (JV), Name of Each Member 

Tenderer’s Actual or Intended Year of Incorporation 

Tenderer’s Legal Address [in country of registration] 

Tenderer’s Authorized Representative Information 

Name: 

Address: 

Telephone/Fax Numbers: 

E-mail Address: 

1. Attached are copies of original documents of: 

 Articles of Incorporation (or equivalent documents of constitution or 

association) and /or documents of registration of the legal entity named 

above in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement in accordance with 

ITT 3.5 

 In case of state-owned enterprise or institution in accordance with ITT 3.8 

documents establishing: 

a. Legal and financial autonomy 

b. Operation under commercial law 

c. Establishing that the tenderer is not under the supervision of the Procuring 

Entity 

2. Included are the organizational chart, a list of Board of Directors and the beneficial 

ownership 
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5.1.2. FORM ELI -1.2 

 

Tenderer’s JV Information Form (to be completed for each member of Tenderer’s JV) 

Date:   

ITT No. and Title:   

 

Tenderer’s JV Name 

JV Member’s Name 

JV Member’s Country of Registration 

JV Member’s Year of Constitution 

JV Member’s Legal Address in Country of Constitution 

JV Member’s Authorized Representative Information 

Name: 

Address: 

Telephone/Fax Numbers: 

E-mail Address: 

3. Attached are copies of original documents of: 

 Articles of Incorporation (or equivalent documents of constitution or 

association) and /or documents of registration of the legal entity named 

above in accordance with ITT 3.6 

 In case of state-owned enterprise or institution in accordance with ITT 3.8 

documents establishing: 

d. Legal and financial autonomy 

e. Operation under commercial law 

f. Establishing that the tenderer is not under the supervision of the Procuring 

Entity, in accordance with ITT 3.5 

4. Included are the organizational chart, a list of Board of Directors and the beneficial 

ownership 

 

5.1.3. FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer's Name:  Date:   

JV Member’s Name ITT No. And Title  

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 

Contract non-performance did not occur since 1st January .................. [ insert year] specified in 

Section III, Evaluation and Qualification Criteria, Sub-Factor 2.1 

Contract(s) non-performance since 1st January .............................. [ insert year] specified in Section 

III, Evaluation and Qualification Criteria, Requirement 2.1 

Contract(s) withdrawn did not occur since 1st January ............................ [ insert year] specified in 

Section III, Evaluation and Qualification Criteria, Requirement 2.1 

 

Year 

Non- 

performed 

portion of 

contract 

 

Contract Identification 

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 
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   equivalent) 

 

 

 

[insert 

year] 

 

 

 

[insert 

amount and 

percentage] 

Contract Identification: [indicate complete 

contract name/number and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Name of Procuring Entity: [insert 

street/city/country] 

Reason(s) for non-performance: [indicate main 
reasons] 

 

 

 

 

[insert amount] 

Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria 

No Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub 

Factor 2.3 

Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 2.3 as indicated below. 

 

Year of 

dispute 

Amount in 

dispute 

(currency) 

 

Contract Identification 

Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

 

[insert 

year] 

 

[insert 

percentage] 

Contract Identification:     

Name of Procuring Entity:    

Address of Procuring Entity:    

Matter in dispute:      

Party who initiated the dispute:   
Status of Dispute:   

 

 

[insert amount] 

 

[insert 

year] 

 

[insert 

percentage] 

Contract Identification:     

Name of Procuring Entity:    

Address of Procuring Entity:    

Matter in dispute:      

Party who initiated the dispute:   
Status of Dispute:   

 

 

[insert amount] 

Litigation in accordance with Section III, Evaluation and Qualification Criteria 

No Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub Factor 2.4 

Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub- 
Factor 2.4 as indicated below. 

 

Year of 

award 

Outcome as 

percentage 

of Net 

Worth 

 

Contract Identification 

Total Contract 

Amount (currency), 

Kenya Shilling 

Equivalent 

(exchange rate) 

 

 

 

 

 

[insert 

year] 

 

 

 

 

 

[insert 

percentage] 

Contract Identification: [indicate complete 

contract name/number and any other 

identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and Award Decision: 

[indicate main reasons] 

 

 

 

 

 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint 

bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.1.4. FORM FIN -3.1.: 

Financial Situation and Performance 

Tenderer's Name:  

 

Date:  

 

JV Member's Name  

 

ITT No. and title:  

5.1.5. Financial Data 
 

 

Type of 

Financial 

Information in 

 
 

(currency) 

Historic Information for Previous Years 
 

(Amount in currency, currency exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets 
(TA) 

     

Total Liabilities 
(TL) 

     

Net Worth (NW)      

Current Assets 
(CA) 

     

Current 
Liabilities (CL) 

     

Working Capital 
(WC) 

     

Information from Income Statement 

Total Revenue 
(TR) 

     

Profits Before 
Taxes (PBT) 

     

Cash Flow Information 

Cash Flow from 

Opening 
Activities 

     

*Refer to ITT 15 for the exchange rate 

5.4.2 Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 

future contract commitments. 

No. Source of Finance Amount (Kenya Shilling 
Equivalent) 

1   

2   

3   
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5.4.3 Financial documents 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III, Evaluation 

and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a. Reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 

parent company or group member). 

b. Be independently audited or certified in accordance with local legislation. 

c. Be complete, including all notes to the financial statements. 

d. Correspond to accounting periods already completed and audited 

Attached are copies of financial statements for the  years required above and complying with the requirements. 

5.1.6. FORM FIN – 3.2: 

Average Annual Construction Turnover 

Tenderer’s Name:   

Date:     

JV Member’s Name:    

ITT No. and Title:   

 

Annual Turnover Data (Construction Only) 

Year Amount Currency Exchange Rate Kenya Shilling 

Equivalent 

[Indicate year] [Insert amount and 
indicate currency] 

  

    

    

    

Average Annual 
Construction 
Turnover * 

   

*See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

 

 

FORMFIN–3.3: 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cash flow 

demands of the subject contractor contracts as specified in Section III, Evaluation and Qualification 

Criteria. 

No. Source of Finance Amount (Kenya Shilling 

Equivalent) 

1   

2   

3   
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5.1.7. FORM FIN–3.4: 

Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 

contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued. 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact 

Address, 

Tel 

Value of 

Outstanding 

Work [Current 

Kenya Shilling/ 

Month 
Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over 

Last Six Months 

[Kenya Shilling/ 

Month] 

1      

2      

3      

4      

5      

 

5.1.8. FORM EXP -4.1 

General Construction Experience 

Tenderer’s Name:     Date:    

JV Member’s Name:    ITT No. and Title:   

Page of pages 

 

Starting 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract Name:     

Brief Description of the Works Performed by 

the Tenderer  

Amount of Contract   

Name of Procuring Entity  
Address   

 

  Contract Name:     

Brief Description of the Works Performed by 

the Tenderer  

Amount of Contract   

Name of Procuring Entity  

Address   

 

  Contract Name:     

Brief Description of the Works Performed by 

the Tenderer  

Amount of Contract   

Name of Procuring Entity  
Address   
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Specific Construction and Contract Management Experience 

Tenderer’s Name:  Date:   

JV Member’s Name:  ITT No. and Title:   

5.2 FORM EXP - 4.2(a) 

 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member 

in JV ☐ 

Management 

Contractor ☐ 

Sub- 

Contractor 

☐ 

Total Contract Amount   Kenya Shilling 

If Member in a JV or Sub- 

Contractor, Specify 
Participation in Total 
Contract Amount 

   

Procuring Entity’s Name:    

Address: 

Telephone/Fax Number: 
E-Mail: 

   

Description of the similarity 

in accordance with Sub- 
Factor 4.2(a) of Section III: 

   

Amount    

Physical Size of Required 
Works Items 

   

Complexity    

Methods/Technology    

Construction Rate for Key 
Activities 

   

Other Characteristics    

 

 

 

 

Construction Experience in Key Activities 

Tenderer's Name:  

Date:  

Tenderer's JV Member Name:   

Sub-contractor's Name
2 (

as per ITT 34):  

ITT No. and title:   

5.3 FORM EXP - 4.2 (b) 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, Evaluation 
and Qualification Criteria, Sub-Factor 4.2. 
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Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member in 

JV ☐ 

Management 

Contractor ☐ 

Sub- 

Contractor 

☐ 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, 

Number of Rate of 

Production as applicable) 

performed under the 

contract per year or part of 

the year 

Total Quantity 

in the Contract 

(i) 

Percentage 

Participation 

(ii) 

Actual Quantity Performed 

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:    

Address: 

Telephone/Fax Number: 
E-Mail: 

   

Description of the 

similarity in accordance 

with Sub-Factor 4.2(b) of 
Section III: 

   

    

    

    

 

 

OTHER FORMS 

 

6. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's 
complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 
SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission ........................... [Insert date (as day, month and year) of Tender submission] 

 

Request for Tender No ........................................................................................... [Insert identification] 
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Name and description of Tender SUPPLY, DELIVERY, INSTALLATION, TESTING AND 

COMMISSIONING OF BOREHOLE DRILLING AND EQUPPING WORKS Alternative No.: [insert 

identification No if this is a Tender for an alternative] 

To: REGIONAL WORKS OFFICER, 

STATE DEPARTMENT FOR PUBLIC WORKS 

P.O. BOX 821 - 40100, 

KISUMU. 

 

Dear Sirs, 

 
1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution of 

the above-named Works, we, the undersigned offer to construct/install and complete the Works and remedy any 
defects there in for the sum

3 
of Kenya Shillings [[Amount in figures] Kenya Shillings 

[amount in words] 

The above amount includes foreign currency
4 
amount(s) of [state figure or a percentage and currency] [figures] 

 [words] The 
percentage or amount quoted above does not include provisional sums, and only allows not more than two foreign 
currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of 
the Architect notice to commence, and to complete the whole of the Works comprised in the Contract within the time 
stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda is 
sued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 and 
4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country in 
accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 
the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating 
the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 
amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 
the various amounts and the respective currencies]; 
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vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that 
period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 
with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not 
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the requirements 
of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or 
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual 
that is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory 
Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- 
owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of 
ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with 
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full 
address, the reason for which each commission or gratuity was paid and the amount and currency of each such 
commission or gratuity]. 

 
 

 
 

 
 

 
 

 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 
This sum should be carried forward from the Summary of the Bills of Quantities. 
The percentage quoted above should not include provisional sums, and not more than two foreign currencies are allowed. 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included in 
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the 
Most Advantageous Tender or any other Tender that you may receive; 

 
xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person acting for us or on 

our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent 
Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender 
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a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict to interest. 

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without colluding 
with other tenderers. 

(a) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any form 
of fraud and corruption. 

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and 
Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 
informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

Name of the Tenderer ....................................... *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 
… .................................................................... **[insert complete name of person duly authorized to sign the 
Tender] 

Title of the person signing the Tender ........................................ [insert complete title of the person signing the 

Tender] 

Signature of the person named above .............................................. [insert signature of person whose name 
and capacity are shown above] 

Date signed ................................................................ [insert date of signing] day of [insert month], [insert year] 

Date signed day of , 

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 
Tender. 

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE Instruction 

to Tenderer 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV. 

Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 
 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contract Details of the 

Tenderer. 

(Country, city, location, building, floor, 

postal address and name and email of 

contact person) 

 

6 Current Trade License Registration 

Number and Expiring date 
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7 Name, Country and full address (postal 

and physical addresses, email, and 

telephone number) of Registration 

Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address 

(postal and physical addresses, email, and 

telephone number) of state which stock 

exchange. 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full   Age  Nationality 

Country of Origin   

Citizenship  

a. Partnership, provide the following details 

 

 Names of Partners Nationality Citizenship % Shares Owned 

1     

2     

3     

(c) Registered Company, provide the following details. 

 

(i) Private or public company  

(ii) State the nominal and issued capital of the company  

a. Nominal Kenya Shillings (Equivalent)   

b. Issued Kenya Shillings (Equivalent)   

(iii) Give Details of Directors as follows 

 

 Names of Director Nationality Citizenship % Shares Owned 

1     

2     

3     

 

 

 
(d) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

(i) Are there any person/persons in  (Name of Procuring Entity) who has/have an 

interest or relationship in this firm? Yes/No   

If Yes provide details as follows: 
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 Names of Person Designation in the Procuring Entity Interest or 

Relationship with 
Tenderer 

1    

2    

3    

(ii) Conflict of interest disclosure 

 
pe of Conflict Disclosure 

YES ORNO 

If YES provide details 

of the relationship with 

Tenderer 

1 

 

 

2 

 

 

3 

 

4 

 

 

 

 

 

 

5 

 

 

 

 

6 

 

 

 

 

7 

 

 

 

 

 

 

8 

 

 

 

 

9 
 

 

 

 

Tenderer is directly or indirectly 

controls, is controlled by or is under common control 

with another tenderer. 

  

Tenderer receives or has received any direct or 

indirect subsidy from another 

tenderer. 

  

Tenderer has the same legal 

representative as another tenderer 

  

Tender has a relationship with another 

tenderer, directly or through common 
third parties, that puts it in a position to 
influence the tender of another tenderer, 
or influence the decisions of the 
Procuring Entity regarding this tendering 

process. 

  

Any of the Tenderer's affiliates 
participated as a consultant in the 
preparation of the design or technical 
specifications of the works that are the 

subject of the tender. 

  

Tenderer would be providing goods, works, 

non-consulting services or 

consulting services during 

implementation of the contract 

Specified in this Tender Document. 

  

Tenderer has a close business or family 

relationship with a professional staff of 

the Procuring Entity who are directly or 

indirectly involved in the preparation of 

the Tender document or specifications 
of the Contract, and/or the Tender 
evaluation process of such contract. 

  

Tenderer has a close business or family 
relationship with a professional staff of 
the Procuring Entity who would be 

involved in the implementation or supervision 

of the such Contract. 

  

Has the conflict stemming from such 
relationship stated in item 7 and 8 
above been resolved in a manner 
acceptable to the Procuring Entity 

throughout the tendering process and execution 

of the Contract. 
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Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name ……………………………………………Title or Designation………… 

 

 

(Signature)……………………………………………(Date)……………………………. 
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b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring Entity] for: 
 [Name and number of tenders] in 
response to the request for tenders made by:  [Name of Tenderer] do hereby make 
the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 
respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 
b) could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities 

or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one or more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), complete 
details thereof, including the names of the competitors and the nature of, and reasons for, such consultations, 
communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

a) prices; 
b) methods, factors or formulas used to calculate prices; 
c) the intention or decision to submit, or not to submit, a tender; or 
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor regarding 
the quality, quantity, specifications or delivery particulars of the works or services to which this request for tenders 
relates, except as specifically authorized by the procuring authority or as specifically disclosed pursuant to paragraph 
(5)(b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, 
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, which 
ever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b) above. 

 

Name………………………………………………………. 

Title………………………………………………………… Date……………………………... 

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF- DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 
OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 
I, ……………………………………., of Post Office Box ................................................ being a resident of 
………………………………….. in the Republic of ............................................... do hereby make a statement as 

follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 
… .............................................................. (Insert name of the Company) who is a Bidder in respect of Tender No. 
………………….. for ……………………. (Insert tender title/description) for ................................... (Insert name of 
the Procuring entity) and duly authorized and competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

………………………........................................................................................... (Title)(Signature) 
(Date) 

 

Bidder Official Stamp 
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FORM SD2 
SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

I, ……………………………………of P.O. Box ......................................................... being a resident of 

………………………………….. in the Republic of ............................ do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ............................................. (insert 
name of the Company) who is a Bidder in respect of Tender No ................................. for 
………………… (insert tender title/description) for .......................... (insert name of the Procuring entity) and duly 
authorized and competent to make this statement. 

 
2. THAT the fore said Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or 
employees and/or agents of .................................. (Insert name of the Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any member 

of the Board, Management, Staff and/or employees and/or agents of ...................................... (Name of the procuring 
entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

 

 

………………………… ……………..……… ......................................... (Title) 

(Signature) (Date) 

 

Bidder's Official Stamp 
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FORM SD3 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ...................................................... (Person) on behalf of (Name of the Business/ Company/Firm) 
. .................................................................................................... declare that I have read and fully understood the contents of 
the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and 

Asset Disposal. 

Name of Authorized signatory.............................................................................................. 

Sign……………..................................................................................................................... 

Position................................................................................................................................ 

Office address................................................................... Telephone........................................................................ 

 

Email………………………………………………........................................................ 

Name of the Firm/Company……………………………............................................................................... 

Date………………………………………………………............................................................ 

(Company Seal/ Rubber Stamp where applicable) 

 
Witness 

Name………………………………………………………........................................... 

Sign…………………………………………………………........................................... 

 

Date………………………………………………………………................................... 
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and procedures, 
Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other Kenya's Acts or 
Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to Public Procurement 
Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, (applicants/proposers), 
Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service providers or Suppliers; any 
Agents (whether declared or not); and any of their Personnel, involved and engaged in procurement under Kenya's 
Laws and Regulation, observe the highest standard of ethics during the procurement process, selection and contract 
execution of all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and 
Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: 

 
1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or 

fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the 
procuring entity may have; 

 
5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring entity 

who has a conflict of interest with respect to a procurement: - 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group of 
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

 

 
6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited under 

that subsection, but for that subsection, would have been within his or her duties shall disclose the conflict of 
interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) and 
the contract is awarded to the person or his relative or to another person in whom one of them had a direct or 
indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public entity shall be 
made good by the awarding officer. Etc. 
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3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of 
value to influence improperly the actions of another party; 

ii) “Fraudulent practice” is any act or omission, including is representation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation; 

iii) “Collusive practice “is an arrangement between two or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of another party; “coercive practice” is impairing 
or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the 
party to influence improperly the actions of a party; “obstructive practice” is: 

iv) Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or 
making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or 
threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the investigation; or 

v) acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection 
and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent 
and collusive practices as follows: 

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free and 
open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended for 

award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers 
and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) for 
sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub- 
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate authority 

appointed by Government of Kenya to inspect
2 
all accounts, records and other documents relating to the 

procurement process, selection and/or contract execution, and to have them audited by auditors appointed by 
the PPRA or any other appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document declaring 
that they and all parties involved in the procurement process and contract execution have not engaged/will not 
engage in any corrupt or fraudulent practices. 

 

 

 

1
For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a 

consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, 
in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 
2 
Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or persons 

appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and 
Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 
information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) 
deemed relevant for the investigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals; performing physical inspections 
and site visits; and obtaining third party verification of information. 
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2. FORM OF TENDER SECURITY-DEMAND BANK GUARANTEE 

 
Beneficiary:   

Request for Tenders No: Date: 

 

TENDER GUARANTEE No.:  

Guarantor:   

 
1. We have been informed that  (here in after called "the Applicant") has submitted or 

will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender 

guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the Tender 

Validity Period”), or any extension thereto provided by the Applicant; or 

 
b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 

extension there to be provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to 
furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract 

agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful 
Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results 
of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above on 

or before that date. 
 

 

 

 

[signature(s)] 
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4. FORM OF TENDER SECURITY (TENDER BOND) 

[The Surety shall filling this Tender Bond Form in accordance with the instructions 

indicated.] BOND NO.  

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, and 
address of surety],authorized to transact business in [name of country of Purchaser], as Surety (hereinafter called 
“the Surety”), are held and firmly bound unto [name of Purchaser] as obliged (hereinafter called “the Purchaser”) in 
the sum of [amount of Bond][amount in words],for the payment of which sum, well and truly to be made, we, the said 
Principal and Surety, bind ourselves, our successors and as signs, jointly and severally, firmly by these presents. 

2. WHERE AS the Principal has submitted or will submit a written Tender to the Purchaser dated ............................ day of 
…………………, 20……, for the supply of [name of Contract] (herein after called the “Tender”). 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender (“the Tender 
Validity Period”), or any extension there to provide by the Principal; or 

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period or any 
extension thereto provided by the Principal ;(i) failed to execute the Contract agreement; or (ii) has failed to furnish 
the Performance Security, in accordance with the Instructions to tenderers (“ITT”) of the Purchaser's Tendering 
document. 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of the Purchaser's 
first written demand, without the Purchaser having to substantiate its demand, provided that in its demand the 
Purchaser shall state that the demand arises from the occurrence of any of the above events, specifying which event 
(s) has occurred. 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 30 days 
after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or any extension 
thereto provided by the Principal. 

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their 
respective names this day of 20. 

 

 

Principal: Corporate seal (Where appropriate) Surety: 

 

 

…………………………………………………… ………………………………………… 

(Signature, Printed name and title) (Signature, Printed name and title) 
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FORM OF TENDER - SECURING DECLARATION 
[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date .............................................................. [insert date (as day, month and year) of Tender Submission] 

Tender No ....................................................... [Insert number of tendering processes] 

To: .......................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of 
our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of tender 
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the 
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse 
to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon the 
earlier of: 
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 
b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the 
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the 
Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

Signed .............................................................................................. Capacity/title (director or partner or sole 

proprietor, etc.) ……….…………........……. 

Name ..................................................................................................................... Duly authorized to sign the bid for 

and on behalf of: [insert complete name of Tenderer] 

 

Dated on …………………. day of ……………., ........... [Insert date of signing] Seal or stamp 

 

5. Appendix to Tender 

Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 
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PART II - WORKS REQUIREMENTS 
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SECTION V - SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, and 
workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring Entity 
and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and other supplies 
to be permanently incorporated in the Works be new, unused, of the most recent or current models, and incorporating 
all recent improvements in design and materials unless provided otherwise in the Contract. Where the Contractor is 
responsible for the design of any part of the permanent Works, the extent of his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for 
every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in recognized 
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications should 
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not 
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General 
Specifications to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards 
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise 
recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to the 
technical solutions indicated in tender documents for certain elements of the Works, taking into consideration the 
comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference to 
Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative 
solutions shall be at least structurally and functionally equivalent to the basic design parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, proposed 
construction methodology, and other relevant details. Technical alternatives permitted in this manner shall be 
considered by the Procuring Entity each on its own merits and independently of whether the tenderer has priced the 
item as described in the Procuring Entity's design included with the tender documents. 
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GENERAL MECHANICAL SPECIFICATONS 
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GENERAL MECHANICAL SPECIFICATION 

2.01 General 

This section specifies the general requirement for plant, equipment and materials forming part of the Sub-contract 

Works and shall apply except where specifically stated elsewhere in the Specification or on the Contract Drawings. 

2.02 Quality of Materials 

All plant, equipment and materials supplied as part of the Sub-contract Works shall be new and of first-class 

commercial quality, shall be free from defects and imperfections and where indicated shall be of grades and 

classifications designated herein. 

All products or materials not manufactured by the Sub-contractor shall be products of reputable manufacturers and so 

far as the provisions of the Specification is concerned shall be as if they had been manufactured by the Sub-contractor. 

Materials and apparatus required for the complete installation as called for by the Specification and Contract Drawings 

shall be supplied by the Sub-contractor unless mention is made otherwise. 

Materials and apparatus supplied by others for installation and connection by the Sub-contractor shall be carefully 

examined on receipt. Should any defects be noted, the Sub-contractor shall immediately notify the Engineer. 

Defective equipment or that damaged in the course of installation or tests shall be replaced as required to the approval 

of the Engineer. 

2.03 Regulations and Standards 

The Sub-contract Works shall comply with the current editions of the following: 

a) The Kenya Government Regulations. 

a) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the Electrical Equipment of 

Buildings. 

b) The United Kingdom Chartered Institute of Building Services Engineers (CIBSE) Guides. 

c) British Standard and Codes of Practice as published by the British Standards Institution (BSI) 

e) The Local Council By-laws. 

f) The Electricity Supply Authority By-laws. 

g) Local Authority By-laws. 

h) The Kenya Building Code Regulations. 

i) The Kenya Bureau of Standards 

2.04 Electrical Requirements 

Plant and equipment supplied under this Sub-contract shall be complete with all necessary motor starters, control 

boards, and other control apparatus. Where control panels incorporating several starters are supplied, they shall be 

complete with a main isolator. 

The supply power up to and including local isolators shall be provided and installed by the Electrical Sub-contractor. 

All other wiring and connections to equipment shall form part of this Sub-contract and be the responsibility of the Sub- 

contractor. 

The Sub-contractor shall supply three copies of all schematic, cabling and wiring diagrams for the Engineer’s approval. 

The starting current of all electric motors and equipment shall not exceed the maximum permissible starting currents 

described in the Kenya Power and Lighting Company (KPLC) By-laws. 

All electrical plant and equipment supplied by the Sub-contractor shall be rated for the supply voltage and frequency 

obtained in Kenya, that is 415 Volts, 50Hz, 3-Phase or 240Volts, 50Hz, 1-phase. 
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Any equipment that is not rated for the above voltages and frequencies shall be rejected by the Engineer. 

2.05 Transport and Storage 

All plant and equipment shall, during transportation be suitably packed, crated and protected to minimize the possibility 

of damage and to prevent corrosion or other deterioration. 

On arrival at site all plant and equipment shall be examined and any damage to parts and protective priming coats made 

good before storage or installation. 

Adequate measures shall be taken by the Sub-contractor to ensure that plant and equipment do not suffer any 

deterioration during storage. 

Prior to installation all piping and equipment shall be thoroughly cleaned. 

If, in the opinion of the Engineer any equipment has deteriorated or been damaged to such an extent that it is not 

suitable for installation, the Sub-contractor shall replace this equipment at his own cost. 

2.06 Site Supervision 

The Sub-contractor shall ensure that there is an English-speaking supervisor on the site at all times during normal 

working hours. 

2.07 Installation 

Installation of all special plant and equipment shall be carried out by the Sub-contractor under adequate supervision 

from skilled staff provided by the plant and equipment manufacturer or his appointed agent in accordance with the best 

standards of modern practice and to the relevant regulations and standards described under Clause 2.03 of this Section. 

2.08 Testing 

2.08.1 General 

The Sub-contractor’s attention is drawn to Part ‘C’ Clause 1.38 of the “Preliminaries and General Conditions”. 

2.08.2 Material Tests 

All material for plant and equipment to be installed under this Sub-contract shall be tested, unless otherwise directed, 

in accordance with the relevant B.S Specification concerned. 

For materials where no B.S. Specification exists, tests are to be made in accordance with the best modern commercial 

methods to the approval of the Engineer, having regard to the particular type of the materials concerned. 

The Sub-contractor shall prepare specimens and performance tests and analyses to demonstrate conformance of the 

various materials with the applicable standards. 

If stock material, which has not been specially manufactured for the plant and equipment specified is used, then the 

Sub-contractor shall submit satisfactory evidence to the Engineer that such materials conform to the requirements stated 

herein in which case tests of material may be partially or completely waived. 

Certified mill test reports of plates, piping and other materials shall be deemed acceptable. 

2.08.3 Manufactured Plant and Equipment – Work Tests 

The rights of the Engineer relating to the inspection, examination and testing of plant and equipment during 

manufacture shall be applicable to the Insurance Companies or Inspection Authorities so nominated by the Engineer. 

The Sub-contractor shall give two weeks’ notice to the Engineer of the manufacturer’s intention to carry out such tests 

and inspections. 

The Engineer or his representative shall be entitled to witness such tests and inspections. The cost of such tests and 

inspections shall be borne by the Sub-contractor. 

Six copies of all test and inspection certificates and performance graphs shall be submitted to the Engineer for his 

approval as soon as possible after the completion of such tests and inspections. 
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Plant and equipment which is shipped before the relevant test certificate has been approved by the Engineer shall be 

shipped at the Sub-contractor’s own risk and should the test and inspection certificates not be approved; new tests may 

be ordered by the Engineer at the Sub-contractor’s expense. 

2.08.4 Pressure Testing 

All pipe work installations shall be pressure tested in accordance with the requirements of the various sections of this 

Specification. The installations may be tested in sections to suit the progress of the works but all tests must be carried 

out before the work is buried or concealed behind building finishes. All tests must be witnessed by the Engineer or his 

representative and the Sub-contractor shall give 48 hours’ notice to the Engineer of his intention to carry out such tests. 

Any pipe work that is buried or concealed before witnessed pressure tests have been carried out shall be exposed at the 

expense of the Sub-contractor and the specified tests shall then be applied. 

The Sub-contractor shall prepare test certificates for signature by the Engineer and shall keep a progressive and up-to- 

date record of the section of the work that has been tested. 

2.08.5 shop drawings 

Before manufacture or Fabrication is commenced the contractor shall submit Two copies of detailed drawings of all 

water tanks, fire hose reel pump, water booster pump and any other equipment including their components showing all 

pertinent information including sizes, capacities, construction details, etc., as may be required to determine the 

suitability of the equipment for the approval of the Engineer. Approval of the detailed drawings shall not relieve the 

contractor of the full responsibility of errors or the necessity of checking the drawings himself or of furnishing the 

materials and equipment and performing the work required by the plans and specifications. 

2.09 Colour Coding 

Unless stated otherwise in the Particular Specification all pipe work shall be color coded in accordance with the latest 

edition of B.S 1710 and to the approval of the Engineer or Architect. 

2.10 Welding 

2.10.1 Preparation 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut or machined to suit the 

required type of joint. The prepared surface shall be free from all visible defects such as lamination, surface 

imperfection due to shearing or flame cutting operation, etc., and shall be free from rust scale, grease and other foreign 

matter. 

2.10.2 Method 

All welding shall be carried out by the electric arc processing using covered electrodes in accordance with B.S. 639. 

Gas welding may be employed in certain circumstances provided that prior approval is obtained from the Engineer. 

2.10.3 Welding Code and Construction 

All welded joints shall be carried out in accordance with the following Specifications: 

a) Pipe Welding 

All pipe welds shall be carried out in accordance with the requirements of B.S.806. 

b) General Welding 

All welding of mild steel components other than pipework shall comply with the general requirements of B.S. 

1856. 
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2.10.4 Welders Qualifications 

Any welder employed on this Sub-contractor shall have passed the trade tests as laid down by the Government 

of Kenya. 

The Engineer may require to see the appropriate to see the appropriate certificate obtained by any welder and 

should it be proved that the welder does not have the necessary qualifications the Engineer may instruct the 

Sub- contractor to replace him by a qualified welder. 
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SECTION V - SPECIFICATIONS 

 

GENERAL MECHANICAL SPECIFICATIONS 

 

2.01 General 

This section specifies the general requirement for plant, equipment and materials forming part 

of the contract Works and shall apply except where specifically stated elsewhere in the 

Specification or on the Contract Drawings. 

 

2.02 Quality of Materials 

All plant, equipment and materials supplied as part of the contract Works shall be new and of 

first class commercial quality, shall be free from defects and imperfections and where indicated 

shall be of grades and classifications designated herein. 

All products or materials not manufactured by the contractor shall be products of reputable 

manufacturers and so far as the provisions of the Specification is concerned shall be as if they 

had been manufactured by the contractor. 

Materials and apparatus required for the complete installation as called for by the Specification 

and Contract Drawings shall be supplied by the contractor unless mention is made otherwise. 

Materials and apparatus supplied by others for installation and connection by the contractor 

shall be carefully examined on receipt. Should any defects be noted, the contractor shall 

immediately notify the Engineer. 

Defective equipment or that damaged in the course of installation or tests shall be replaced as 

required to the approval of the Engineer. 

2.03 Regulations and Standards 

The contract Works shall comply with the current editions of the following: 

a) The Kenya Government Regulations. 

a) The United Kingdom Institution of Electrical Engineers (IEE) Regulations for the 

Electrical Equipment of Buildings. 

b) The United Kingdom Chartered Institute of Building Services Engineers (CIBSE) 

Guides. 

c) British Standard and Codes of Practice as published by the British Standards 

Institution (BSI) 

e) The County Government By-laws. 

f) The Electricity Supply Authority By-laws. 

g) Local Authority By-laws. 

h) The Kenya Building Code Regulations. 

i) The Kenya Bureau of Standards 
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2.04 Electrical Requirements 

Plant and equipment supplied under this contract shall be complete with all necessary motor 

starters, control boards, and other control apparatus. Where control panels incorporating 

several starters are supplied they shall be complete with a main isolator. 

 

The supply power up to and including local isolators shall be provided and installed by the 

Electrical contractor. All other wiring and connections to equipment shall form part of this 

contract and be the responsibility of the contractor. 

The contractor shall supply three copies of all schematic, cabling and wiring diagrams for the 

Engineer’s approval. 

The starting current of all electric motors and equipment shall not exceed the maximum 

permissible starting currents described in the Kenya Power and Lighting Company (KPLC) 

By-laws. 

All electrical plant and equipment supplied by the Sub-contractor shall be rated for the supply 

voltage and frequency obtained in Kenya, that is 415 Volts, 50Hz, 3-Phase or 240Volts, 50Hz, 

1-phase. 

Any equipment that is not rated for the above voltages and frequencies shall be rejected by the 

Engineer. 

2.05 Transport and Storage 

All plant and equipment shall, during transportation be suitably packed, crated and protected 

to minimise the possibility of damage and to prevent corrosion or other deterioration. 

 

On arrival at site all plant and equipment shall be examined and any damage to parts and 

protective priming coats made good before storage or installation. 

Adequate measures shall be taken by the Sub-contractor to ensure that plant and equipment do 

not suffer any deterioration during storage. 

Prior to installation all piping and equipment shall be thoroughly cleaned. 

If, in the opinion of the Engineer any equipment has deteriorated or been damaged to such an 

extent that it is not suitable for installation, the contractor shall replace this equipment at his 

own cost. 

2.06 Site Supervision 

The Contractor shall ensure that there is an English-speaking supervisor on the site at all times 

during normal working hours. 

2.07 Installation 

Installation of all special plant and equipment shall be carried out by the contractor under 

adequate supervision from skilled staff provided by the plant and equipment manufacturer or 

his appointed agent in accordance with the best standards of 
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modern practice and to the relevant regulations and standards described under Clause 2.03 of 

this Section. 

2.08 Testing 

2.08.1 General 

The Contractor’s attention is drawn to Part ‘C’ Clause 1.38 of the “Preliminaries and General 

Conditions”. 

2.08.2 Material Tests 

All material for plant and equipment to be installed under this contract shall be tested, unless 

otherwise directed, in accordance with the relevant B.S Specification concerned. 

For materials where no B.S. Specification exists, tests are to be made in accordance with the 

best modern commercial methods to the approval of the Engineer, having regard to the 

particular type of the materials concerned. 

 

The contractor shall prepare specimens and performance tests and analyses to demonstrate 

conformance of the various materials with the applicable standards. 

If stock material, which has not been specially manufactured for the plant and equipment 

specified is used, then the contractor shall submit satisfactory evidence to the Engineer that 

such materials conform to the requirements stated herein in which case tests of material may 

be partially or completely waived. 

Certified mill test reports of plates, piping and other materials shall be deemed acceptable. 

2.08.3 Manufactured Plant and Equipment – Work Tests 

The rights of the Engineer relating to the inspection, examination and testing of plant and 

equipment during manufacture shall be applicable to the Insurance Companies or Inspection 

Authorities so nominated by the Engineer. 

The contractor shall give two week’s notice to the Engineer of the manufacturer’s intention to 

carry out such tests and inspections. 

The Engineer or his representative shall be entitled to witness such tests and 

inspections. The cost of such tests and inspections shall be borne by the contractor. Six 

copies of all test and inspection certificates and performance graphs shall be submitted 

to the Engineer for his approval as soon as possible after the completion of such tests and 

inspections. 

 

Plant and equipment which is shipped before the relevant test certificate has been approved by 

the Engineer shall be shipped at the contractor’s own risk and should the test and inspection 

certificates not be approved, new tests may be ordered by the Engineer at the contractor’s 

expense. 
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2.08.4 Pressure Testing 

All pipe work installations shall be pressure tested in accordance with the requirements of the 

various sections of this Specification. The installations may be tested in sections to suit the 

progress of the works but all tests must be carried out before the work is buried or concealed 

behind building finishes. All tests must be witnessed by the Engineer or his representative and 

the contractor shall give 48 hours notice to the Engineer of his intention to carry out such tests. 

Any pipe work that is buried or concealed before witnessed pressure tests have been carried 

out shall be exposed at the expense of the contractor and the specified tests shall then be 

applied. 

The contractor shall prepare test certificates for signature by the Engineer and shall keep a 

progressive and up-to-date record of the section of the work that has been tested. 

 

2.09 Colour Coding 

Unless stated otherwise in the Particular Specification all pipe work shall be colour coded in 

accordance with the latest edition of B.S 1710 and to the approval of the Engineer or Architect. 

 

2.10 Welding 

2.10.1 Preparation 

Joints to be made by welding shall be accurately cut to size with edges sheared, flame cut or 

machined to suit the required type of joint. The prepared surface shall be free from all visible 

defects such as lamination, surface imperfection due to shearing or flame cutting operation, 

etc., and shall be free from rust scale, grease and other foreign matter. 

 

 

2.10.2 Method 

All welding shall be carried out by the electric arc processing using covered electrodes in 

accordance with B.S. 639. 

Gas welding may be employed in certain circumstances provided that prior approval is 

obtained from the Engineer. 

 

2.10.3 Welding Code and Construction 

All welded joints shall be carried out in accordance with the following Specifications: 

a) Pipe Welding 

All pipe welds shall be carried out in accordance with the requirements of B.S.806. 

 

b) General Welding 
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All welding of mild steel components other than pipework shall comply with the 

general requirements of B.S. 1856. 

2.10.4 Welders Qualifications 

Any welder employed on this contractor shall have passed the trade tests as laid down by the 

Government of Kenya. 

 

The Engineer may require to see the appropriate to see the appropriate certificate obtained by 

any welder and should it be proved that the welder does not have the necessary qualifications 

the Engineer may instr uct the contractor to replace him by a qualified welder. 

 

 

PARTICULAR SPECIFICATIONS 

1. GENERAL 

Site Location: Kisii National Polytechnic, L/R No.: Kisii Municipality/Block III/252. 

Coordinates: Latitude- S00ⴰ 41’5.4” S and Longitude- E34ⴰ46’57.1” 

Elevation: 1739 M above sea level. 

 

The borehole will be used to supply clean, reliable and sufficient water for domestic usage within 

Kisii National Polytechnic.Borehole drilling shall be carried out in accordance with the 

recommendations of the Hydrogeological & Geophysical Report for Kisii National Polytechnic 

(Jogoo Area), dated March, 2022 (Attached). The exact location shall be as directed by the Client 

Representative (Mr. Wachira – 0711123180). 

2. BOREHOLE PUMP 

The Contractor shall supply, deliver and install a solar powered borehole pump 

complete with accessories with the following details; 

a) Borehole Depth: 200m 

b) Minimum Borehole Diameter: 152mm 

c) Static Water Level: 125.1m (Assumed) 

d) Pumping Water Level: 127.16m (Assumed) 

e) Test Pump Output, Qt: 12.1m3 /hr. 

f) Design Output: 8.47m3 /hr. (70% of Qt) 

g) Pump Inlet Depth: 180m 

h) Delivery Point Elevation: 0m 

i) Tank Elevation: 21m(Assumed) 

j) Distance to tank: 10m (Assumed) 

k) Power point: 10m (Assumed) 

l) Total Dynamic Head: 160.7m 
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The Pump shall be centrifugal borehole pump coupled to a 7.5kW 3ph submersible 

motor. The pump shall deliver 8m3 /hr. of water with pump set at 180m (Actual output 

will depend upon the borehole water level whilst pumping). 

 

Piping - 2” UPVC in 3m lengths. 
Cabling – complete with 4core submersible drop cable providing power to the pump. 

An underground cable, 4core, shall provide connection to the power point. 

 

Electrodes – the sensor for dry run protection. 

 

The work shall include: 

a) transportation of equipment to the site, 

b) lowering of the pump in the borehole, 

c) power connection through the sunverter, 

 

PARTICULAR AND TECHNICAL SPECIFICATIONS FOR SOLAR 

SYSTEM. PART A – ELECTRICAL INSTALLATION WORKS 

 

1. Location of site 

The site is located in Kisii National Polytechnic 

 

2. SCOPE OF WORKS 

The works to be carried out under this sub-contract comprise supply, installation, testing and 

commissioning of the following: - 

a) Solar Installation works 

This shall include Solar Panels, Battery packs, Inverter, Charge controller and cabling. 

 

3. MATERIALS FOR THE WORKS 

Materials shall be as specified in Section C and in the Bills of Quantities of this document 

which shall be read in conjunction with contract drawings. Alternative materials shall be 

accepted only after approval by the Project Manager. 

4. Extent of The Works 

The works to be carried out include the supply, delivery, installation, testing, commissioning 

and leaving in servicing condition the Electrical, Structured Cabling and Solar systems in the 

proposed Site as herein described in this specification. The works shall include, but not limited 

to the supply and installation of the following: 

 Electrical cabling; 

 Solar System 
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5. Regulation and Standard 

The works shall comply with the provisions of the following as necessary and 

relevant: 

 ISO/IEC, CCK, ATM CENELEC 11801 

 ANSI/EIA/TIA 56 

 Latest Edition of IEE Regulation 

 Kenya Bureau of Standards (KEBS) 

 Institution of Electrical Engineers (I.E.E) Wiring Regulations 

 Current recommendation of CCITT and CC1R 

 Electric Power Act and Rules made there under. 

 

6. ELECTRICAL REQUIREMENTS 

The equipment to be supplied shall be capable of being operated from 240V AC 50Hz 

power supply. 

7. MANDATORY REQUIREMENTS 

A. All equipment and materials used shall be standard components that are regularly 

manufactured and used in the manufacturer’s system. 

B. All systems and components shall have been thoroughly tested and proven in actual 

use. 

C. All systems and components shall be provided with the availability of a, 24- hour 

technical assistance program (TAP) from the manufacturer. The TAP shall allow for 

immediate technical assistance for either the dealer/installer or the end user at no 

charge. 

D. All systems and components shall be provided with a one-day turn around repair 

express and 24-hour parts replacement. The repair and parts express shall be guaranteed 

by the manufacturer on warranty and non-warranty items. 

E. The supplier shall be the manufacturer, or the manufacturer appointed agent (proof to 

be submitted). 

F. The Offered system has been installed and commissioned by the supplier in other 

locations. 



76  

PART B.: SOLAR INSTALLATION SYSTEM 

 

2.00 TECHNICAL SPECIFICATIONS 

 

2.01 MINIMUM REQUIREMENTS 

 

This specification defines minimum requirements, but tenderers who offer superior facilities 

will be considered. 

Any tender which does not comply with the minimum requirements will be rejected. 

2. 02 BATTERY BANK 

 

Each battery in the battery bank shall be Deep Cycle Lead Acid battery of the flooded 

type/Sealed Maintenance Free Battery. The Electrolyte shall be Concentrated Sulphuric Acid 

while the anode (Positive) plate shall be a grid type with each grid holding lead oxide paste as 

the active electrochemical ingredient and the grid mesh made of pure lead as current 

conductor to the terminal. The Cathode (negative) plate shall be of similar construction 

similarly be of grid type with the paste being of pure lead paste. Several part of positive and 

negative plates the minimum being suitably interlinked shall form a cell. The battery shall be 

composed of minimum six cells all interlinked with positive plate connected to negative plates 

and all terminations of positive and negative plate brought to single termination of positive 

and negative respectively. 

Each battery shall be rated 12V and charge capacity of 200A Hour. When fully charged. Each 

battery shall be of such construction that during its operation its rate of discharge shall reach a 

minimum of 80% within 1seconds and 100% within 10 seconds respectively, when operate on 

full load. 

 

The batteries shall be of long lasting maintenance free capable of a 3 year optimal operation 

with little or no change of Electrolyte. 

 

The number of batteries in the bank has been predetermined taking into consideration the load 

requirement, climatic factor, Electricity supply panel’s specification, and the type of battery to 

be supplied. The tenderer is required to supply batteries as specified. 

 

2.03 SOLAR PANEL 

Each panel shall be capable of providing power output at maximum solar input (at midday). 

The minimum power output at the lowest level of sunlight (sunset or cloudy weather shall not 

be below the specified output. 
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All panels shall be fixed securely on a platform as shown in Drawings shall the position, and 

layout of the panel. They shall be installed titled at the specified angle designed to maximum 

sunlight lowest and such that the entire sun rays are approximately directly perpendicular the 

panel throughout the day. 

2.04 CONDUIT AND TRUNKING 

Where the panel supplies Electricity direct through battery 

 

All cables shall be drawn in Heavy gauge PVC conduit concealed in the fabrics of the Building. The 

conduit runs shall be close from the distribution point to the lighting or power point. The minimum 

size of conduit shall be 20mm and maximum 32mm. 

 

Not more than two right angle bends shall be allowed in any conduit run without a draw box 

rectangular conduit run shall terminate on boxes for switches and socket outlets or circular boxes for 

lighting points. 

 

Terminal boxes with knockouts shall be terminated to the conduit by means of PVC Half Threaded 

couples with smooth male bushes. Circular Boxes with in-situ sprout shall be terminated to the conduit 

by means adhesive as Ega weld or equivalent. 

Conduit work including all accessories must be installed first before wiring commence. The conduit 

shall be free from moisture, burrs, and debris. Where single cables of the opposite poles are to run in 

the same direction they should not be drawn in the same conduit while cables from another pole shall 

be segregated and drawn in separate conduit and these conduit runs shall be installed parallel up to the 

conduit and Trunking. The distribution board, conduit system shall be separate from KPLC supply 

system but the installation shall be similar to AC system. 

 

2.05 ISOLATORS 

Modules shall be arranged in interconnected to form an array. Each has inbuilt diode to form reverse 

current flowing to any of the module. Each Array shall have an isolator separating the array from 

each additional array or string of series connected modules. 

The drawing indicates the position of the isolators among the arrays of modules. At the isolator point 

the open circuit voltage VOC and short circuit current ISC for each array can be measured. Both 

positive and negative poles of each shall be simultaneously isolated. 

 

The isolator shall be of quick make and break time to avoid appreciable arcing at the terminals of the 

isolator. The contactors of the isolator shall be of copper alloy heat resistant type. All live and neutral 

terminals shall be shrouded and terminals firmly supported by appropriate insulation material 

(porcelain Bakelite etc). The isolator shall be 
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rated to isolate currents not exceeding its maximum operating isolate currents current. (30A rated DC 

current to isolate 30A maximum current). 

 

The isolator shall conform to KS IEC 60947 – 3:1999 specifications and requirements. 

 

2.06 CABLES 

 

The DC cable length from the panel to the battery or inverter or distribution point shall be short as 

possible. It would be noted that the short circuit current from a PV module is limited by the internal 

resistance of the module and is only slightly higher than the normal operating current so fuses are of 

little use in protecting apparatus, cables, distribution, lighting points or power points supplied from 

the modules directly. Thus when short circuit occurs in such a system it can continue undetected for 

along time as long as the panel is exposed to light and can cause fire. Precaution must be taken to 

ensure safety for the installed solar system. 

 

Minimum lengths of DC cable shall ensure low cost and low voltage drop. The 

installation shall be ground fault proof and short circuit proof. 

Cables from the modules shall be drawn into conduits and terminated at Distribution Board terminal 

Blocks. Cables from the batteries shall also be linked to this cable at the terminal blocks. 

 

From the distribution board short lengths of cable shall supply a Consumer Unit. All lighting point 

and power point final sub-circuits shall be from this consumer unit. All final sub-circuits shall have 

an isolate switch at the start of the final sub-circuit. 

All cables conduits, junction boxes need to be suitable for environment and load carried. Where the 

cables are to run outdoor, they shall be of resistant to chemical and ultraviolet (UV) light, when run in 

wet places or clump atmosphere they shall be marine type of cables. The cables shall be protected 

against sunlight and mechanical damage. 

i. CABLE (types and sizes) 

 
The size and type of the cable shall be such as to operate and withstand operating temperature range, 

to withstand the rated current and have acceptable voltage loop. 

 

The following are the type of cables specified 
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ii. Class 11 Cable 

 

Single core cable with non metallic sheath shall be drawn as a punch with negative and positive drawn 

in the same conduit. 

 

Single core cables with basic insulation shall be drawn singularly in conduit. 

Cables with basic insulation only and earth screened shall be drawn singularly together with cables of 

the same poles in the same conduit. Cables of opposite pole shall not be drawn in those conduits but 

segregated and drawn in separate conduits. 

The cable size shall be such as to comply with requirements of IEC 60304 and KS 04 187 - 1987 

specification for conductors for nominal cross –section 0.5 mmsq. to 2000mmsq. Which also specifies 

resistance value of conductors as well as flexible cord? 

The number of junctions and interconnections in the final sub-circuit shall be as low as possible. AC 

cables shall be run or drawn in separate conduits or ways. AC cables shall have different coloring of 

the insulation from DC. 

 

The color scheme of insulating materials of various cables is shown in the drawing. All 

cable conductors shall be of copper and unless otherwise specified. 

The current carrying capacity of a cable is largely determined by operating temperature range 

shall be 25ºC to 65ºC. 

 

Cables used for string wiring must be selected taking into account higher ambient temperatures than 

other cables at temperatures behind the modules may exceed 80ºC. 

The voltage drop from the array to inverter or Distribution board shall not exceed 2.5% of the 

nominal voltage at the Distribution board or PCU (power conditioning unit). 

2.07 PHOTO-VOLTAIC ARRAY 

The Photovoltaic(PV) cell shall either be of the three type 

1) Mono crystalline silicon – made using a slice from a single crystal of silicon 

 

2) Polycrystalline silicon cell made from silicon cast in a mould and cells are larger than above 

3) Thin film amorphous silicon deposited as coating only a few microns thick. 

 

The installer shall state the type of cell the PV module is made from. Note that the mono crystalline 

silicon cell type is more efficient but more expensive than all the other. 
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The Poly crystalline silicon cell is both efficient and cheaper while the Amorphous cell is both cheaper 

but efficient. 

Each solar panel shall be composed of silicon cell of size 100mm x 100mm capable of producing 3A 

at 0.5volts in bright sunshine (1.5watts). These cells are then interconnected in series to make a 

module panel. It is required that each panel shall have a minimum of 36 cells while a panel of 72 cells 

shall be of added advantage (more power). 

 

The cells are protected by enc pulsating them between a transparent from cover and a backing sheet 

to form a PV module. 

The front cover shall be of low-iron toughened glass and the backing sheet shall be glass or an opaque 

material. The cells shall be hermetically sealed sung silicon (for transparent module or ethylene vinyl 

acetate (EVA) – (This sandwich is called a laminate) 

 

A flexible PV can be produced by encapsulating the cells in plastic material, the cell being made or 

amorphous silicon. 

The module or laminate sheet can be either be framed to form framed modules or remain or remain 

unframed (laminates) or constructed as to be Roof tile or cladding of a building. 

 

The PV shall either be opaque type semi – transparent – with cells sandwiched between two sheets of 

glace and spaced to allow light through between the cells. 

Or 

Be translucent (of amorphous cell which are pervious to or allows light to diffuse through Cells shall 

either be blue or black in color for better efficient light top power conversion. Note colored cells 

reflect more light. 

 

For the purpose of this specification the sizes of the panels shall be as below: - 

 

1) Standard size ................................ 100W – 545W 

Medium… ................................. 45W – 80W 

Small… .................................... 3W- 40W 

 

 

Panels shall be tested under Standard Test Conditions (STC) at 1000W/ M² at air mass of 

1.5KG/M3 and cell temperature of 25ºC. The result shall be presented in a current/voltage curve or 

graph. 

 

The nominal peak power for each module as measured in the test in watts peak (WP) shall not be 

below 16 – 18 Volt range. 

Each module shall have at its output terminals Blocking diodes connected in series with a string to 

protect the module from reverse current flow from either the adjacent module or battery bank. 
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The panels shall be protected from lightning and surges. The surge protecting devices shall be 

Circuit Breakers installed at the final output of PV array. It shall protect the array from reverse 

surges from battery bank or inverters. 

 

Bypass diodes may be placed around a module that is likely to have localized shading. It provides a 

current path around such a shaded module. 

 

2.08 SOLAR RADIATION 

Though Geographical location determines the performance of the solar Energy, the installer shall 

ensure his panels are properly installed tilted appropriately and oriented such as to minimize receipt 

of solar radiation. 

 

The orientation of panel shall be approximately due south and at a tilt from the horizontal equal to 

the latitude of the site minus approximately 20º e.g. say 25º due south. 

The tilt and orientation shall ensure at least 90% of the maximum energy is received by the panels. 

2.09 SHADING 

 

Shading is ethical and shall be avoided as much as possible. Shading results in significant loss of 

energy from the panels. 

2.10 MISMATCH 

All cells in the module must have similar characteristic. Similarly all modules must have similar 

characteristic as poor quality modules leads to significant loss of energy since the inferior module 

determines the current. 

2.11 TEMPERATURES 

 

Any radiation not converted into electricity is converted to heat. The waste heat can cause 

temperatures around the modules to rise. At 90ºC EVA encapsulate will be damaged. The panel 

shall be installed raised at least 6 inches above roof, façade etc to allow for natural ventilation of the 

panel both on the front side and the back side. 

 

The efficiency of the PV cells drops significantly as the temperature of the cell rises 

 

 0.45% for every degree rise in temperature for mono crystalline silicon 

 It is less for amorphous silicon cell – 0.25% care shall be taken to ensure the panels are 

well ventilated and where this cannot be achieved naturally then mechanical ventilation 

shall be provided. 
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2.12 CLEANLINESS 

The panels shall be installed tilted to reduce dust accumulation and allow for self cleaning. The panel 

should be tilted at a minimum 15º to 20º. Dust may cause power reduction of about 10% Tilts also 

allow for rain cleaning of the panels. However the panels shall be cleaned every month during the 6 

months liability period. 

 

2.13 POWER OUTPUT FROM PANELS 

It is expected that 1m² of amorphous thin film provide 30-70kwh in a year and 1 m2 of mono 

crystalline film shall provide 60 – 150 Kwh. In a year. 

2.14 DISTRIBUTION BOARD – NON-INVERTER SYSTEM 

 

The Distribution Board shall be suitable for DC current application with high rapture cartridge 

(HRC) fuses installed to offer class 1 protection. The rating of each fuse shall be equal to the current 

rating of the final sub-circuit cable it protects. 

The supply cable from the PV array to the Battery bank and from the battery bank a sub- main cable 

of the size shown in the drawing shall supply the distribution board. Isolators shall be placed 

immediately at termination point of the array and another isolator shall be placed between the Battery 

Bank and the Distribution board. 

 

2.15 WIRING 

 

The live conductor of the final sub-circuit for lighting point or power point shall emanate from one 

way of the Distribution board, protected by HRC fuses and looped to switches as switch line. From 

the switches, the live conductor shall be looped to various lighting points controlled by the switch. 

 

For Ring Main power points the Final sub-circuit shall originate from one way of the Distribution 

board protected by HRC fuses, looped in each socket outlet and return to the same way thus making a 

ring circuit. 

 

For lighting point the neutral conductor shall be drawn in separate conduit and looped directly to the 

terminal of each lighting point controlled by several switches. 

For Ring main power points, the neutral conduit shall be looped in similar way to the live conductor. 
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2.16 INVERTER 

Where the PV array are to generate and supply DC power which is to be converted to AC before 

utilization, then the supply cable from the PV array shall be terminated to an inverter or inverters 

through DC isolator/Isolators. 

The inverter shall have in built maximum power point tracker (MPPT) which varies the input voltage 

to try and ensure that it operates close to maximum power point (MPP). 

The Inverter shall be protected by Surge Arresters and input over voltage relay or circuit breakers. 

The Inverter shall be a power conditioning unit (PCU) which covert the DC power to AC power and 

associated control and protection equipment. 

 

One of the two types of Inverter shall be installed: - 

1) Line commutated – This a single inverter where or the PV array are connected. Care must 

be taken to improve the power factor and harmonics. 

2) Self commutated- This type uses their own internal switching (pulse width 

modulated (PWM). 

All shall comply to electromagnetic compatibility BS EN 50081 standard and Generic emission 

standard as well as BS EN 50082. 

2.17 INVERTER PROTECTION 

Inverter shall be protected from PV by either; 

i. Surge protectors. 

ii. Circuit Breakers placed between the PV and Inverter. 

iii. Over-voltage protection between the PV and Inverter to protect the inverter against voltage 

higher than the rated input. 

2.18 PV SYSTEM WITH BATTERY BANK 
Where the Battery Banks shall be the source of Solar Energy after being charged by PV array, the 

installation for Distribution of the power supply shall be as follows:- 

 

From the battery bank sub-main supply cable shall be drawn into Heavy gauge PVC conduits with 

live conductor being drawn in a separate conduit from the neutral conductor and the cables shall 

terminate at suitable DC fuse board specified below. The cable shall be protected by a suitable 

Double pole switch fuse of rating as specified in the drawings. The minimum supply voltage shall 

be 50V and maximum 150V. 
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2.19 DISTRIBUTION BOARD – INVERTER SYSTEM 

The Distribution shall have adequate ways for Distribution to the various final sub-circuits. The 

minimum number ways shall be 4 ways. Power points shall be supplied from final sub- circuits that 

are separate from Lighting point final sub-circuit. 

Each final sub-circuit shall be protected by fuses with current rating equivalent to the total current 

demand of lighting fittings supplied by the circuit. 

Each power points final sub-circuit shall also be protected by fuses rated at 20A for ring final sub-

circuit. However the rating of Radial power point final sub-circuit shall depend on the power 

requirement of the appliance, apparatus or equipment it is supplying. 

The power requirement of the whole installation has been predetermined and no additional lighting 

points, appliances, or apparatus or equipment shall be added as load to the installation. 

 

1.20 LIGHTING POINT FINAL SUB-CIRCUIT 

 

Live conductors shall be drawn in separate conduits from neutral conductor to avoid possibility of 

short circuit between neutral and live poles (conductors). Live conductors shall be looped to 

switches controlling lighting points while neutral conductors shall be looped to each light fitting 

supplying the final sub-circuit. See drawing showing the recommended wiring system of DC 

supply. No termination of cables shall be allowed in junction boxes, inspection boxes etc and all 

pointing, termination, looping shall be at the either the switch terminals, our lighting fitting 

terminals. 

Lighting point supply cable from the switch shall be drawn in separate or same conduit as the 

switch supply (switch line) and shall terminate at the lighting point. The installation shall be such 

that no terminals at the lighting point shall be “Live” when the switch is on 

“off” position. 

 

2.21 RADIAL FINAL SUB-CIRCUIT 

 

All cables in the Radial Final sub-circuit shall be insulated and sheathed copper conductor of 

appropriate current rating at supply voltage (50-150V). The rating of the cable shall not be less than 

the current demand of the equipment apparatus alliance, etc being supplied by the cable. 

 

All the cables, neutral and live shall be drawn in the same conduit. The conduit shall terminate at the 

conduit box where the socket outlet, fused spur, or a connection plate with cord outlet shall be fixed. 
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2.22 RING FINAL SUB-CIRCUIT 

 

The installation shall be similar to the Radial Final Sub-circuit except the live and neutral cable will 

leave one way from DB looped at each power point and return to the same way. 

2.23 EARTHING – BATTERY BANK SYSTEM 

All switches, socket outlets including their boxes, that are metallic shall be boarded to an earth 

continuity conductor. All metal enclosure of protective switchgear shall be boarded to the earth 

continuity conductor. 

The supporting structure for the PV array shall also be bonded to earth continuity conductor when 

the PV system is framed with metallic frame, shall be earthed unless the PV is double insulated in 

accordance with BS 7671. 

 

The output of the array under any circumstance shall not be connected to earth continuity conductor. 

The neutral conductor shall not be connected to earth continuity conductor in a Battery Bank supply 

system. 

 

The earth continuity conductor shall be drawn in separate conduit from line and neutral conductors. 

At the Distribution board all earth continuity conductor shall be terminated on an Earth bus-bar in 

the same sequence as that of the live and neutral conductors of the final sub-circuit in which the 

earth continuity conduit is part. 

 

Earth lead in shall be drawn in a separate conduit installed concealed in the fabric of the building and 

terminate at Earth Inspection Chamber. 

The earth lead shall be of not less than 1.5mm² minimum size of PVC insulated single strand 

copper conductor. The lead shall be clamped to the copper earth electrode rod to be driven to the 

ground. The Earth Inspection Chamber shall be special purpose concrete construction minimum 

size 300mm x 300mm as shown in the drawing. 

2.23 EARTHING –INVERTER SYSTEM 
The normal AC earthing method shall be followed when the system is an inverter type. Earthing shall 

be in accordance to IEE regulation. 

3.11  SCOPE OF THE WORKS 

 

The scope of works for installation of the solar system include: - 

i) Installation of a suitable Bank of Batteries in special enclosure 

ii) Installation of Solar Panels on the support strructure 

iii) Linking the panel with the Battery Bank by suitable sized cables. 
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3.12 CLIMATIC CONDITIONS 

 

Mean Maximum Temperatures ....................  

 

Mean Minimum Temperature ....................  

Range of Relative humidity ........................% 

 

Salt in the atmosphere ........................... % 

 

Altitude above sea level… ................ m 

Latitude /Longitude   . ’E 

 

Solar Radiation, ………. (month) Mean Max …… Langleys 

Extremely heavy rains fall at certain periods of the year and the contractor shall be deemed to 

have taken account of this factor both in his prices and his planning of the execution of the 

contract works. 

Equipment de-rating factors for the temperature and altitude shall be stated. 

3.13 SPECIFICATIONS DATA 

Provide the information in the table below. Failure to fill this will be considered technically non-responsive 

lead to automatic disqualification 

 

ITEM DESCRIPTION PROPOSED SOLUTION (attach 

brochures) 

1 Make/model of panel  

2 Make/model of battery 

3 Capacity of the battery (AH) 

4 Spare parts availability in Kenya 

5 Ambient temperature for 

 operation 

6 Air conditioning requirement 

7 Guarantee period 

8 Delivery period (WKS) 
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7.0 BROCHURES AND TECHNICAL LITERATURE 

 

Tenderers must enclose together with their submitted bids brochures detailing technical Literature 

and specifications of the active components of the Borehole Equipment. The brochures shall be used 

to evaluate the suitability of these components. 

Any bid submitted without the brochures shall be considered technically non-responsive, and may 

subsequently be disqualified. 
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SECTION VI - DRAWINGS 

 

Mechanical Drawings 

As shall be issued during project execution. 
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SECTION VII - BILL OF QUANTITIES 

 

ITEM DESCRIPTION QTY UNIT 
RATE 

(KSHS) 

AMOUNT 

(KSHS) 

1.00. BILL NO. 1: PRELIMINARIES     

1.01. PERFORMANCE BOND     

 Allow for Advance Payment Performance Bond, 

covering full Advance Payment 
1 Item 

  

      

1.02 METHOD RELATED CHARGES     

 
The contractor must allow or describe specific method 

related charges likely to affect his tender. Each item to 

be listed individually and the amount required shall be 

inserted against each item. 

 

 

1 

 

 

Item 

  

      

 

1.03. 
MOBILISATION, SETTING UP AND 

DISMANTLING, DEMOBILISATION AND 

RELATED COSTS 

    

 
i) Mobilization of drilling unit to site, and 

demobilisation on completion 
1 Item 

  

      

 ii) Setting up and dismantling of drilling rig 1 Item   

      

 
iii) Mobilisation of test pumping unit, including all 

pumping plant, generators, rising main, discharge 

pipework and all equipment for measurements of 

discharge, drawdown and recovery, erect, dismantle 

and demobilse on completion. 

 

 

1 

 

 

Item 

  

      

 iv) Provide all other plant equipment stores, personnel 

materials and all required supplies necessary for 

carrying out and completion of works. Remove from 

site on completion. 

 

 

1 

 

 

Item 

  

 

Sub - Total c/f to Next Page 
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ITEM 

 

DESCRIPTION 

 

QTY 

 

UNIT 
RATE 

(KSHS) 

AMOUNT 

(KSHS) 

 
Sub - Total B/F from Previous Page 

 

      

1.05 PROJECT MANAGEMENT EXPENSES     

 i) A provisional sum of Kenya Shillings Two 

Hundred Thousand for Transport of Project 

Consultants. 

 

1 
 

Item 
 

200,000.00 
 

200,000.00 

 
ii) A provisional sum of Kenya Shillings Three 

Hundred Thousand for Daily Subsistence Allowance 

(Local Travel) for Project Consultants. 

 

1 
 

Item 
 

300,000.00 
 

300,000.00 

 
iii) Allow for taxes and profit on items (i) and (ii) 

above ( --------- %). 
1 Item 

  

 
Total for Bill No. 1: Preliminaries c/f to Summary Page 
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DESCRIPTION QTY UNIT 

RATE 

(KSHS) 

AMOUNT 

(KSHS) 

 

2.00. 
BILL NO. 2: DRILLING, INSTALLATION, 

DEVELOPMENT & TESTING PUMPING 

    

2.01 
Drilling of 8'' diameter to a maximum of 0-100 m depth 

100 Lm 
  

      

2.02. 
Drilling of 8'' diameter between 101 - 200m depth 

100 Lm 
  

      

2.03. 
Sampling and storing of drilling samples at 2m interval 

100 No. 
  

      

2.04. 
Supply and installation of 4.5mm thick, 6'' diameter 

mild steel casing 
140 Lm 

  

      

2.05. 
Supply and installation of 4.5mm thick, 6'' diameter 

mild steel plasma cut screens 60 Lm 
  

      

2.06. Supply and installation of bottom cap 1 No   

      

2.07. Supply and installation of Gravel pack 10 CM   

      

2.08. Supply and installation of inert backfill 2 CM   

      

2.09. 
Supply and installation of grouting material 

2 CM 
  

      

2.10. Well development 8 Hrs   

 

Sub - Total C/F to Next Page 
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ITEM DESCRIPTION QTY UNIT 
RATE 

(KSHS) 

AMOUNT 

(KSHS) 

 Sub - Total B/F from Previous Page  

 

 

2.11. 

Allow for test pumping and recovery measurements 

including installation and removal of test pumping 

equipment. Duration for test pumping to be 24hours. 

 

 

1 

 

 

Item 

  

      

2.12. Chemical analysis of water sample 1 Item   

      

2.13. Recovery Measurements, 24 hours 1 Item   

      

2.14. Well disinfection 1 Item   

      

2.15, Wellhead capping and lock 1 Item   

2.16. Standby time 8 Hrs   

 Total for Bill No. 2: Borehole Drilling, Development & Test Pumping c/f to 

Summary Page 
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ITEM DESCRIPTION QTY UNIT 
RATE 

(KSHS) 

AMOUNT 

(KSHS) 

 BILL NO. 3: BOREHOLE SOLAR PUMP 

INSTALLATION 

    

3.01. Solar Powered Borehole Pump     

 
Supply, deliver, install, test and commission 1No. 

solar powered centrifugal borehole pump coupled to a 

7.5kW 3Ø submersible motor. The pump shall deliver 

8m3 

/hr. of water with pump set at 180m. The pump shall be 

complete with all necessary accessories. 

 

 

 

1 

 

 

 

No. 

  

      

3.02. Control Panel     

 Supply suitable control panel for the pump in 

3.01 above. 
1 No. 

  

      

3.03. Sunverter 1 No.   

      

3.04. Well probe sensor 1 No.   

      

3.05. 350W 24VDC Solar module 18 No.   

      

3.06. Dayliff SSI1000/40 1ST PV disconnect 40A 1 No.   

      

3.07. Londex dual core cable. 185 Lm   

      

3.08. 4MM2 X 4CORE PVC flat submersible cable 185 Lm   

      

3.09. 1.5MM*2CORE U/G cable 72 Lm   

3.10. 2'' UPVC pipe 180 Lm   

      

3.11. 2'' adaptor set 1 No.   

      

3.12. Borehole cover 2*6 W/O ball valve 1 No.   

      

3.13. 2'' Non-return valve 1 No.   

      

3.14. Adaptor box 4''x 4''x 3''     

 
Sub - total C/F to Next Page 
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DESCRIPTION QTY UNIT 

RATE 

(KSHS) 

AMOUNT 

(KSHS) 

 Sub - total B/F from Previous Page  

3.15. Lightning arrestor 1 No.   

      

3.16. Copper earth cable 6mm 25 Lm.   

      

3.17. Twin flat with earth 6MM 25 Lm.   

      

3.18. Earth rod c/w clamp. 1 No.   

      

3.19. Enclosure 1 Item   

      

3.20. 2" Water meter 1 No.   

      

3.21. Air lines 31 No.   

      

3.22. Float switch 1 No.   

      

3.23. Cable joint 1 No.   

      

3.24. Cooling sleeve 1 Item   

      

3.25. Support structure 1 Item   

   

3.26. Allow for Brochures, Maintenance Manuals and As- Built Drawings 
 

 
Total for Bill No. 3: Borehole Solar Pump Installation c/f to Summary Page 
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MAIN SUMMARY PAGE 

ITEM DESCRIPTION 
AMOUNT 

(KSHS) 

1 Total for Bill No. 1: Preliminaries 
 

   

2 Total for Bill No. 2: Borehole Drilling, Development & Test Pumping 
 

   

3 Total for Bill No. 3: Borehole Solar Pump Installation 
 

 

 

4 

 

Contingency Sum 

 

 

500,000.00 

 
Total Borehole Drilling and Equipping Carried to Form of Tender 

 

 

 

Amount in words: 

…………………………………………………………………………………...……...…………………………………

………….. 

……………………………………………………………………………………………………………………..………

…...……... 

Contract Period: 

………………………………………………………………………………………………………………… 

Tenderer's Name and Stamp 

…………………………………………………………………...….……………...………… 

 

Signature: ……………………………………………………………….. Date 

……………………………………… 

 

Witness Address: 

………………………………………………………………………………………………………………… 

………………………………………………………………………………………………………………………………

…………. 

 

Date: ……………………………………………….. Signature:………………………… 
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TECHNICAL SCHEDULE 

GENERAL NOTES TO THE TENDERER 

1.1 The tenderer shall submit technical schedules for all materials and equipment upon which he 

has based his tender sum. 

1.2 The tenderer must also submit separate comprehensive descriptive and performance details for 

all plant apparatus and fittings described in the technical schedules. Manufacturer’s literature 

shall be accepted. Failure to comply with this may have his tender disqualified. 

1.3 Completion of the technical schedule shall not relieve the Contractor from complying with the 

requirements of the specifications except as may be approved by the Engineer. 

a) TECHNICAL SCHEDULES 

Item Description Make Model Country of 

origin 

1 

2 

 

3 

Borehole Pump 

Electrical cables 

Solar Panel 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF 

BOREHOLE GRILLING AND EQUIPPING WORKS. 

ARCHITECT: REGIONAL WORKS OFFICER, STATE DEPARTMENT FOR 

PUBLIC WORKS P.O.BOX 821-40100, KISUMU 

General Conditions of Contract 
 

 

 

1. GENERALPROVISIONS 

Definitions 

In this Contract, except where context otherwise requires, the following terms shall be 

interpreted as indicated below. Words indicating persons or parties include 

corporations and other legal entities, except where the context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the 
execution and completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of 

the tender. “Completion Date” means the date of completion of the Works as certified 

by the Engineer. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance 
with the provisions of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as 
recorded in the Agreement Form and signed by the parties including all attachments and 
appendices thereto and all documents incorporated by reference therein to execute, complete, and 
maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, 
progress reports, drawings, manuals, models and other documents of a technical nature (if any) 
supplied by the Contractor under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required 
for the execution and completion of the Works and the remedying of any defects. However, 
Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, 
Materials and any other things intended to form or forming part of the Permanent Works. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the 
Contractor utilizes on Site, who may include the staff, labor and other employees of the Contractor 
and of each Subcontractor; and any other personnel assisting the Contractor in the execution of the 
Works. 
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“Contractor's Representative” means the person named by the Contractor in the Contractor 
appointed from time to time by the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the 

Procuring Entity. 

125 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on 
or off the Site, including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Day works” means Work inputs subject to payment on a time basis for labour and the associated materials 

and plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects 

by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and 
calculated from the Completion Date, within which the contractor is liable for any defects that may 
develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section 
(as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying 
Defects], which extends over the days stated in the Special Conditions of Contract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional 
and modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the 
Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue 
of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final 

Payment Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of 
the Contract Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 

appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price 
and Payment], other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any 
legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring 
Entity, including any annexed memoranda comprising agreements between and signed by both 
Parties. 
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“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the 
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor 
under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 

20.3 indicating its dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled 
Special Conditions of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 

Payment]. “Performance Certificate” means the certificate issued under Sub-Clause 11.9 

[Performance Certificate]. “Performance Security” means the security (or securities, if any) under 

Sub-Clause 4.2 [Performance Security]. “Permanent Works” means the permanent works to be 

executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of 
the Permanent Works, including vehicles purchased for the Procuring Entity and relating to the 
construction or operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 

available by the 

 

Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the 

Specification; but does not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other 
staff, labor and other employees of the Architect and of the Procuring Entity; and any other 
personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's 
Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other 
competent person appointed by the Procuring Entity and notified to the Contractor, to act in 
replacement of the Engineer) who is responsible for supervising the execution of the Works and 
administering the Contract and shall be an “Architect” or a “Quantity Surveyor” registered under 
the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under Engineers 
Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the 
purposes of the Contract and named in the Special Conditions of Contract, or other person 
appointed from time to time by the Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, 
for the execution of any part of the Works or for the supply of Plant, Materials or services under 
Sub-Clause 13.5 [Provisional Sums]. 
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“Retention Money” means the accumulated retention moneys which the Procuring Entity retains 

under Sub-Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of 
Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and 
submitted with the Form of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if 

any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents 
which a ref actual and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and 
working areas, and to which Plant and Materials are to be delivered, and any other places as may 
be specified in the Contract as forming part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any 
additions and modifications to the specification in accordance with the Contract. Such document 
specifies the Works. 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence 
execution of the Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under 
Clause 14 [Contract Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person 
appointed as a subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking 

Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's 
Equipment) required on Site for the execution and completion of the Permanent Works and the 
remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with 
the Form of Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are 

carried out in 

accordance with the Specification after the Works or a Section (as the case may be) are taken over by 

the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both 
Parties or instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] 
before the Works or a Section (as the case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) 
as stated in the Special Conditions of Contract (with any extension calculated from the 
Commencement Date. 
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“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base 

Date.“Variation” means any change to the Works, which is instructed or approved as a variation 

under Clause 13 [Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in 
the Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the 
Temporary Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 
b) words indicating the singular also include the plural and words indicating the plural 

also include the singular; 
c) provisions including the word “agree”, “agreed” or “agreement” require the 

agreement to be recorded in writing; 
d) “written” or “in writing” means hand-written, type-written, printed or electronically 

made, and resulting in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 
consents, determinations, notices, requests and discharges, these communications shall be: 
a) In writing and delivered by hand (against receipt), sent by mail or courier, or 

transmitted using any 
of the agreed systems of electronic transmission as stated in the Special Conditions of 
Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as 
stated in the Special Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be 
delivered accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it 
may be sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other 
Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be 
sent to the Architect or the other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 
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1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following 
sequence: 

a) The Contract Agreement, 
b) The Letter of Acceptance, 
c) The Special Conditions – Part A, 
d) the Special Conditions – Part B 
e) the General Conditions of Contract 
f) the Form of Tender, 
g) the Specifications and Bills of Quantities 
h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any 
necessary clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor 
receives the Contract Agreement, unless the Special Conditions establish otherwise. The 
Contract Agreement shall be based upon the form annexed to the Special Conditions. The 
costs of stamp duties and similar charges (if any) imposed by law in connection with entry 
into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest 
in or under the Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys 
due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. 
Unless otherwise stated in the Contract, two copies of the Contract and of each subsequent 
Drawings and Bills of Quantities shall be supplied to the Contractor, who may make or 
request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless 
and until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the 
Contractor shall supply to the Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Procuring Entity's Personnel shall have the 
right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in 
executing the Works, the Party shall promptly give notice to the other Party of such error or 
defect. 
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1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the Contractor 
within a particular time, which shall be reasonable. The notice shall include details of the 
necessary drawing or instruction, details of why and by when it should be issued, and the 
nature and amount of the delay or disruption likely to be suffered if it is late. 

 

 
1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to 

issue the notified drawing or instruction within a time which is reasonable and is specified 
in the notice with supporting details, the Contractor shall give a further notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any other associated costs accrued, which shall be included in the 

Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub- 
Clause 3.5 [Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor's Documents, the Contractor shall not be entitled to such extension of time, or 
costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other 
intellectual property rights in the Contractor's Documents and other design documents 
made by (or on behalf of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity 
a non-terminable transferable non-exclusive royalty-free license to copy, use and 
communicate the Contractor's Documents, including making and using modifications of 
them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use 
and communicate the Contractor's Documents for the purposes of completing, 
operating, maintaining, altering, adjusting, repairing and demolishing the Works, 
and 

c) in the case of Contractor's Documents which are in the form of computer programs 
and other software, permit their use on any computer on the Site and other places as 
envisaged by the Contract, including replacements of any computers supplied by the 
Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the 
Contractor shall not, without the Contractor's consent, be used, copied or communicated 
to a third party by (or on behalf of) the Procuring Entity for purposes other than those 
permitted under Sub-Clause 1.10.2. 
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1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other 
intellectual property rights in the Specification, the Drawings and other documents made 
by (or on behalf of) the Procuring Entity. The Contractor may, at his cost, copy, use, and 
obtain communication of these documents for the purposes of the Contract. They shall 
not, without the Procuring Entity's consent, be copied, used or communicated to a third 
party by the Contractor, except as necessary for the purposes of the Contract. 

 

 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all 
times. The confidentiality shall survive termination or completion of the contract. They 
shall disclose all such confidential and other information as may be reasonably required 
in order to verify compliance with the Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the 
Contract as private and confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable Laws. Each of 
them shall not publish or disclose any particulars of the Works prepared by the other Party 
without the previous agreement of the other Party. However, the Contractor shall be 
permitted to disclose any publicly available information, or information otherwise 
required to establish his qualifications to compete for other projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Special Conditions of Contract: 
a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, 

building permit or similar permission for the Permanent Works, and any other 
permissions described in the Specifications as having been (or to be) obtained by the 
Procuring Entity; and the Procuring Entity shall indemnify and hold the Contractor 
harmless against and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 
permits, licenses and approvals, as required by the Laws in relation to the execution 
and completion of the Works and the remedying of any defects; and the Contractor 
shall indemnify and hold the Procuring Entity harmless against and from the 
consequences of any failure to do so, unless the Contractor is impeded to accomplish 
these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring 
Entity for the performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority 
to bind the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent 
of the Procuring Entity. 
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1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor 
shall permit and shall cause its subcontractors and sub-consultants to permit, the Public 
Procurement Regulatory Authority, Procuring Entity and/or persons appointed or 
designated by the Government of Kenya to inspect the Site and/or the accounts and records 
relating to the procurement process, selection and/or contract execution, and to have such 
accounts and records audited by auditors appointed by the Procuring Entity if requested by 
the Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' 
attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, 
that acts intended to materially impede the exercise of the Procuring Entity's inspection 
and audit rights constitute a prohibited practice subject to contract termination (as well as 
to a determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions 
procedures). 

 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all 
parts of the Site within the time (or times) stated in the Special Conditions of Contract. 
The right and possession may not be exclusive to the Contractor. If, under the Contract, the 
Procuring Entity is required to give (to the Contractor) possession of any foundation, 
structure, plant or means of access, the Procuring Entity shall do so in the time and manner 
stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall 
give the Contractor right of access to, and possession of, the Site within such times as 
required to enable the Contractor to proceed without disruption in accordance with the 
programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring 
Entity to give any such right or possession within such time, the Contractor shall give 
notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 
b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or 
delay by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor's Documents, the Contractor shall not be entitled to such extension of time, Cost 
or profit. 
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2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable 
assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily 
available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with 

Laws], 
ii) for the delivery of Goods, including clearance 
through customs, and 
iii) for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's 
Personnel and the Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub- 
paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub- 
Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which 
will enable the Procuring Entity to pay the Contract Price punctually (as estimated at that 
time) in accordance with Clause14 [Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to 
him in the Contract. The Architect staff shall include suitably qualified Assistants and other 
professionals who are competent to carry out these duties. The Architect Name and Address 
shall be provided in the Special Conditions of Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or 
necessarily to be implied from the Contract. If the Architect is required to obtain the 
approval of the Procuring Entity before exercising a specified authority, the requirements 
shall be as stated in the Special Conditions of Contract. The Procuring Entity shall 
promptly inform the Contractor of any change to the authority attributed to the Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring 
Entity's approval is required, then (for the purposes of the Contract) the contractor shall 
require the Architect to provide evidence of such approval before complying with the 
instruction. 



108  

3.1.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the 

Contract, the Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, 
proposal, request, test, or similar act by the Architect (including absence of 
disapproval) shall not relieve the Contractor from any responsibility he has under the 
Contract, including responsibility for errors, omissions, discrepancies and non- 
compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in 
writing to the Contractor within 14 days of receipt. 

3.1.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking 
action under the-following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than 
the percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 
accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three 

currencies. 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of 
the Engineer, an emergency occurs affecting the safety of life or of the Works or of 
adjoining property, he may, without relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the Contractor to execute all such work or to do 
all such things as may, in the opinion of the Engineer, be necessary to abate or reduce the 
risk. The Contractor shall forth with comply, despite the absence of approval of the 
Procuring Entity, with any such instruction of the Engineer. The Architect shall determine 
an addition to the Contract Price, in respect of such instruction, in accordance with Clause 
13 and shall notify the Contractor accordingly, with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and 
may also revoke such assignment or delegation. These assistants may include a resident 
Engineer, and/or independent inspectors appointed to inspect and/ or test items of Plant 
and/or Materials. The assignment, delegation or revocation shall be in writing and shall not 
take effect until copies have been received by both Parties. However, unless otherwise 
agreed by both Parties, the Architect shall not delegate the authority to determine any 
matter in accordance with Sub-Clause 3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall 
only be authorized to issue instructions to the Contractor to the extent defined by the 
delegation. Any approval, check, certificate, consent, examination, inspection, instruction, 
notice, proposal, request, test, or similar act by an assistant, in accordance with the 
delegation, shall have the same effect as though the act had been an act of the Engineer. 
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However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute 
approval, and shall therefore not prejudice the right of the Architect to reject the 
work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, 
reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at any time) instructions and additional or 
modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall only 
take instructions from the Engineer, or from an assistant to whom the appropriate authority 
has been delegated under Clause 3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their instructions 
shall be given in writing. If the Architect or a delegated assistant: 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the 
Contractor, within two working days after giving the instruction, and 

c) does not reply by issuing a written rejection and/or instruction within two working 
days after receiving the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated 
assistant (as the case may be). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not 
less than 21 days before the intended date of replacement, give notice to the Contractor of 
the name, address and relevant experience of the intended person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with 
this Sub-Clause3.5 to agree or determine any matter, the Architect shall consult with each 
Party in an endeavor to reach agreement. If agreement is not achieved, the Architect shall 
make a fair determination in accordance with the Contract, taking due regard of all relevant 
circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with 
supporting particulars, within 30 days from the receipt of the corresponding claim or 
request except when otherwise specified. Each Party shall give effect to each agreement or 
determination unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 
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4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete 
the Works in accordance with the Contract and with the Architect instructions, ands hall 
remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the 
Contract, and all Contractor's Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall 
have their origin in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor (i) shall be responsible for all Contractor's Documents, Temporary 
Works, and such design of each item of Plant and Materials as is required for the item to 
be in accordance with the Contract, and (ii) shall not otherwise be responsible for the design 
or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of the 
Works. No significant alteration to these arrangements and methods shall be made without 
this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, 
then unless otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part 
in accordance with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub-Clause 
1.4 [Law and Language], and shall include additional information required by the 
Architect to add to the Drawings for co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are 
completed, befit for such purposes for which the part is intended as are specified in 
the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit 
to the Architect the “as-built” documents and, if applicable, operation and 
maintenance manuals in accordance with the Specification and in sufficient detail for 
the Procuring Entity to operate, maintain, dismantle, reassemble, adjust and repair 
this part of the Works. Such part shall not be considered to be completed for the 
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and 
Sections] until these documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in 
the amount stated in the Special Conditions of Contract and denominated in the currency 
(ies) of the Contract or in a freely convertible currency acceptable to the Procuring Entity. 
If an amount is not stated in the Special Conditions of Contract, this Sub- Clause shall not 
apply. 
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4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 
days after receiving the Notification of Award and shall send a copy to the Engineer. The 
Performance Security shall be issued by a reputable bank selected by the Contractor and 
shall be in the form annexed to the Special Conditions, as stipulated by the Procuring Entity 
in the Special Conditions of Contract, or in another form approved by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until 
the Contractor has executed and completed the Works and remedied any defects. If the 
terms of the Performance Security specify its expiry date, and the Contractor has not 
become entitled to receive the Performance Certificate by the date 30 days prior to the 
expiry date, the Contractor shall extend the validity of the Performance Security until the 
Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for 
amounts to which the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from 
all damages, losses and expenses (including legal fees and expenses) resulting from a claim 
under the Performance Security to the extent to which the Procuring Entity was not entitled 
to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 
days after receiving a copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect 
determines an addition or a reduction to the Contract Price as a result of a change in cost 
and/ or legislation, or as a result of a Variation, amounting to more than 25 percent of the 
portion of the Contract Price payable in a specific currency, the Contractor shall at the 
Architect request promptly increase, or may decrease, as the case may be, the value of the 
Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all 
authority necessary to act on the Contractor's behalf under the Contract. The Contractor's 
Representative's Name and Address shall be provided in the Special Conditions of 

Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, 
prior to the Commencement Date, submit to the Architect for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor's Representative. 
If consent is withheld or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's 
Personnel], or if the appointed person fails to act as Contractor's Representative, the 
Contractor shall similarly submit the name and particulars of another suitable person for 
such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment 
of the Contractor's Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the 
Contractor's performance of the Contract. If the Contractor's Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable replacement 
person shall be appointed, subject to the Architect prior consent, and the Architect shall be 
notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions 
under Sub-Clause 3.3 [Instructions of the Engineer]. 
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4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any 
competent person, and may at any time revoke the delegation. Any delegation or revocation 
shall not take effect until the Architect has received prior notice signed by the Contractor's 
Representative, naming the person and specifying the powers, functions and authority 
being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined 
in Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are 
not fluent in the said language, the Contractor shall make competent interpreters available 
during all working hours in a number deemed sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however 
subcontract the works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents 
or employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated 
in the Special Conditions: 
a) The Contractor shall not be required to obtain consent to suppliers solely of 

Materials, or to a subcontract for which the Subcontractor is named in the Contract; 
b) The prior consent of the Procuring Entity shall be obtained to other proposed 

Subcontractors; 
c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the 

intended date of the commencement of each Subcontractor's work, and of the 
commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to 
require the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 
[Assignment of Benefit of Subcontract] (if or when applicable) or in the event of 
termination under Sub-Clause 15.2 [Termination by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub- 
Clause 1.12 [Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors 
from Kenya to be appointed as Subcontractors. 

4.5 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects 
Notification Period and the Engineer, prior to this date, instructs the Contractor to assign 
the benefit of such obligations to the Procuring Entity, then the Contractor shall do so. 
Unless otherwise stated in the 

Assignment, the Contractor shall have no liability to the Procuring Entity for the work 
carried out by the Subcontractor after the assignment takes effect. 



113  

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 
appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed 
in the execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 
Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 
and other contractors may include the use of Contractor's Equipment, Temporary Works or 
access arrangements which are the responsibility of the Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession 
of any foundation, structure, plant or means of access in accordance with Contractor's 
Documents, the Contractor shall submit such documents to the Architect in the time and 
manner stated in the Specification. 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 
reference specified in the Contractor notified by the Engineer. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, and shall rectify any error 
in the positions, levels, dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items 
of reference, but the Contractor shall use reasonable efforts to verify their accuracy before 
they are used. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was 
necessitated by an error in these items of reference, and an experienced contractor could 
not reasonably have discovered such error and avoided this delay and/ or Cost, the 
Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine (i) whether and (if so) to what extent the error 
could not reasonably have been discovered, and (ii) the matters described in sub- 
paragraphs (a) and (b) above related to these. 

4.8 Safety Procedures 

The Contractor shall: 
a) Comply with all applicable safety regulations, 
b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction 
so as to avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and 
taking over under Clause 10 [Procuring Entity's Taking Over], and 

e) Provide any Temporary Works (including roadways, footways, guards and fences) 
which may be necessary, because of the execution of the Works, for the use and 
protection of the public and of owners and occupiers of adjacent land. 
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4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with 
the requirements of the Contract. The system shall be in accordance with the details stated 
in the Contract. The Architect shall be entitled to audit any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect for 
information before each design and execution stage is commenced. When any document 
of a technical nature is issued to the Engineer, evidence of the prior approval by the 
Contractor itself shall be apparent on the document itself.Compliance with the quality 
assurance system shall not relieve the Contractor of any of his duties, obligations or 
responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior 
to the Base Date, all relevant data in the Procuring Entity's possession on sub-surface and 
hydrological conditions at the Site, including environmental aspects. The Procuring Entity 
shall similarly make available to the Contractor all such data which come into the Procuring 
Entity's possession after the Base Date. The Contractor shall be responsible for interpreting 
all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall 
be deemed to have obtained all necessary information as to risks, contingencies and other 
circumstances which may influence or affect the Tender or Works. To the same extent, the 
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the 
above data and other available information, and to have been satisfied before submitting 
the Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and 
completion of the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, 
power, transport, water and other services. 

 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract 

Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary 
information, inspections, examinations and satisfaction as to all relevant matters 
referred to in Sub-Clause 4.10 [Site Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor's obligations under the Contract (including those under Provisional Sums, if 
any) and all things necessary for the proper execution and completion of the Works and 
the remedying of any defects. 
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4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man- 

made and other physical obstructions and pollutants, which the Contractor encounters at 
the Site when executing the Works, including sub-surface and hydrological conditions but 
excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 

Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 
 

4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the 
Architect and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper and 
reasonable measures as are appropriate for the physical conditions, and shall comply with 
any instructions which the Architect may give. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1 
[Contractor's Claims] to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 
or determine (i) whether and (if so) to what extent these physical conditions were 
Unforeseeable, and (ii) the matters described in sub-paragraphs (a) and (b) above related 
to this extent. 

 
4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), 

the Architect may also review whether other physical conditions in similar parts of the 
Works (if any) were more favorable than could reasonably have been foreseen when the 
Contractor submitted the Tender. If and to the extent that these more favorable conditions 
were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 

Determinations] to agree or determine the reductions in Cost which were due to these 
conditions, which may be included (as deductions) in the Contract Price and Payment 
Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all 
these reductions, for all the physical conditions encountered in similar parts of the Works, 
shall not result in a net reduction in the Contract Price. 

 
4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the 

Contractor when submitting the Tender, which shall be made available by the Contractor, 
but shall not be bound by the Contractor's interpretation of any such evidence. 
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4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective 
access to and possession of the Site including special and/or temporary rights-of-way 
which are necessary for the Works. The Contractor shall obtain, at his risk and cost, any 
additional rights of way or facilities outside the Site which he may require for the purposes 
of the Works. 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of 
whether they are public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from 

all damages, losses and expenses (including legal fees and expenses) resulting from any 
such unnecessary or improper interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability 

of access routes to the Site at Base Date. The Contractor shall use reasonable efforts to 
prevent any road or bridge from being damaged by the Contractor's traffic or by the 
Contractor's Personnel. These efforts shall include the proper use of appropriate vehicles 
and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance 
which may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, 
and shall obtain any permission which may be required from the relevant 
authorities for his use of routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from 
the use or otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular 

access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the 
Contractor, of access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on 
which any Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading, storing and protecting all Goods and other things required for the 
Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and 
from all damages, losses and expenses (including legal fees and expenses) resulting 
from the transport of Goods and shall negotiate and pay all claims arising from their 
transport. 
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4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on to 
the Site, Contractor's Equipment shall be deemed to be exclusively intended for the 
execution of the Works. The Contractor shall not remove from the Site any major items of 
Contractor's Equipment without the consent of the Engineer. However, consent shall not 
be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and 

policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off 

the Site) and to limit damage and nuisance to people and property resulting from pollution, 
noise and other results of his operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the 
Contractor's activities shall not exceed the values stated in the Specification or prescribed 
by applicable Laws. 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, 

water and other services he may require for his construction activities and to the extent 
defined in the Specifications, for the tests. 

 
4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of 

electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specifications. The Contractor shall, at his risk and cost, 
provide any apparatus necessary for his use of these services and for measuring the 
quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be 
agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 
4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for 

the use of the Contractor in the execution of the Works in accordance with the details, 
arrangements and prices stated in the Specification. Unless otherwise stated in the 
Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except 

that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment 
whilst any of the Contractor's Personnel is operating it, driving it, directing it or in 
possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of 

Procuring Entity's Equipment shall be agreed or determined by the Architect in accordance 
with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The 
Contractor shall pay these amounts to the Procuring Entity. 
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4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in 
accordance with the details stated in the Specification. The Procuring Entity shall, at his 
risk and cost, provide these materials at the time and place specified in the Contract. The 
Contractor shall then visually inspect them and shall promptly give notice to the Architect 
of any shortage, defect or default in these materials. Unless otherwise agreed by both 
Parties, the Procuring Entity shall immediately rectify the notified shortage, defector 
default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and 

control of the Contractor. The Contractor's obligations of inspection, care, custody and 
control shall not relieve the Procuring Entity of liability for any shortage, defect or default 
not apparent from a visual inspection. 

4.21 Progress Reports 

 
4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be 

prepared by the Contractor and submitted to the Architect in six copies. The first 
report shall cover the period up to the end of the first calendar month following the 
Commencement Date. Reports shall be submitted monthly thereafter, each within 7 
days after the last day of the period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known 
to be outstanding at the completion date stated in the Taking-Over Certificate for the 
Works. Each report shall include: 

 
a) charts and detailed descriptions of progress, including each stage of design (if 

any), Contractor's Documents, procurement, manufacture, delivery to Site, 
construction, erection and testing; and including these stages for work by each 
nominated Subcontractor (as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or 
expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and 
notices given under Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities 
relating to environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or 
circumstances which may jeopardize the completion in accordance with the 
Contract, and the measures being (or to be) adopted to overcome delays. 
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4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the 
Procuring Entity's Personnel; and to any other personnel notified to the 
Contractor, by the Procuring Entity or the Engineer, as authorized personnel of 
the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

 
4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas 

which may be obtained by the Contractor and agreed by the Architect as additional 
working areas. The Contractor shall take all necessary precautions to keep 
Contractor's Equipment and Contractor's Personnel within the Site and these 
additional areas, and to keep them off adjacent land. 

 
4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction and shall store or dispose of any Contractor's Equipment or 
surplus materials. The Contractor shall clear away and remove from the Site any 
wreckage, rubbish and Temporary Works which are no longer required. 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 
remove, from that part of the Site and Works to which the Taking-Over Certificate 
refers, all Contractor's Equipment, surplus material, wreckage, rubbish and 
Temporary Works. The Contractor shall leave that part of the Site and the Works in 
a clean and safe condition. However, the Contractor may retain on Site, during the 
Defects Notification Period, such Goods as are required for the Contractor to fulfil 
obligations under the Contract. 

4.24 Fossils 

 
4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items 

of geological or archaeological interest found on the Site shall be placed under the care and 
authority of the Procuring Entity. The Contractor shall take reasonable precautions to 
prevent Contractor's Personnel or other persons from removing or damaging any of these 
findings. 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the 
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the Contractor shall give a further 
notice to the Architect and shall be entitled subject to Sub- Clause 20.1 [Contractor's 
Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

 

b) Payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub- 
Clause 3.5 [Determinations] to agree or determine these matters. 
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5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Procuring Entity 
as soon as practicable, with supporting particulars. An objection shall be deemed 
reasonable if it arises from (among other things) any of the following matters, unless the 
Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against 
and from any negligence or misuse of Goods by the nominated Subcontractor, his 
agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which 
specifies that, for the subcontracted work (including design, if any), the nominated 
Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the 
Contractor to discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising 
under or in connection with the Contract and from the consequences of any 
failure by the Subcontractor to perform these obligations or to fulfill these 
liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity 
payments for sums due under the Subcontract referred to under Sub-Clause 5.3 
[Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the 
nominated Subcontractor's invoices approved by the Contractor which the Architect 
certifies to be due in accordance with the subcontract. These amounts plus other charges 
shall be included in the Contract Price in accordance with sub-paragraph (b) of Sub-Clause 
13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 
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5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Architect may request the Contractor to supply reasonable evidence that 
the nominated Subcontractor has received all amounts due in accordance with previous 
Payment Certificates, less applicable deductions for retention or otherwise. Unless the 
Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 

(b) Satisfies the Architect in writing that the Contractor is reasonably entitled to 
withhold or refuse to pay these amounts, and 

i) Submits to the Architect reasonable evidence that the nominated Subcontractor has been 
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) 
pay, direct to the nominated Subcontractor, part or all of such amounts previously certified 
(less applicable deductions) as are due to the nominated Subcontractor and for which the 
Contractor has failed to submit the evidence described in sub-paragraphs (a) or (b) above. 
The Contractor shall then repay, to the Procuring Entity, the amount which the nominated 
Subcontractor was directly paid by the Procuring Entity. 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for 
the engagement of all staff and labor, local or otherwise, and for their payment, feeding, 
transport, and, when appropriate, housing. The Contractor is encouraged, to the extent 
practicable and reasonable, to employ staff and labor with appropriate qualifications and 
experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not 
lower than those established for the trade or industry where the work is carried out. If no 
established rates or conditions are applicable, the Contractor shall pay rates of wages and 
observe conditions which are not lower than the general level of wages and conditions 
observed locally by Procuring Entity's whose trade or industry is similar to that of the 
Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal 
income taxes in Kenya in respect of such of their salaries, wages, allowances and any 
benefits as are subject to tax under the Laws of Kenya for the time being in force, and the 
Contractor shall perform such duties in regard to such deductions there of as may be 
imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the 
Procuring Entity's Personnel. 
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6.4 Labour Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, employment of children, health, safety, 
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall 
require his employees to obey all applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the 
normal working hours stated in the Special Conditions of Contract, unless: 
a) Otherwise stated in the Contract, 
b) The Architect gives consent, or 
c) The work is unavoidable, or necessary for the protection of life or property or for the 

safety of the Works, in which case the Contractor shall immediately advise the 
Engineer, provided that work done outside the normal working hours shall be 
considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain 
all necessary accommodation and welfare facilities on site for the Contractor's Personnel. 

The Contractor shall also provide facilities for the Procuring Entity's Personnel as stated 
in the Specifications. 

The Contractor shall not permit any of the Contractor's Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the Permanent 
Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and 
safety of the Contractor's Personnel. In collaboration with local health authorities, the 
Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance 
service are available at all times at the Site and at any accommodation for Contractor's and 
Procuring Entity's Personnel, and that suitable arrangements are made for all necessary 
welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 
maintaining safety and protection against accidents. This person shall be qualified for this 
responsibility and shall have the authority to issue instructions and take protective 
measures to prevent accidents. Throughout the execution of the Works, the Contractor shall 
provide whatever is required by this person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable 
after its occurrence. The Contractor shall maintain records and make reports concerning 
health, safety and welfare of persons, and damage to property, as the Architect may 
reasonably require. 

6.7.4 The Contractor shall conduct an awareness program on HIV and other sexually transmitted 
diseases via an approved service provider and shall undertake such other measures taken 
to reduce the risk of the transfer of these diseases between and among the Contractor's 
Personnel and the local community, to promote early diagnosis and to assist affected 
individuals. 
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6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfill the 
Contractor's obligations, the Contractor shall provide all necessary superintendence to plan, 
arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 
Language]) and of the operations to be carried out (including the methods and techniques 
required, the hazards likely to be encountered and methods of preventing accidents), for 
the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their 
respective trades or occupations. The Contractors Key personnel shall be named in the 
Special Conditions of Contract. The Architect may require the Contractor to remove (or 
cause to be removed) any person employed on the Site or Works, including the Contractor's 
Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 

e) Based on reasonable evidence, is determined to have engaged in Fraud and 
Corruption during the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall 
be submitted each calendar month, in a form approved by the Engineer, until the Contractor 
has completed all work which is known to be outstanding at the completion date stated in 
the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous or disorderly conduct by or amongst the Contractor's Personnel, and to preserve 
peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates 
that there are no Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place 
where they were recruited or to their domicile. In the event of the death in Kenya of any of 
these personnel or members of their families, the Contractor shall similarly be responsible 
for making the appropriate arrangements for their return or burial. 
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6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 
supply of drinking and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's 
Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to 
their health. The Contractor shall comply with all the regulations of the local health 
authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, 
import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or 
allow importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not 
voluntarily performed, that is exacted from an individual under threat of force or penalty, 
and includes any kind of involuntary or compulsory labor, such as indentured labor, bonded 
labor or similar labor-contracting arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or 
is likely to be hazardous, or to interfere with, the child's education, or to be harmful to the 
child's health or physical, mental, spiritual, moral, or social development. Where the 
relevant labour laws of Kenya have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the age of 18 years 
shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at 
the Site. The records shall include the names, ages, genders, hours worked and wages paid 
to all workers. These records shall be summarized on a monthly basis and submitted to the 
Engineer. These records shall be included in the details to be submitted by the Contractor 
under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to 
form and to join workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and 
fair treatment and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages and 
benefits), working conditions and terms of employment, access to training, promotion, 
termination of employ mentor retirement, and discipline. 
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7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and 
manufacture of Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good 

practice, and 

c) With properly equipped facilities and non-hazardous Materials, except as otherwise 
specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant 
information, to the Architect for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, 
all at the Contractor's cost, and 

b) Additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural 
Materials are being obtained, and 

b) During production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, and to 
check the progress of manufacture of Plant and production and manufacture of 
Materials. 

7.4 Remedial Work 

7.4.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor 

to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance 

with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, 

and 
c) Execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseen able event or otherwise. 
7.4.2 The Contractor shall comply with the instruction within a reasonable time, which shall be 

the time (if any) specified in the instruction, or immediately if urgency is specified under 
sub-paragraph (c). 

7.4.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled 
to employ and pay other persons to carry out the work. Except to the extent that the 
Contractor would have been entitled to payment for the work, the Contractor shall subject 
to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity all costs arising 
from this failure. 

7.4.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider 
termination in accordance with Clause 15. 
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7.5 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become 
the property of the Procuring Entity at whichever is the earlier of the following times, free 
from liens and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials 
under Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

7.6 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and 

other payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal are as 
within the Site are specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement 
Date shall be the date at which the following precedent condition shave all been fulfilled 
and the Architect notification recording the agreement of both Parties on such fulfillment 
and instructing to commence the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the 
Contract by relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access 
to and possession of the Site given to the Contractor together with such permission(s) 
under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the 
commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance 
Payment] provided that the corresponding bank guarantee has been delivered by the 
Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his 
receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the 
Contract under Sub-Clause1 6.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date and shall then proceed with the Works with 
due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the 
Time for Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) Completing all work which is stated in the Contract as being required for the Works 
or Section to be considered to be completed for the purposes of taking-over under 
Sub-Clause 10.1 [Taking Over of the Works and Sections]. 
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8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days 
after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 
Contractor shall also submit a revised programme whenever the previous programme is 
inconsistent with actual progress or with the Contractor's obligations. Each programme 
shall include: 

a) The order in which the Contractor intends to carry out the Works, including the 
anticipated timing of each stage of design (if any), Contractor's Documents, 
procurement, manufacture of Plant, delivery to Site, construction, erection and 
testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 
5 [Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: a general description of the methods which the 

Contractor intends to adopt, and of the major stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment, required on the Site 

for each major stage. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 
extension of the Time for Completion if and to the extent that completion for the purposes 
of Sub-Clause 10.1 [Taking Over of the Works and Sections] is or will be delayed by any 
of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under 
Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of 
an item of work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring 
Entity, the Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, 
the Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 
[Contractor's Claims]. When determining each extension of time under Sub-Clause 20.1, 
the Architect shall review previous determinations and may increase, but shall not decrease, 
the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be 
considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 
[Extension of Time for Completion]. 
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8.6 Rate of Progress 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of 
Time for Completion], then the Architect may instruct the Contractor to submit, 
under Sub-Clause 8.3 [Programme], a revised programme and supporting report 
describing the revised methods which the Contractor proposes to adopt in order to 
expedite progress and complete within the Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, 
which may require increases in the working hours and/or in the numbers of Contractor's 
Personnel and/or Goods, at the risk and cost of the Contractor. If these revised methods 
cause the Procuring Entity to incur additional costs, the Contractor shall subject to notice 
under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity, 
in addition to delay damages (if any) under Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the 
Architect to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of 
Time for Completion] shall be paid by the Procuring Entity, without generating, however, 
any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay 
delay damages to the Procuring Entity for this default. These delay damages shall be the 
sum stated in the Special Conditions of Contract, which shall be paid for everyday which 
shall elapse between the relevant Time for Completion and the date stated in the taking- 
Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the 
maximum amount of delay damages (if any) stated in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, 
other than in the event of termination under Sub-Clause 15.2 [Termination by Procuring 
Entity] prior to completion of the Works. These damages shall not relieve the Contractor 
from his obligation to complete the Works, or from any other duties, obligations or 
responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of 
the Works. During such suspension, the Contractor shall protect, store and secure such part 
or the Works against any deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the 
cause is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 
8.10 and 8.11 shall not apply. 
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8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect 
instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, 
the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost 
incurred in, making good the consequences of the Contractor's faulty design, workmanship 
or materials, or of the Contractor's failure to protect, store or secure in accordance with 
Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of 
Plant and/ or Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more 

than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's 
property in accordance with the Architect instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 
84 days, the Contractor may request the Architect permission to proceed. If the Architect 
does not give permission within 30 days after being requested to do so, the Contractor may, 
by giving notice to 

the Engineer, treat the suspension as an omission under Clause 13 [Variations and 
Adjustments] of 

the affected part of the Works. If the suspension affects the whole of the Works, the 
Contractor may give notice of termination under Sub-Clause 16.2 [Termination by 
Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect 
shall jointly examine the Works and the Plant and Materials affected by the suspension. 
The Contractor shall make good any deterioration or defect in or loss of the Works or Plant 
or Materials, which has occurred during the suspension after receiving from the Architect 
an instruction to this effect under Clause 13 [Variations and Adjustments]. 
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9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and 
Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph 
(d) of Sub-Clause 4.1 [Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after 
which the Contractor will be ready to carry out each of the Tests on Completion. Unless 
otherwise agreed, Tests on Completion shall be carried out within 14 days after this date, 
on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances 
for the effect of any use of the Works by the Procuring Entity on the performance or other 
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on 
Completion, the Contractor shall submit a certified report of the results of these Tests to 
the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 
7.4 [Testing] (fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on 
Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may 
by notice require the Contractor to carry out the Tests within 21 days after receiving the 
notice. The Contractor shall carry out the Tests on such day or days within that period as 
the Contractor may fix and of which he shall give notice to the Engineer. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, 
the Procuring Entity's Personnel may proceed with the Test sat the risk and cost of the 
Contractor. The Tests on Completion shall then be deemed to have been carried out in the 
presence of the Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] 
shall apply, and the Architect or the Contractor may require the failed Tests, and Tests on 
Completion on any related work, to be repeated under the same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 
9.3 [Retesting], the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the 
Works or Section, reject the Works or Section (as the case may be), in which event 
the Procuring Entity shall have the same remedies as are provided in sub-paragraph 
(c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 
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10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall 
be taken over by the Procuring Entity when (i) the Works have been completed in 
accordance with the Contract, including the matters described in Sub-Clause 8.2 [Time for 
Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over 
Certificate for the Works has been issued, or is deemed to have been issued in accordance 
with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor's opinion, be complete and 
ready for taking over. If the Works are divided into Sections, the Contract or may similarly 
apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the 
Works or Section were completed in accordance with the Contract, except for any 
minor outstanding work and defects which will not substantially affect the use of the 
Works or Section for their intended purpose (either until or whilst this work is 
completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by 
the Contractor to enable the Taking-Over Certificate to be issued. The Contractor 
shall then complete this work before issuing a further notice under this Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's 
application within the period of 30 days, and if the Works or Section (as the case may be) 
are substantially in accordance with the Contract, the Taking-Over Certificate shall be 
deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over 
Certificate for any part of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure 
which is either specified in the Contract or agreed by both Parties) unless and until the 
Architect has issued a Taking-Over Certificate for this part. However, if the Procuring 
Entity does use any part of the Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on 

which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when 
responsibility shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for 

this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the 
Contractor shall be given the earliest opportunity to take such steps as may be necessary to 
carry out any outstanding Tests on Completion. The Contractor shall carry out these Tests 
on Completion as soon as practicable before the expiry date of the relevant Defects 
Notification Period. 
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10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a 
part of the Works, other than such use as is specified in the Contractor agreed by the 
Contractor, the Contractor shall (i) give notice to the Architect and (ii) be entitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to payment of any such accrued costs, which 
shall be included in the Contract Price. After receiving this notice, the Architect shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this 
accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), 
the delay damages thereafter for completion of the remainder of the Works shall be 
reduced. Similarly, the delay damages for the remainder of the Section (if any) in which 
this part is included shall also be reduced. For any period of delay after the date stated in 
this Taking-Over Certificate, the proportional reduction in these delay damages shall be 
calculated as the proportion which the value of the part so certified bears to the value of the 
Works or Section (as the case may be) as a whole. The Architect shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine these proportions. 
The provisions of this paragraph shall only apply to the daily rate of delay damages under 
Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these 
damages. 

 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 
Completion by a cause for which the Procuring Entity is responsible, the Procuring Entity 
shall be deemed to have taken over the Works or Section (as the case may be) on the date 
when the Tests on Completion would otherwise have been completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor 
shall carry out the Tests on Completion as soon as practicable, before the expiry date of the 
Defects Notification Period. The Architect shall require the Tests on Completion to be 
carried out by giving 14 days' notice and in accordance with the relevant provisions of the 
Contract. 

 
10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out 

the Tests on Completion, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 
of the Works shall not be deemed to certify completion of any ground or other surfaces 
requiring reinstatement. 
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1. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the 
condition required by the Contract (fair wear and tear excepted) by the expiry date of the 
relevant Defects Notification Period or as soon as practicable thereafter, the Contractor 
shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over 
Certificate, within such reasonable time as is instructed by the Engineer, and 

b) Execute all work required to remedy defects or damage, as may be notified by (or on 
behalf of) the Procuring Entity on or before the expiry date of the Defects Notification 
Period for the Works or Section (as the case may be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the 

Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding 
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if 
and to the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall 
be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 
[Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] 
to an extension of the Defects Notification Period for the Works or a Section if and to the 
extent that the Works, Section or a major item of Plant (as the case may be, and after taking 
over) cannot be used for the purposes for which they are intended by reason of a defect or 
by reason of damage attributable to the Contractor. However, a Defects Notification Period 
shall not be extended by more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not apply to any defects or damage 
occurring more than two years after the Defects Notification Period for the Plant and/ or 
Materials would otherwise have expired. 
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11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may 
be fixed by the Engineer, on or by which the defect or damage is to be remedied. The 
Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial 
work was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Cost of 
Remedying Defects], the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's 
cost, but the Contractor shall have no responsibility for this work; and the Contractor 
shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring 
Entity the costs reasonably incurred by the Procuring Entity in remedying the defect 
or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract 

Price in accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole 
benefit of the Works or any major part of the Works, terminate the Contract as a 
whole, or in respect of such major part which cannot be put to the intended use. 
Without prejudice to any other rights, under the Contractor otherwise, the Procuring 
Entity shall then be entitled to recover all sums paid for the Works or for such part 
(as the case may be), plus financing costs and the cost of dismantling the same, 
clearing the Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring 
Entity gives consent, the Contractor may remove from the Site for the purposes of repair 
such items of Plant as are defective or damaged. This consent may require the Contractor 
to increase the amount of the Performance Security by the full replacement cost of these 
items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, 
the Architect may require the repetition of any of the tests described in the Contract. The 
requirement shall be made by notice within 14 days after the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, 
except that they shall be carried out at the risk and cost of the Party liable, under Sub- Clause 
11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Completion Certificate has been issued, the Contractor shall have such right of 
access to the Works as is reasonably required in order to comply with this Clause, except 
as may be inconsistent with the Procuring Entity's reasonable security restrictions. 
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11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts 
of the works that have already accepted, under the direction of the Engineer. Unless the 
defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of 
Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the 
Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be included in the 
Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed 
until the Architect has issued the Completion Certificate to the Contractor, stating the date 
on which the Contractor completed his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the 
expiry dates of the Defects Liability Period, or as soon thereafter as the Contractor has 
supplied all the Contractor's Documents and completed and tested all the Works, including 
remedying any defects. A copy of the Completion Certificate shall be issued to the 
Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the 
fulfilment of any obligation which remains unperformed at that time. For the purposes of 
determining the nature and extent of unperformed obligations, the Contract shall be 
deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from 
the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of 
the Completion Certificate, the Procuring Entity may sell or otherwise dispose of any 
remaining items. The Procuring Entity shall be entitled to be paid the costs incurred in 
connection with, or attributable to, such sale or disposal and restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys 
are less than the Procuring Entity's costs, the Contractor shall pay the outstanding balance 
to the Procuring Entity. 
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12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 
The Contractor shall show in each application under Sub-Clauses 14.3 [Application for 
Interim Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application 
for Final Payment Certificate] the quantities and other particulars detailing the amounts 
which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice 
shall be given to the Contractor's Representative, who shall: 
a) promptly either attend or send another qualified representative to assist the 

Architect in making the measurement, and 
b) supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the 
Architect shall be accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 
measured from records, these shall be prepared by the Engineer. The Contractor shall, as 
and when requested, attend to examine and agree the records with the Engineer, and shall 
sign the same when agreed. If the Contractor does not attend, the records shall be accepted 
as accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, 
then the Contractor shall give notice to the Architect of the respects in which the records 
are asserted to be inaccurate. After receiving this notice, the Architect shall review the 
records and either confirm or vary them and certify the payment of the undisputed part. If 
the Contractor does not so give notice to the Architect within 14 days after being requested 
to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent 
Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or 
other applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine the value of work done by 
evaluating each item of work, applying the measurement agreed or determined in 
accordance with the above Sub-Clauses 12.1 and 12.2 and the appropriate rate or price 
for the item. 

 
12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price 

specified for such item in the Contractor, if there is no such item, specified for similar 
work. 
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12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified 
shall be considered as included in other rates and prices in the Bill of Quantities and will 
not be paid for separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of 

work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar 
character, or is not executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If 
no rates or prices are relevant for the new item of work, it shall be derived from the 
reasonable Cost of executing such work, prevailing market rates, together with profit, 
taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall 
determine a provisional rate or price for the purposes of Interim Payment Certificates as 
soon as the concerned work commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the 
contractor is not paid less or more relative to the contract price (which would be the tender 
price), payment valuation certificates and variation orders on omissions and additions 
valued based on rates in the Bill of Quantities or schedule of rates in the Tender, will be 
adjusted by a plus or minus percentage. The percentage already worked out during tender 
evaluation is worked out as follows: (corrected tender price– tender price)/ tender price X 
100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has 
not been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been 
omitted, would have been deemed to be covered by a sum forming part of the 
Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of 

the Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then 
the Contractor shall give notice to the Architect accordingly, with supporting 
particulars. Upon receiving this notice, the Architect shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall be 
included in the Contract Price. 
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13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over 
Certificate for the Works, either by an instruction or by a request for the Contractor to 
submit a proposal. No Variation instructed by the Architect under this Clause shall in any 
way vitiate or in validate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 
promptly gives notice to the Architect stating (with supporting particulars) that (i) the 
Contractor cannot readily obtain the Goods required for the Variation, or (ii) such Variation 
triggers a substantial change in the sequence or progress of the Works. Upon receiving this 
notice, the Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, 
such changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent 
Works, including any associated Tests on Completion, boreholes and other testing 
and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

 
13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent 

Works, unless and until the Architect instructs after obtaining approval of the Procuring 
Entity. 

13.2. Variation Order Procedure 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the 
Contractor of the nature and form of such variation. As soon as possible after having 
received such notice, the Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme 
according to Sub-Clause 8.3 or to any of the Contractor's obligations under the 
Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due 
consultation with the Employer and the Contractor, decide as soon as possible whether or 
not the variation shall be carried out. If the Architect decides that the variation shall be 
carried out, he shall issue a Variation Order clearly identified as such in accordance with 
the Contractor's submission or as modified by agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract 
Price, the provisions of Sub-Clause 13.2.2 shall apply. 
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13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract 
Price, the adjustment shall be determined in accordance with the rates specified in the Bills 
of Quantities or Schedule of Day work Prices. If the rates contained in the Bills of 
Quantities or Day works Prices are not directly applicable to the specific work in question, 
suitable rates shall be established by the Architect reflecting the level of pricing in the Day 
works Prices. Where rates are not contained in the said Prices, the amount shall be such as 
is in all the circumstances reasonable, reflecting a market price. Due account shall be taken 
of any over-or under-recovery of overheads by the Contractor in consequence of the 
variation. The Contractor shall also be entitled to be paid: 
a) The cost of any partial execution of the Works rendered useless by any such variation, 
b) The cost of making necessary alterations to Plant already manufactured or in the 

course of manufacture or of any work done that has to be altered in consequence of 
such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of 
the Works as detailed in the Programme, and 

d) the net effect of the Contractor's finance costs, including interest, caused by the 

variation. 

e) The Architect shall on this basis determine the rates or prices to enable on-account 

payment to be included in certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the 
variation and be bound to these Conditions in so doing as if such variation was stated in 
the Contract. The work shall not be delayed pending the granting of an extension of the 
Time for Completion or an adjustment to the Contract Price under Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the 
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the 
Procuring Entity of executing, maintaining or operating the Works, (iii) improve the 
efficiency or value to the Procuring Entity of the completed Works, or 
(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items 
listed in Sub-Clause 13.3 [Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part 
of the Permanent Works, then unless otherwise agreed by both Parties: 
a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall 

apply, and 
c) if this change results in a reduction in the contract value of this part, the Architect 

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine a fee, which shall be included in the Contract Price. This fee shall behalf 
(50%) of the difference between the following amounts: 
i) such reduction in contract value, resulting from the change, excluding adjustments 

under Sub-Clause 
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments 
for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, 
taking account of any improvement in quality, anticipated life or operational 
efficiencies. 
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13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in 
item 13.2.3 (c (ii), there shall not be a fee. However, if the amount established in item 
13.2.3 (c) (i) is more than amount established in item 13.2.3 (c (ii), it shall result in a price 
variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall 
respond in writing as soon as practicable, either by giving reasons why he cannot comply 
(if this is the case) or by submitting: 
a) A description of the proposed work to be performed and a programme for its execution, 
b) the Contractor's proposal for any necessary modifications to the programme 

according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and 
c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 
13.2 [Value Project Engineering] or otherwise), respond with approval, disapproval or 
comments. The Contractor shall not delay any work whilst awaiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, 
shall be issued by the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Architect instructs or approves otherwise in accordance with this 
Clause. 

13.5 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then 
whenever an adjustment is agreed, approved or determined as stated above, the amount 
payable in each of the applicable currencies shall be specified. For this purpose, reference 
shall be made to the actual or expected currency proportions of the Cost of the varied work, 
and to the proportions of various currencies specified for payment of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Architect instructions, and the Contract Price shall be adjusted accordingly. The total sum 
paid to the Contractor shall include only such amounts, for the work, supplies or services 
to which the Provisional Sum relates, as the Architect shall have instructed. For each 
Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the 
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and 
for which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual 
amounts by applying the relevant percentage rate (if any) stated in the appropriate 
Schedule. If there is no such rate, the percentage rate stated in the Special 
Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 
vouchers and accounts or receipts in substantiation. 
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13.7 Day works 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall 
be executed on a day work basis. The work shall then be valued in accordance with the Day 
work Schedule included in the Contract, and the following procedure shall apply. If a Day 
work Schedule is not included in the Contract, this Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. 
When applying for payment, the Contractor shall submit invoices, vouchers and accounts 
or receipts for any Goods. 

13.7.3 Except for any items for which the Day work Schedule specifies that payment is not due, 
the Contractor shall deliver reach day to the Architect accurate statements induplicate 
which shall include the following details of the resources used in executing the previous 
day's work: 
a) The names, occupations and time of Contractor's Personnel, 
b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and 
returned to the Contractor. The Contractor shall then submit priced statements of these 
resources to the Engineer, prior to their inclusion in the next Statement under Sub-Clause 
14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of Kenya (including the introduction of new Laws and 
the repeal or modification of existing Laws) or in the judicial or official governmental 
interpretation of such Laws, made after the Base Date, which affect the Contractor in the 
performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost 
as a result of these changes in the Laws or in such interpretations, made after the Base Date, 
the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time 
if the relevant delay has already been taken into account in the determination of a previous 
extension of time and such Cost shall not be separately paid if the same shall already have 
been taken into account in the indexing of any inputs to the table of adjustment data in 
accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment 
data for local and foreign currencies included in the Schedules. If there is no such table of 
adjustment data, this Sub-Clause shall not apply. 
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13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises 
or falls in the cost of labor, Goods and other inputs to the Works, by the addition or 
deduction of the amounts determined by the formulae prescribed in this Sub-Clause. To the 
extent that full compensation for any rise or fall in Costs is not covered by the provisions 
of this or other Clauses, the Accepted Contract Amount shall be deemed to have included 
a mounts to cover the contingency of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued 
in accordance with the appropriate Schedule and certified in Payment Certificates, shall be 
determined from formulae for each of the currencies in which the Contract Price is payable. 
No adjustment is to be applied to work valued on the basis of Cost or current prices. The 
formulae shall be of the following general type: 

 

 
13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If 

their source is in doubt, it shall be determined by the Engineer. Forth is purpose, reference 
shall be made to the values of the indices at stated dates (quoted in the fourth and fifth 
columns respectively of the table) for the purposes of clarification of the source; although 
these dates (and thus these values) may not correspond to the base cost indices. 

13.9.5 In cases where the “currency of index” is not the relevant currency of payment, each index 
shall be converted into the relevant currency of payment at the selling rate, established by 
the Central Bank of Kenya, of this relevant currency on the above date for which the index 
is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a 
provisional index for the issue of Interim Payment Certificates. When a current cost index 
is available, the adjustment shall be recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment 
of prices there after shall be made using either (i) each index or price applicable on the date 
49 days prior to the expiry of the Time for Completion of the Works, or (ii) the current index 
or price, whichever is more favorable to the Procuring Entity. 

Price Adjustment Formula 
 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided 

for in the SCC. If so provided, the amounts certified in each payment 

certificate, before deducting for Advance Payment, shall be adjusted by 
applying the respective price adjustment factor to the payment amounts 

due in each currency. A separate formula of the type specified below 
applies: 

 
P = A + B 

Im/Io where: 
P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on 
adjustable and adjustable portions, respectively, of the Contract 
Price payable and 

I m is the index prevailing at the end of the month being invoiced and 
Ioc is the index prevailing 30 days before Bid opening for inputs 
payable. 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the 
formula for each currency. Normally, both coefficients shall be 
the same in the formulae for all currencies, since coefficient A, 
for the non-adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost 
elements or other nonadjustable components. The sum of the 
adjustments for each currency are added to the Contract Price. 
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13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 
adjustment data shall only be adjusted if they have been rendered unreasonable, 
unbalanced or in applicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 

12.3 [Evaluation] and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, Procurement Capacity Building Levy (PPRA 
Circular No. 01/2024), duties and fees required to be paid by him under the Contract, 
and the Contract Price shall not be adjusted for any of these costs except as stated in 
Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are 
estimated quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement 
Date, a proposed breakdown of each lump sum price in the Schedules. The Architect 
may take account of the break down when preparing Payment Certificates but shall 
not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including 
essential spare parts there for, imported by the Contractor for the sole purpose of executing 
the Contract shall not be exempt from the payment of import duties and taxes upon 
importation. 

14.2 Advance Payment 

 
14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for 

mobilization and cash flow support, when the Contractor submits a guarantee in 
accordance with this Clause. The total advance payment, the number and timing of 
installments (if more than one), and the applicable currencies and proportions, shall be as 
stated in the Special Conditions of Contract. 

 
14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance 

payment is not stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 
14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim 

Payment Certificate for the advance payment or its first installment after receiving a 
Statement (under Sub-Clause 14.3 [Application for Interim Payment Certificates]) and 
after the Procuring Entity receives (i) the Performance Security in accordance with Sub- 
Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal to 
the advance payment. This guarantee shall be issued by a reputable bank or financial 
institutions elected by the Contractor and shall be in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity. 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 
payment has been repaid, but its amount shall be progressively reduced by the amount 
repaid by the Contractor as indicated in the Payment Certificates. If the terms of the 
guarantee specify its expiry date, and the advance payment has not been repaid by the date 
30 days prior to the expiry date, the Contractor shall extend the validity of the guarantee 
until the advance payment has been repaid. 
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14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall 
be repaid through percentage deductions from the interim payments determined by the 
Architect in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as 
follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in 
which the total of all certified interim payments (excluding the advance payment and 
deductions and repayments of retention) exceeds 30 percent (30%) of the Accepted 
Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of 
Contract of the amount of each Interim Payment Certificate (excluding the advance 
payment and deductions for its repayments as well as deductions for retention 
money) in the currencies and proportions of the advance payment until such time as 
the advance payment has been repaid; provided that the advance payment shall be 
completely repaid prior to the time when 90 percent (90%) of the Accepted Contract 
Amount less Provisional Sums has been certified for payment. 

 
14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate 

for the Works or prior to termination under Clause 15 [Termination by Procuring Entity], 
Clause 16 [Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as 
the case may be), the whole of the balance then outstanding shall immediately become due 
and in case of termination under Clause 15 [Termination by Procuring Entity], except for 
Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for Convenience], 
payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 
14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special 

Conditions of Contract) to the Architect after the end of each month, in a form approved 
by the Engineer, showing in detail the amounts to which the Contractor considers itself to 
be entitled, together with supporting documents which shall include the report on the 
progress during this month in accordance with Sub-Clause4.21 [Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in 
the various currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents 
produced up to the end of the month (including Variations but excluding items 
described in sub-paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, 
in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and 
Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of 
retention stated in the Special Conditions of Contract to the total of the above 
amounts, until the amount so retained by the Procuring Entity reaches the limit of 
Retention Money (if any) stated in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one installment) 
and to be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance 
Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with 
Sub-Clause 14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor 
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 
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14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the installments in which the 
Contract Price will be paid, then unless otherwise stated in this schedule: 

a) The installments quoted in this schedule of payments shall be the estimated contract 
values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these installments are not defined by reference to the actual progress achieved in 
executing the Works, and if actual progress is found to be less or more than that on 
which this schedule of payments was based, then the Architect may proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 
installments, which shall take account of the extent to which progress is less or more 
than that on which the installments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non- 

binding estimates of the payments which he expects to become due during each quarterly 
period. The first estimate shall be submitted within 42 days after the Commencement Date. 
Revised estimates shall be submitted at quarterly intervals, until the Taking-Over 
Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph 

(e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the 
Site for incorporation in the Permanent Works, and (ii) a reduction when the contract value 
of such Plant and Materials is included as part of the Permanent Works under sub- 
paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the 
Schedules, this Sub-Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions are 

satisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of 
Plant and Materials) which are available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and 
Materials to the Site, supported by satisfactory evidence; and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the 

Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, 
which has been submitted to the Architect together with evidence of payment 
of freight and insurance, any other documents reasonably required, and a bank 
guarantee in a form and issued by an entity approved by the Procuring Entity 
in amounts and currencies equal to the amount due under this Sub-Clause: this 
guarantee may be in a similar form to the form referred to in Sub-Clause14.2 
[Advance Payment] and shall be valid until the Plant and Materials are properly 
stored on Site and protected against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected 
against loss, damage or deterioration and appear to be in accordance with the 
Contract. 
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14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the 
Architect determination of the cost of the Plant and Materials (including delivery to Site), 
taking account of the documents mentioned in this Sub-Clause and of the contract value of 
the Plant and Materials. 

14.5.5 The currencies for this additional amount shall be the same as those in which payment will 
become due when the contract value is included under sub-paragraph (a) of Sub-Clause 
14.3 [Application for Interim Payment Certificates]. At that time, the Payment Certificate 
shall include the applicable reduction which shall be equivalent to, and in the same 
currencies and proportions as, this additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved 

the Performance Security. Thereafter, the Architect shall, within 30 days after receiving a 
Statement and supporting documents, deliver to the Procuring Entity and to the Contractor 
an Interim Payment Certificate which shall state the amount which the Architect fairly 
determines to be due, with all supporting particulars for any reduction or withholding made 
by the Architect on the Statement if any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall 

not be bound to issue an Interim Payment Certificate in an amount which would (after 
retention and other deductions) be less than the minimum amount of Interim Payment 
Certificates (if any) stated in the Special Conditions of Contract. In this event, the 
Architect shall give notice to the Contractor accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the 
Contract, the cost of rectification or replacement may be withheld until rectification 
or replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance 
with the Contract, and had been so notified by the Engineer, the value of this work 
or obligation may be withheld until the work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that 

should properly be made to any previous Payment Certificate. A Payment Certificate shall 
not be deemed to indicate the Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by 
both parties or within 60 days after receiving the documents in accordance with Sub- 
Clause 4.2 [Performance Security] and Sub- Clause 14.2 [Advance Payment], 
whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the 
Architect Issues Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the 
Procuring Entity Issues Interim Payment Certificate; or after determination of any 
disputed amount shown in the Final Statement in accordance with Sub-Clause 16.2 
[Termination by Contractor]. 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, 
nominated by the Contractor, in the payment country (forth is currency) specified in the 
Contract. 
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14.8 Delayed Payment 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], 
the Contractor shall be entitled to receive financing charges (simple interest) monthly on 
the amount unpaid during the period of delay. This period shall be deemed to commence 
on the date for payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case 
of its sub-paragraph (b) of the date on which any Interim Payment Certificate is issued. 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points 
above the mean rate of the Central Bank in Kenya of the currency of payment, or if not 
available, the interbank offered rate, and shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, 

and without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 

Retention Money shall be certified by the Architect for payment to the Contractor. If a 
Taking-Over Certificate is issued for a Section or part of the Works, a proportion of the 
Retention Money shall be certified and paid. This proportion shall behalf (50%) of the 
proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 
14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding 

balance of the Retention Money shall be certified by the Architect for payment to the 
Contractor. If a Taking-Over Certificate was issued for a Section, a proportion of the 
second half of the Retention Money shall be certified and paid promptly after the expiry 
date of the Defects Notification Period for the Section. This proportion shall behalf (50%) 
of the proportion calculated by dividing the estimated contract value of the Section by the 
estimated final Contract Price. 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the 
Architects hall be entitled to withhold certification of the estimated cost of this work until 
it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under 

Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 
[Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has 
been issued for the Works and the first half of the Retention Money has been certified for 
payment by the Engineer, the Contractor shall be entitled to substitute a Retention Money 
Security guarantee, in the form annexed to the Special Conditions or in another form 
approved by the Procuring Entity and issued by a reputable bank or financial institution 
selected by the Contractor, for the second half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor 
within 14 days after receiving a copy of the Completion Certificate. 
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14.10 Statement at Completion 

 
14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor 

shall submit to the Architect three copies of a Statement at completion with supporting 
documents, in accordance with Sub- Clause 14.3 [Application for Interim Payment 
Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in 
the Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due 

to him under the Contract. Estimated amounts shall be shown separately in this 
Statement at completion. 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to 

the Engineer, six copies of a draft final statement with supporting documents showing in 
detail in a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 
otherwise. 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Architect may reasonably require 
within 30 days from receipt of said draft and shall make such changes in the draft as may 
be agreed between them. The Contractor shall then prepare and submit to the Architect 
the final statement as agreed. This agreed statement is referred to in these Conditions as 
the “Final Statement”. 

 
14.11.3 However, if, following discussions between the Architect and the Contractor and any 

changes to the draft final statement which are agreed, it becomes evident that a dispute 
exists, the Architect shall deliver to the Procuring Entity (with a copy to the Contractor) 
an Interim Payment Certificate for the agreed parts of the draft final statement. Thereafter, 
if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's 
Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare 
and submit to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which 
confirms that the total of the Final Statement represents full and final settlement of all 
moneys due to the Contractor under or in connection with the Contract. This discharge 
may state that it becomes effective when the Contractor has received the Performance 
Security and the outstanding balance of this total, in which event the discharge shall be 
effective on such date. 
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14.13 Issue of Final Payment Certificate 

 
14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub- 

Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Architect shall deliver, to the Procuring Entity and to the Contractor, the 
Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the 
Procuring Entity and for all sums to which the Procuring Entity is entitled, the 
balance (if any) due from the Procuring Entity to the Contractor or from the 
Contractor to the Procuring Entity, as the case may be. 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub- 
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 
[Discharge], the Architect shall request the Contractor to do so. If the Contractor fails to 
submit an application within a period of 30 days, the Architect shall issue the Final 
Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or 

in connection with the Contract or execution of the Works, except to the extent that the 
Contractor shall have included an amount expressly for it: 

a) in the Final Statement and also, 
b) (except for matters or things arising after the issue of the Taking-Over Certificate 

for the Works) in the Statement at completion described in Sub-Clause 14.10 
[Statement at Completion]. 

 
14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his 

indemnification obligations, or the Procuring Entity's liability in any case of fraud, 
deliberate default or reckless misconduct by the Procuring Entity. 

14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of 
Payment Currencies. If more than one currency is so named, payments shall be made as 
follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed 
rates of exchange to be used for calculating the payments, shall be as stated in 
the Schedule of Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub- 
Clause 13.7 [Adjustments for Changes in Legislation] shall be made in the 
applicable currencies and proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 
14.3 [Application for Interim Payment Certificates] shall be made in the 
currencies and proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be 
made in the currencies and proportions specified in the Schedule of Payment 
Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the 
currency in which the sum was expended by the Procuring Entity, or in such 
currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular 
currency exceeds the sum payable by the Procuring Entity to the Contractor in that 
currency, the Procuring Entity may recover the balance of this amount from the sums 
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otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall 
be those prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may 
by notice require the Contractor to make good the failure and to remedy it within 30 
days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor 
breaches the contract based on following circumstances which shall include but 
not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice 
under Sub-Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to 
continue performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, 

Delays and Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- 
Clause 7.6 [Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without 
the consent of the Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on 
business under a receiver, trustee or manager for the benefit of his creditors, or if any 
act is done or event occurs which (under applicable Laws) has a similar effect to any 
of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the 

Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give 
(directly or indirectly) to any person any such induce mentor reward as is described 
in this sub-paragraph (f). However, lawful inducements and rewards to Contractor's 
Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in 
paragraph 2.2 of the Appendix B to these General Conditions, in competing for or 
in executing the Contract. 

 

 
15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' 

notice to the Contractor, terminate the Contract and expel the Contractor from the Site. 
However, in the case of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may 
by notice terminate the Contract immediately. 
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15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 
rights of the Procuring Entity, under the Contractor otherwise. 

 

 
15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's 

Documents, and other design documents made by or for him, to the Engineer. However, 
the Contractor shall use his best efforts to comply immediately with any reasonable 
instructions included in the notice (i) for the assignment of any subcontract, and (ii) for 
the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any 
other entities to do so. The Procuring Entity and these entities may then use any Goods, 
Contractor's Documents and other design documents made by or on behalf of the 
Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary 
Works will be released to the Contractor at or near the Site. The Contractor shall promptly 
arrange their removal, at the risk and cost of the Contractor. However, if by this time the 
Contractor has failed to make a payment due to the Procuring Entity, these items may be 
sold by the Procuring Entity in order to recover this payment. Any balance of the proceeds 
shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 

Procuring Entity] has taken effect, the Architect shall proceed in accordance with Sub- 

Clause 3.5 [Determinations] to agree or determine the value of the Works, Goods and 

Contractor's Documents, and any other sums due to the Contractor for work executed in 

accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 
has taken effect, the Procuring Entity may: 
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 
b) withhold further payments to the Contractor until the costs of execution, completion 

and remedying of any defects, damages for delay in completion (if any), and all other 
costs incurred by the Procuring Entity, have been established, and/ or 

 
c) recover from the Contractor any losses and damages incurred by the Procuring Entity 

and any extra costs of completing the Works, after allowing for any sum due to the 
Contractor under Sub-Clause 15.3 [Valuation at Date of Termination]. After 
recovering any such losses, damages and extra costs, the Procuring Entity shall pay 
any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the 
Procuring Entity's convenience, by giving notice of such termination to the Contractor. 
The termination shall take effect 30 days after the later of the dates on which the Contractor 
receives this notice or the Procuring Entity returns the Performance Security. The 
Procuring Entity shall not terminate the Contract under this Sub-Clause in order to execute 
the Works itself or to arrange for the Works to be executed by another contractor or to 
avoid a termination of the Contract by the Contractor under Clause 16.2 [Termination by 
Contractor]. After this termination, the Contractor shall proceed in accordance with Sub- 
Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be 
paid in accordance with Sub-Clause 16.4 [Payment on Termination]. 
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15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption 
Laws and its prevailing sanctions. 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any 
gift or consideration of any kind as an inducement or reward for doing or for bearing 
to door for having done or for borne to do any act in relation to the obtaining or 
execution of this or any other Contract for the Procuring Entity or for showing or for 
bearing to show favor or disfavor to any person in relation to this or any other contract 
for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with 
which commission has been paid or agreed to be paid by him or on his behalf or to 
his knowledge, unless before the Contract is made particulars of any such 
commission and of the terms and conditions of any agreement for the payment there 
of have been disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting 
on his behalf (whether with or without the knowledge of the Contractor) shall be an 
offence under the provisions of the Public Procurement and Asset Disposal Act (2015) 
and the Anti-Corruption and Economic Crimes Act (2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim 
Payment Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that 
would enable the contractor to proceed with the works in accordance with the program, 
the Contractor may, after giving not less than 30 days' notice to the Procuring Entity, 
suspend work (or reduce the rate of work) unless and until the Contractor has received the 
Payment Certificate, reasonable evidence or payment, as the case may be and as described 
in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under 
Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 
[Termination by Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as 
described in the relevant Sub-Clause and in the above notice) before giving a notice of 
termination, the Contractor shall resume normal working as soon as is reasonably 
practicable. 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or 
reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall give 
notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub- 
Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
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16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting 
documents, to issue the relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate 
within 90 days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within 
which payment is to be made (except for deductions in accordance with Sub-Clause 
2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract 
in such manner as to materially and adversely affect the economic balance of the 
Contract and/or the ability of the Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 
8.11 [Prolonged Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a 
receiving or administration order made against him, compounds with his creditors, 
or carries on business under a receiver, trustee or manager for the benefit of his 
creditors, or if any act is done or event occurs which (under applicable Laws) has a 
similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of 
both Parties on the fulfilment of the conditions for the Commencement of Works 
under Sub-Clause 8.1 [Commencement of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice 
to the Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) 
or (g), the Contractor may by notice terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of 
the Contractor, under the Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub- 
Clause 19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor 
shall promptly: 
a) cease all further work, except for such work as may have been instructed by the 

Architect for the protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the 

Contractor has received payment, and 
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken 
effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, 

Payment and Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor 
as a result of this termination. 
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17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring 
Entity's Personnel, and their respective agents, against and from all claims, damages, 
losses and expenses (including legal fees and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or 
in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless attributable to any 
negligence, willful actor breach of the Contract by the Procuring Entity, the Procuring 
Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the 
extent that such damage or loss arises out of or in the course of or by reason of the 
Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless and to the extent that any such damage or loss is 
attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly 
or indirectly employed by any of them 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's 
Personnel, and their respective agents, against and from all claims, damages, losses and 
expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, 
disease or death, which is attributable to any negligence, willful act or breach of the 
Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and (2) the matters for which liability may be excluded from insurance 
cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance 
Against Injury to Persons and Damage to Property], unless and to the extent that any such 
damage or loss is attributable to any negligence, willful actor breach of the Contract by 
the contractor, the contractor's Personnel, their respective agents, or anyone directly or 
indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued 
under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when 
responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking-Over 
Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, 
responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall 
take responsibility for the care of any work which is outstanding on the date stated in a 
Taking-Over Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the 
period when the Contractor is responsible for their care, from any cause not listed in Sub- 
Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage at 
the Contractor's risk and cost, so that the Works, Goods and Contractor's Documents 
conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by 
the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also 
be liable for any loss or damage which occurs after a Taking-Over Certificate has been 
issued and which arose from a previous event for which the Contractor was liable. 
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17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, 
in so far as they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 
Contractor's Personnel, 

c) explosive materials, ionizing radiation or contamination by radio-activity, except as 
may be attributable to the Contractor's use of such explosives, radiation or radio- 
activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, 
except as may be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for 
whom the Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an 
experienced contractor could not reasonably have been expected to have taken 
adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or 
damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly 
give notice to the Architect and shall rectify this loss or damage to the extent required by 
the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the 
Contractor shall give a further notice to the Architect and shall be entitled subject to Sub- 
Clause 20.1 [Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub- 
Clause 8.4 [Extension of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub- 
paragraphs (e)and 
(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub- 
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) 
of any patent, registered design, copyright, trade mark, trade name, trade secret or other 
intellectual or industrial property right relating to the Works; and “claim” shall refer to a 
claim (or proceedings pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of 
receiving the claim, the first Party shall be deemed to have waived any right to indemnity 
under this Sub-Clause. 
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17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from 
any claim alleging an infringement which is or was: 
a) An un avoidable result of the Contractor's compliance with the Contract, or 
b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the 
Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use 
was disclosed to the Contractor prior to the Base Date or is stated in the 
Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from 
any other claim which arises out of or in relation to (i) the manufacture, use, sale or import 
of any Goods, or (ii) any design for which the Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may 
(at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. The other Party shall, at the request and cost of the 
indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) 
shall not make any admission which might be prejudicial to the indemnifying Party, unless 
the indemnifying Party failed to take over the conduct of any negotiations, litigation or 
arbitration upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plant or equipment installed, the contractor shall 
grant a non-exclusive and non-transferable license to the Procuring Entity under the patent, 
utility models ,or other intellectual rights owned by the contractor or a third party from 
whom the contract or has received the rights to grant sub-licenses and shall also grant to the 
Procuring Entity a non-exclusive and non-transferable rights (without the rights to sub-
license) to use the know-how and other technical information disclosed to the contract or 
under the contract. Nothing contained here-in shall be construed as transferring ownership 
of any patent, utility model, trademark, design, copy right, know-how or other intellectual 
rights from the contractor or any other third party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, 
loss of any contractor for any in director consequential loss or damage which may be 
suffered by the other Party in connection with the Contract, other than as specifically 
provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of Remedying 
Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of 
Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property 
Rights]. 

 

 

 

 
17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with 

the Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 
4.20 [Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 
[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not 
exceed the sum resulting from the application of a multiplier (less or greater than one) to 
the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if 
such multiplier or other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 



157  

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective 
dates of hand-over to the Contractor until cessation of occupation (where hand-over or 
cessation of occupation may take place after the date stated in the Taking-Over Certificate 
for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible 
for their care arising from any cause whatsoever other than those for which the Procuring 
Entity is liable, the Contractor shall, at his own cost, rectify the loss or damage to the 
satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 
for effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with 
insurers and in terms approved by the Procuring Entity. These terms shall be consistent 
with any terms agreed by both Parties before the date of the Letter of Acceptance. This 
agreement of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with 
insurers and in terms acceptable to the Contractor. These terms shall be consistent with 
any terms agreed by both Parties before the date of the Letter of Acceptance. This 
agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a policy 
indemnifies additional joint insured, namely in addition to the insured specified in this 
Clause, (i) the Contractor shall act under the policy on behalf of these additional joint 
insured except that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) 
additional joint insured shall not be entitled to receive payments directly from the insurer 
or to have any other direct dealings with the insurer, and (iii) the insuring Party shall 
require all additional joint insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the 
currencies required to rectify the loss or damage. Payments received from insurers shall 
be used for the rectification of the loss or damage. 

 
18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special 

Conditions of Contract (calculated from the Commencement Date), submit to the other 
Party: 

 

a) Evidence that the insurances described in this Clause have been affected, and 
b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for 

Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury 
to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the 
other Party. Whenever evidence or policies are submitted, the insuring Party shall also 
give notice to the Engineer. 
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18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 
The insuring Party shall keep the insurers informed of any relevant changes to the 
execution of the Works and ensure that insurance is maintained in accordance with this 
Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the 
prior approval of the other Party. If an insurer makes (or at tempts to make) any alteration, 
the Party first notified by the insurer shall promptly give notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to 
effect and maintain under the Contractor fails to provide satisfactory evidence and copies 
of policies in accordance with this Sub- Clause, the other Party may (at its option and 
without prejudice to any other right or remedy) effect insurance for the relevant coverage 
and pay the premiums due. The insuring Party shall pay the amount of these premiums to 
the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor 
or the Procuring Entity, under the other terms of the Contractor otherwise. Any amounts 
not insured or not recovered from the insurers shall be borne by the Contractor and/or the 
Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. 
However, if the insuring Party fails to effect and keep in force an insurance which is 
available and which it is required to effect and maintain under the Contract, and the other 
Party neither approves the omission nor effects insurance for the coverage relevant to this 
default, any moneys which should have been recoverable under this insurance shall be 
paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring 
Entity's Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, 
but not limited to the insurance referred to Clause 18) with insurers from any eligible 
source country. 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents 
for not less than the full reinstatement cost including the costs of demolition, removal of 
debris and professional fees and profit. This insurance shall be effective from the date by 
which the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 
[General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of 
the Performance Certificate, for loss or damage for which the Contractor is liable arising 
from a cause occurring prior to the issue of the Taking-Over Certificate, and for loss or 
damage caused by the Contractor in the course of any other operations (including those 
under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 
replacement value, including delivery to Site. For each item of Contractor's Equipment, 
the insurance shall be effective while it is being transported to the Site and until it is no 
longer required as Contractor's Equipment. 
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18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 
a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 
payments from the insurers, payments being held or allocated to the Party actually 
bearing the costs of rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 

[Procuring Entity's Risks], 

 

d) shall also cover, to the extent specifically required in the tendering documents of the 

Contract, loss or damage to a part of the Works which is attributable to the use or 

occupation by the Procuring Entity of another part of the Works, and loss or damage 

from the risks listed in sub-paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring 

Entity's Risks], excluding (in each case) risks which are not insurable at commercially 

reasonable terms, with deductibles per occurrence of not more than the amount stated 

in the Special Conditions of Contract (if an amount is not so stated, this sub- 

paragraph (d) shall not apply), and may however exclude loss of, damage to, and 

reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, 
materials or workmanship (but cover shall include any other parts which are 
lost or damaged as a direct result of this defective condition and not as described 
in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other 
part of the Works if this other part is in a defective condition due to a defect in 
its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except 
to the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and 
Materials intended for the Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above 
ceases to be available at commercially reasonable terms, the Contractor shall (as insuring 
Party) give notice to the Procuring Entity, with supporting particulars. The Procuring 
Entity shall then (i) be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to 
payment of an amount equivalent to such commercially reasonable terms as the Contractor 
should have expected to have paid for such cover, and (ii) be deemed, unless he obtains 
the cover at commercially reasonable terms, to have approved the omission under Sub- 
Clause 18.1 [General Requirements for Insurances]. 

 

 

 

 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or 
bodily injury which may occur to any physical property (except things insured under Sub- 
Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person (except 
persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which 
may arise out of the Contractor's performance of the Contract and occurring before the 
issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 
Special Conditions of Contract, with no limit on the number of occurrences. If an amount 
is not stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 
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18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub- 

Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's 
property (except things insured under Sub-Clause 18.2) arising out of the 
Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, 

under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute 

the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the 
extent that cover is available at commercially reasonable terms. 

 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, 
disease or death of any person employed by the Contractor or any other of the Contractor's 
Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for 
claims, damages, losses and expenses (including legal fees and expenses) arising from 
injury, sickness, disease or death of any person employed by the Contractor or any other 
of the Contractor's Personnel, except that this insurance may exclude losses and claims to 
the extent that they arise from any act or neglect of the Procuring Entity or of the Procuring 
Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these 
personnel are assisting in the execution of the Works. For a Subcontractor's employees, 
the insurance may be effected by the Subcontractor, but the Contractor shall be responsible 
for compliance with this Clause. 

 

 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the 

Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) which is not substantially attributable to the other Party. 
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19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 
the kind listed below, so long as conditions (a) to (d) above are satisfied: 
a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war, 
c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's 

Personnel, 
d) munitions of war, explosive materials, ionizing radiation or contamination by radio- 

activity, except as may be attributable to the Contractor's use of such munitions, 
explosives, radiation or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long 
as such Force Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. A Party shall give notice to the 
other Party when it ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the 
Contract by Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice 
of Force Majeure], and suffers delay and/ or incurs Cost by reason of such Force Majeure, 
the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of 
Sub-Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), 
occurs in Kenya, payment of any such Cost, including the costs of rectifying or 
replacing the Works and/or Goods damaged or destroyed by Force Majeure, to the 
extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to 
relief from force majeure on terms additional to or broader than those specified in this 
Clause, such additional or broader force majeure events or circumstances shall not excuse 
the Contractor's non-performance or entitle him to relief under this Clause. 
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19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous 
period of 84 days by reason of Force Majeure of which notice has been given under Sub- 
Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more than 140 
days due to the same notified Force Majeure, then either Party may give to the other Party 
a notice of termination of the Contract. In this event, the termination shall take effect 7 
days after the notice is given, and the Contractor shall proceed in accordance with Sub- 
Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and 
issue a Payment Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to 
the Contractor, or of which the Contractor is liable to accept delivery: this Plant and 
Materials shall become the property of (and be at the risk of) the Procuring Entity 
when paid for by the Procuring Entity, and the Contractor shall place the same at the 
Procuring Entity’s disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily 
incurred by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site 
and the return of these items to the Contractor's works in his country (or to any other 
destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in 
connection with the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside 
the control of the Parties (including, but not limited to, Force Majeure) arises which makes 
it impossible or unlawful for either or both Parties to fulfill its or their contractual 
obligations or which, under the law governing the Contract, entitles the Parties to be 
released from further performance of the Contract, then upon notice by either Party to the 
other Party of such event or circumstance: 

 

 
a) The Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would 
have been payable under Sub-Clause 19.6 [Optional Termination, Payment and 
Release] if the Contract had been terminated under Sub-Clause 19.6. 

 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion 
and/or any additional payment, under any Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall give Notice to the Engineer, describing 
the event or circumstance giving rise to the claim. The notice shall be given as soon as 
practicable, and not later than 30 days after the Contractor became aware, or should have 
become aware, of the event or circumstance. 
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20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 
Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Procuring Entity shall be discharged from all liability in connection with 
the claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and 
supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate 
any claim, either on the Site or at another location acceptable to the Engineer. Without 
admitting the Procuring Entity's liability, the Architect may, after receiving any notice 
under this Sub-Clause, monitor the record-keeping and/ or instruct the Contractor to keep 
further contemporary records. The Contractor shall permit the Architect to inspect all these 
records and shall (if instructed) submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the 
event or circumstance giving rise to the claim, or within such other period as may be 
proposed by the Contractor and approved by the Engineer, the Contractor shall send to the 
Architect fully detailed claim which includes full supporting particulars of the basis of the 
claim and of the extension of time and/ or additional payment claimed. If the event or 
circumstance giving rise to the claim has a continuing effect: 

 

 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/ or amount claimed, and such further particulars as the 
Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a 
previous claim, or within such other period as may be proposed by the Architect and 
approved by the Contractor, the Architect shall respond with approval, or with disapproval 
and detailed comments. He may also request any necessary further particulars but shall 
nevertheless give his response on the principles of the claim within the above defined time 
period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the 
Time for Completion (before or after its expiry) in accordance with Sub-Clause 8.4 
[Extension of Time for Completion], and/or (ii) the additional payment (if any) to which 
the Contractor is entitled under the Contract. 

 

 
20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been 

reasonably substantiated as due under the relevant provision of the Contract. Unless and 
until the particulars supplied are sufficient to substantiate the whole of the claim, the 
Contractor shall only be entitled to payment for such part of the claim as he has been able 
to substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party 
may consider that the claim is rejected by the Architect and any of the Parties may refer 
the dispute for amicable settlement in accordance with Clause 20.3. 
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20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which 
may apply to a claim. If the Contractor fails to comply with this or another Sub- Clause in 
relation to any claim, any extension of time and/ or additional payment shall take account of 
the extent (if any) to which the failure has prevented or prejudiced proper investigation of 
the claim, unless the claim is excluded under the second paragraph of this Sub-Clause 20.3. 

20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of 
these Conditions or otherwise in connection with the Contract, and/or to any extension of 
the Defects Notification Period, the Procuring Entity or the Architect shall give notice and 
particulars to the Contractor. However, notice is not required for payments due under Sub- 
Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's 
Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the 
Procuring Entity became aware, or should have become aware, of the event or 
circumstances giving rise to the claim. A notice relating to any extension of the Defects 
Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include 
substantiation of the amount and/or extension to which the Procuring Entity considers 
itself to be entitled in connection with the Contract. The Architect shall then proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if 
any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or (ii) the 
extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 
[Extension of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment 
Certificates. The Procuring Entity shall only be entitled to set off against or make any 
deduction from an amount certified in a Payment Certificate, or to otherwise claim against 
the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute 
amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 20.1 above 
should move to commence arbitration after 60 days from the day on which a notice of a 
claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to 
arbitration before the practical completion of the Works or abandonment of the Works or 
termination of the Contract by either party: 
a) Whether or not the issue of an instruction by the Architect is empowered by these 

Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with 

these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and 

Clause 19. 
d) All other matters shall only be referred to arbitration after the completion or alleged 

completion of the Works or termination or alleged termination of the Contract, unless 
the Procuring Entity and the Contractor agree otherwise in writing. 
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20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract 
not settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by 
arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of 
a claim or dispute has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the dispute. 

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or 

dispute shall not commence unless an attempt has in the first instance been made by the parties to 

settle such claim or dispute amicably with or without the assistance of third parties. Proof of such 

attemptshall be required. 

20.5.3 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
direct such measurements, computations, tests or valuations as may in his opinion be 
desirable in order to determine the rights of the parties and assess and a ward any sums 
which ought to have been the subject of or included in any certificate. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
open up, review and revise any certificate, opinion, decision, requirement or notice and to 
determine all matters in dispute which shall be submitted to him in the same manner as if 
no such certificate, opinion, decision require mentor notice had been given. 

20.5.5 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer, relevant to the dispute. 
Nothing shall disqualify representatives of the Parties and the Architect from being called 
as a witness and giving evidence before the arbitrators on any matter whatsoever relevant 
to the dispute. 

20.5.6 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or 
to the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations 
of the Parties, and the Architect shall not be altered by reason of any arbitration being 
conducted during the progress of the Works. 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually 
agreed upon by the Parties when agreeing the terms of appointment. Each Party shall be 
responsible for paying one-half of this remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in 
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such 
claim or dispute shall be notified in writing by either party to the other with a request to 
submit it to arbitration and to concur in the appointment of an Arbitrator within thirty days 
of the notice. The dispute shall be referred to the arbitration and final decision of a person 
to be agreed between the parties. Failing agreement to concur in the appointment of an 
Arbitrator, the Arbitrator shall be appointed, on the request of the applying party, by the 
Chairman or Vice Chairman of any of the following professional institutions; 
i) Architectural Association of Kenya 
ii) Institute of Quantity Surveyors of Kenya 
iii) Association of Consulting Engineers of Kenya 
iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 
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20.6.2 The institution written to first by the aggrieved party shall take precedence over all other 

institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration 
rules of the United Nations Commission on International Trade Law (UNCITRAL); or 
with proceedings administered by the International Chamber of Commerce (ICC) and 
conducted under the ICC Rules of Arbitration; by one or more arbitrators appointed in 
accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall 
be conducted in the language for communications defined in Sub-Clause1.4 [Law and 
Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 
Arbitration (NCIA) which offers a neutral venue for the conduct of national and 
international arbitration with commitment to providing institutional support to the arbitral 
process. 

20.9 Failure to Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then 
the other Party may, without prejudice to any other rights it may have, refer the matter to 
a competent court of law. 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the 
Contract unless they otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 

Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the 

provisions here in shall prevail over those in the GCC. 

 

Conditions Sub- 

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 

Heading KISII NATIONAL POLYTECHNIC 

P.O. BOX 222, KISII. 

Name and Reference No. of the 

Contract 

Heading 

and 1.1 

Proposed 

Construction Borehole Drilling And 
Equipping Works 

  
 

W.P. ITEM NO. 

RWN/DI064/KNP/SW//01/2025 
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Conditions Sub- 

Clause 

Data 

   

Engineers Name and address Heading 

and 3.1.1 

REGIONAL WORKS OFFICER 

STATE DEPARTMENT FOR PUBLIC WORKS 

P. O. BOX 821-40100, KISUMU 
 

The firm shall provide the following consultants: 

Project Manager: Regional Works Officer. 

Project Architect: Regional architect. 

Project Quantity Surveyor: Regional Quantity 

Surveyor. 

Project Mechanical Engineer: Regional Engineer 

Mechanical, (BS). 

Project Electrical Engineer: Regional Engineer 

Electrical, (BS).. 

Project Structural/Civil engineer: Regional 

Engineer Structural/civil. 

Project Interior Designer: Regional Designer. 

Contractor’s Representative’s 
name 

4.3.1  

Key Personnel names 16.9.1  

Time for Completion 1.1. As per builders works 

Defects Notification Period 1.1 6 MONTHS 

Works 1.1 Supply, delivery, installation, testing and 

commissioning of Cold-room 
works. 

Electronic transmission systems 1.3  

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 14 days 

Commencement Date 8.1.1 To be Agreed with the Project Manager 

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later 

than 14 days after Commencement Date 

Architect Duties and Authority 3.1.6 (b) 

(ii) 

Variations resulting in an increase above the Contract 

Amount shall require approval of the Procuring 

Entity. 

Performance Security 4.2.1 The performance security will be in the form of a 

performance bond in the amount(s) of 5 percent of 

the Accepted Contract Amount and in the same 

currency(ies) of the Accepted Contract Amount. 
Normal working hours 6.5 0800-1700 HRS 

Delay damages for the Works 8.7 & 
14.15(b) 

0.003 % of the Contract Price per day. 

Maximum amount of delay 

damages 

8.7.1 1% of the final Contract Price. 

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a percentage 

for adjustment of Provisional Sums] 
% 
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Conditions Sub- 

Clause 

Data 

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier 
“Pn”:  [Insert the period if different from 

one (1) month; if period “n” is one (1) month, insert 
“not applicable”] 

Total advance payment 14.2.1 N/A 

Repayment amortization rate of 

advance payment 

14.2.5 (b) N/A% 

Percentage of Retention 14.3.2 (c) 10_% 

Limit of Retention Money 14.3.2 (c) 5% of the Accepted Contract Amount 

Plant and Materials 
14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 
Plant and Materials for payment Free on Board 

14.5.3(c)(i) Plant and Materials for payment when delivered to 

the Site _ Plant And Materials to be Incorporated into 
Permanent WorK. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 N/A 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify  % rate per month of delayed 

payment. 

3 percentage points above the Central Bank of 

Kenya’s average rate for base lending 

prevailing as of the first day the payment 
becomes overdue 

Maximum total liability of the 

Contractor to the Procuring Entity 

17.6.2 The product of zero point one (0.10) times the 

Accepted Contract Amount. 
Periods for submission of 
insurance: 

a. evidence of insurance. 

b. relevant policies 

18.1.6 
 

14 days 

14 days 

Maximum amount of deductibles 

for insurance of the Procuring 
Entity's risks 

18.2.4 (d) NILL 

Minimum amount of third-party 

insurance 

18.3.2 Ksh 1,000,000.00 

The place of arbitration 20.7.2 Nairobi 

SECTION X - CONTRACT FORMS 

 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM No. 2 – REQUEST FOR REVIEW 

FORM No. 3 - NOTIFICATION OF AWARD - LETTER OF ACCEPTANCE 

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank 

Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] FORM No. 7 

- ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY 

FORM No. 9 - MANUFACTURER’S AUTHORIZATION FORM 



169  

FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT 

 
This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not 
successful. Send this Notification to the Tenderer's Authorized Representative named in the 
Tender Information Form on the format below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name ........................... [insert Authorized Representative's name] 

ii) Address.................................. [insert Authorized Representative's Address] 

iii) Telephone ....................................[insert Authorized Representative's telephone/fax 

numbers] 

iv) Email Address ................................. [insert Authorized Representative's email address] 

 

 

 
[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 
Notification must be sent to all Tenderers simultaneously. This means on the same date 
and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation) 

3. Notification of Award 

i) Procuring Entity ............................................................... [insert the name of the 

Procuring Entity] 

ii) Project .................................................................................. [insert name of project] 

iii) Contract title ....................................................................... [insert the name of the 

contract] 

iv) ITT No ................................................................ [insert ITT reference number from 

Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the 
above contract. The transmission of this Notification begins the Standstill Period. During the 
Standstill Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a 
Procurement-related Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender 

 

ii) Address of the successful Tender 

iii) Contract price of the successful Tender Kenya Shillings (in words) 

b) The reasons for your tender being unsuccessful are as follows: 

c) Other Tenderers 
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Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 
evaluated price as well as the Tender price as read out. 

 

 
 

 
 

 
 

 

 

 

 

 

 

     
 

     
 

     
 

     
 

     

     

(Note a) State NE if not evaluated 

 

 

 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] 

(local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. 
If you decide to request a debriefing your written request must be made within three (5) 
Business Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide 
the debriefing within five (3) Business Days of receipt of your request. If we are unable 
to provide the debriefing within this period, the Standstill Period shall be extended by 
five (3) Days after the date that the debriefing is provided. If this happens, we will notify 
you and confirm the date that the extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall 
promptly advise you in writing how the debriefing will take place and confirm the date 
and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In 
this case, we will provide the debriefing as soon as practicable, and normally no later 
than fifteen (15) Days from the date of publication of the Contract Award Notice. 
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6. How to make a complaint? 

a) Period: Procurement-related Complaint challenging the decision to award shall be 
submitted by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and 
address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related 
Complaint challenging the decision to award the contract. You do not need to have 
requested, or received, a debriefing before making this complaint. Your complaint must 
be submitted within the Standstill Period and received by us before the Standstill Period 
ends. 

d) Further information: For more information refer to the Public Procurement and Disposals 
Act 2015 and its Regulations a available from the Website www.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

 

 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who 
submitted a Tender in this tendering process and is the recipient of a Notification 
of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to 
support your complaint. 

7. Standstill Period 

 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this 
Notification of Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not 
hesitate to contact us. On behalf of the Procuring Entity: 

Signature:  

Name:    

Title/position:   

 

Telephone:  

http://www.ppra.go.ke/
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FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203(1)) 

 

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO…………….OF……….….20……... 

BETWEEN 

… ....................................................................................... APPLICANT 

AND 

… ............................................... RESPONDENT (Procuring Entity) 

 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of 

……………dated the…day of ………….20……….in the matter of Tender No ................... of 

…………..20….. for .......... (Tender description). 

 

 

REQUEST FOR REVIEW 

I/We ........................................... ,the above named Applicant(s), of address: Physical 

address…………….P. O. Box No…………. Tel. No……..Email...................... , hereby request the 

Public Procurement Administrative Review Board to review the whole/part of the above mentioned 

decision on the following grounds , namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 

1. 

2. 

SIGNED ……………….(Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review 

Board on…………day of ………....20….……… 

SIGNED 

Board Secretary 
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FORM NO 3: LETTER OF AWARD 

[letterhead paper of the Procuring Entity] 

[date] 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the Contract Data] for the Accepted Contract Amount [amount 
tin numbers and words] [name of currency], as corrected and modified in accordance with the 
Instructions to Tenderers, is here by accepted by ........................(name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions 
of Contract, using, for that purpose, one of the Performance Security Forms included in Section 
VIII, Contract Forms, of the Tender Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 
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FORM NO 4: CONTRACT AGREEMENT 

THIS AGREEMENT made the day of…………………………. 20 ..................... , 
between………………………. 
…………………………………………...of ..................................................................... (hereinafter 
“the Procuring 

Entity”), of the one part, and of 
 (hereinafter “the 
Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as 
 

should be executed by the Contractor, and has accepted a Tender by the Contractor for the 
execution and completion of these Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 
specified in this Agreement, the Contractor here by covenants with the Procuring Entity to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution 
and completion of the Works and the remedying of defects there in, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in 
accordance with the Laws of Kenya on the day, month and year specified above. 
Signed and sealed by (for the 

Procuring Entity) 

 

Signed and sealed by (for the 

Contractor). 
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FORM NO. 5 - PERFORMANCE SECURITY 

 

[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary ............................................... [insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informedthat   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with (name of 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of (in words ),
1 

such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying 

demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2 ....... 
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

inresponse tot he Beneficiary's written request for such extension, such request to be presented to the Guarantor 

before the expiry of the guarantee.” ....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 
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[FORM No. 6- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities a readvised to use Performance Security – Unconditiona lDemand Bank Guarantee in stead 
of Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead or SWIFT identifier code] Beneficiary: 

[insertnameandAddressofProcuringEntity] Date: 

 [Insert date of issue] PERFORMANCE 

BONDNo.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. By this Bond  as Principal (hereinafter called “the Contractor”) and 
  ] as Surety (hereinafter called “the 
Surety”),are held and firmly bound unto   ] as Obligee (hereinafter called “the Procuring Entity”) in the amount 
of for the payment of which sum well and truly to be made in the types 
and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day  of 
 ,20 , for in accordance with the documents, plans, 
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here of 
and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; otherwise, 
it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring Entity to be, 
in default under the Contract, the Procuring Entity having performed the Procuring Entity's obligations there under, 
the Surety may promptly remedy the default, or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the 
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and the 
Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity 
and make a vailable as work progresses (even though there should be a default or a succession of defaults under 
the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of 
completion less the Balance of the Contract Price; but not exceeding, including other costs and damages for 
which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance 
of the Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity to 
Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance with 
its terms and conditions upto a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation 
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of the 
Procuring Entity. 

In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, 
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for the use of any person or corporation other than the Procuring Entity named here in or the 
heirs, executors, administrators, successors, and assigns of the Procuring Entity. 

1. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the 
Surety has caused these presents to be sealed with his corporate seal duly at tested by the 
signature of his legal representative, this day  of 20 . 

SIGNED ON on behalf of 
 

 

By in the capacity of 
 

 

In the presence of 
 

 

 

SIGNED ON on behalf of 
 

 

By in the capacity of 
 

 

In the presence of 
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FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of ProcuringEntity] 

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that (hereinafter called “the Contractor”) has entered into Contract No. 
 dated with the Beneficiary, for the execution of  
(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

 (in words ) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of (in words )
1 

upon 
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand 
itself or in a separate signed document accompanying or identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 
which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 
Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on its 
account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid 
by the Contractor as specified in copies of interim statements or payment certificates which shall be presented to us. 
This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating that 
ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been certified for payment, oronthe 
 dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before that 
date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before 
the expiry of the guarantee. 

 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product. 

 

 

 

 

1
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas specified in 

the Contract. 
2
Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the 

Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to 
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the expiration date established in the guarantee. 

FORM NO. 8 – RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that [insert name of Contractor, which in the case of a joint venture shall 

be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
 [insert reference number of the contract] dated with the Beneficiary, for the 
executionof  [insert name of contract and brief description of Works] (hereinafter called 
"the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys upto the 
limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been issued 
under the Contract and the first half of the Retention Money has been certified for payment, and payment of [insert 
the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 
sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in words 
 ])

1 
upon receipt by us of the Beneficiary's complying demands upported by the 

Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or showgrounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 
Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited to the 
Contractor on its account number at [insert name and address 
ofApplicant's bank]. 

5. This guarantee shall expire no later than the....................Day of...................2 ............ 
2
, and any demand for payment 

under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in 
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor before 
the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 
product 

 
1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

2
Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity should note that in 



180  

the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. 
Such request must be in writing and must be made prior to the expiration date established in the guarant 
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FORM NO. 9 MANUFACTURER’S AUTHORIZATION FORM 

To: 

The 

Head 

in 

Char

ge Of 

Kisii 

Natio

nal 

POL

YTE

CHN

IC, 

P.O. BOX 222, 
Kisii. 

 

WHEREAS ......................................................................................... [Name of the 

manufacturer] 
 

who are established and reputable manufacturers of ............................... [Name and/or 

description of 

the goods] having factories at ..................................................... [Location and address of 

factory] 

 

do hereby authorize ......................................... [Name and address of Bidder] to submit a 

tender, and 

Subsequently negotiate and sign the Contract with you against tender 

No.………………………. 

[Reference of the Tender] for the above goods 

manufactured by us. We hereby extend our full guarantee 

and warranty as per the General 

Conditions of Contract for the goods offered for supply by the above firm 
against this Invitation for Tenders. 

                                            …………………………………………………………………. 

[Signature for and on behalf of manufacturer] 

 

Note: This letter of authority MUST be on the 

letterhead of the Manufacturer and MUST be 

signed by a person authorized. 

THE BOREHOLE DRILLING AND EQUIPPING MUST CONFORM TO ALL STANDARDS 

AND HAVE ACQUIRED PERMITS FOR BOREHOLE DRILLING WORKS, APPROVED 

WITH ENGRAVINGS OF THE CERTIFYING BODY 

BIDDERS WHO INTEND TO IMPORT ANY OF ASSOCIATED SUPPORTS TO 

ATTACH CERTIFICATE OF CONFORMITY AND A VALID TO AUTHORITY 

SERVICES, AUTHORIZATION OR EQUIVALENT FROM THE COUNTRY OF 
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IMPORTATION AND KEBS AUTHORIZATION PRIOR TO IMPORTATION. 


